
BSF CCO # 1 $9,679 11/6/2017 11/17/2017 $9,679 $9,679 Change Condition TJPA  City Financing

BSF
CCO # 2 $889,683 11/8/2017 11/17/2017 $889,683 $889,683 Change Condition TJPA  City Financing

BSF CCO # 3 $1,036 11/6/2017 11/17/2017 $1,036 $1,036 Change Condition TJPA  City Financing
BSF CCO # 4 $6,199 11/6/2017 11/17/2017 $6,199 $6,199 Change Condition TJPA  City Financing

BSF
CCO # 5 $21,131 11/6/2017 11/17/2017 $21,131 $21,131 Change Condition TJPA  City Financing

BSF CCO # 6 $13,906 11/6/2017 11/17/2017 $13,906 $13,906 Owner Requested TJPA  City Financing

BSF
CCO # 7 $7,905 11/6/2017 11/17/2017 $7,905 $7,905 Change Condition TJPA  City Financing

BSF CCO # 8 $20,250 11/6/2017 11/17/2017 $20,250 $20,250 Change Condition TJPA  City Financing

BSF CCO # 9 $1,251 11/6/2017 11/17/2017 $1,251 $1,251 Owner Requested TJPA  City Financing

BSF CCO #10 $20,000 11/6/2017 11/17/2017 $20,000 $19,998 Owner Requested TJPA  City Financing

BSF
CCO # 11 $33,699 11/6/2017 11/17/2017 $33,699 Owner Requested TJPA  City Financing

BSF
CCO # 12 $24,315 11/6/2017 11/17/2017 $24,315 $24,315 Change Condition TJPA  City Financing

BSF
CCO # 13 $3,131 11/6/2017 11/17/2017 $3,131 $3,131 Change Condition TJPA  City Financing

BSF
CCO # 14 $99,194 11/6/2017 11/17/2017 $99,194   Change Condition TJPA  City Financing

BSF CCO # 15 $221,914 11/6/2017 11/17/2017 $221,914 $221,914 Change Condition TJPA City Financing
BSF CCO # 16 $43,925 11/6/2017 11/17/2017 $43,925 $43,925 Change Condition TJPA City Financing
BSF CCO # 17 $10,000.00 11/6/2017 11/17/2017 $10,000.00 $8,796.31 Owner Requested TJPA  City Financing
BSF CCO # 18 $18,722 11/6/2017 11/17/2017 $18,722 Owner Requested TJPA  City Financing
BSF CCO # 19 $4,820 11/6/2017 11/17/2017 $4,820 Change Condition TJPA  City Financing

BSF
CCO #20  $30,000 11/6/2017 11/17/2017 $30,000   Owner Requested TJPA  City Financing

BSF CCO #21 $41,109 12/05/1017 1/15/2017 $41,109 Owner Requested TJPA  City Financing

BSF CCO #22 $7,742 12/05/1017 1/15/2017 $7,742   Owner Requested TJPA  City Financing
BSF CCO #23 $917 12/05/1017 1/15/2017 $917 Owner Requested TJPA  City Financing

BSF CCO #25 $50,000 12/05/1017 1/15/2017 $50,000   Owner Requested TJPA  City Financing
BSF CCO #26 $10,433 12/05/1017 1/15/2017 $10,433   Owner Requested TJPA  City Financing
BSF CCO #27 $1,123 12/05/1017 1/15/2017 $1,123 Owner Requested TJPA  City Financing
BSF CCO #28 $4,750 4/5/2018     Owner Requested TJPA  City Financing MCM Premium Time for Falsework Removal

BSF
CCO #29 $254,691 3/12/2018 3/12/2018 $330,000 $254,691 Owner Requested TJPA  City Financing

BSF CCO #30 $5,000 4/5/2018 $5,000 Owner Requested TJPA  City Financing Bridge Profilograph Testing
BSF CCO #31 $33,335 4/5/2018   $33,335 Change Condition TJPA  City Financing SW #3 & #4 Drainage Changes
BSF CCO #32 $10,771 4/5/2018   $10,771 Change Condition TJPA  City Financing Bents 11 and 12 drainage Changes
BSF CCO #33 $5,000 4/5/2018 $5,000 Change Condition TJPA  City Financing Costs to move MCM Trailer and Containers
BSF CCO #34 $28,178 4/5/2018 $28,178 Change Condition TJPA  City Financing Remove and Replace Curb at Sta. 14+51 to 15+33
BSF CCO #35 $5,000 4/5/2018 $5,000 Change Condition TJPA  City Financing Restake MSE#3 and RW#1&3
BSF CCO #36 $37,000 4/5/2018 $37,000 Owner Requested TJPA  City Financing Modular Building Material Changes
BSF CCO #37 $10,235 4/5/2018   $10,235 Owner Requested TJPA  City Financing Admin Lockers
BSF CCO #38 $26,000 4/5/2018 $26,000 Change Condition TJPA  City Financing Rental Parking Spaces at Parking Lot
BSF CCO #39 $20,000 4/5/2018 $20,000 Change Condition TJPA  City Financing Additional Paving Near Existing Parking Lot
BSF CCO #40 $80,000 4/5/2018 $80,000 Change Condition TJPA  City Financing Type 60‐C Missing Scope (Dees Burke)
BSF CCO #41 $40,000 4/5/2018 $40,000 Owner Requested TJPA  City Financing Repair High Mast Feeder
BSF CCO #42 $30,000 4/5/2018 $30,000 Change Condition TJPA  City Financing Changes to Water and Fire Line
BSF CCO #43 $26,000 4/5/2018 $26,000 Change Condition TJPA  City Financing Additional Soundsorb Cladding
BSF CCO #44 $20,787 4/5/2018 $20,787 Owner Requested TJPA  City Financing LED Upgrade (PHX SL #1)
BSF CCO #45 $17,400 4/5/2018 $17,400 Owner Requested TJPA  City Financing PG&E Feeder (PHX SL #6)
BSF CCO #46 $350,000 5/4/2018   Owner Requested TJPA  City Financing Bus Ramp Frame 2 turnaround structure
BSF CCO # 47 $50,000 5/4/2018   Owner Requested TJPA  City Financing Harrison slip ramp_addition Channelizers @ 5’ spacing (White/white)
BSF CCO # 48 $20,000 5/4/2018 Owner Requested TJPA  City Financing Harrison Gate
BSF CCO # 49 $50,000 5/4/2018 Change Condition TJPA  City Financing Additional Class 1 offhaul at Modular Admin bldg.
BSF COR varies $150,000 12/05/1017 1/15/2017 $150,000 Owner Requested TJPA  City Financing

$2,866,230 $1,293,119

* Executed Recently New Construction Changes
In Process (Presented to CRC)

  Approved
 

Total

Per owners request, added three (3) additional 20 MPH signs to the bus link ramp.

Flashing Beacon, Barrier and striping work for Bus Ramps Project.  Previously reported as 
CCOs 18 and 19 for $330k.

CCO Final Approved Total

Spare 2in Conduit for Future EV Charging Station

Budgetary Costs for Lighting Inverter
Additional costs assoicated with Submittal #089‐Fire Marshal Comments to add 2 additional card readers.

Misc. Caltrans Changes, Street Light/Pole Changes, Rolling Gate, ASI 023/024 

MSE Wall Drainage Changes

Bus Ramp Supplemental Striping

Soundwall CIDH Pile Drilling Conditions

2nd Street OCS  Removal & Replacement by SFMTA

SW1 Footing Conflict

Additioal Cost Due to Changes of Sound Wall Height

SW3, SW4, Stillman/3rd Drainage Changes

AW2 Buried Concrete Conflict

Abut A6 Unsuitable Matl R&R (T&M)

Class II Offhaul/Dispose Unit Price Adjustment

Agenda Item #10 ‐ Construction Amendments and Changes Log (Bus Storage Facility)
5/7/2018

CCO IssueFund Source
Amount No 

Exceptions Taken 
by CRC

CCO Final 
Approved 
Amount

Contingency SourceCCO/CR No. Total ValueTrade Package
Date submitted 

to CRC

Date No 
Exceptions 

Taken by CRC
CCO Category

Soil Testing Support

Food Court Cleanup (T&M)

Water Main Potholing for Re‐design (T&M)

Class I Offhaul/Dispose Unit Price Adjustment

Buried Light Pole Foundation

SS Line Relocation Bents 13‐14 (LS)

Class I & Class II Offhaul/Disposal ‐ Additional Qty. the original $628k value submitted to the CRC at last meeting 
was an estimate and this new amount of $889,683.05 k is the final resolution of the quantities.

Waterline Tie‐In Location Change (LS)

Fence & Graffiti Repairs (T&M)

SW3&4 Utility Conflicts

Bus Link Striping and Signage

Additional AC Removal BLR 11+50



10.2 COR 310461 $325,000 5/18/2018 Owner Requested TJPA CFD
7.2 COR 310937 $800,000 8/31/2017 8/31/2017 $800,000 Owner Requested TJPA  TIFIA
10.4 COR 310485 $7,400,000 2/16/2018 2/16/2018 $7,400,000 Owner Requested TJPA  CFD

7.2 COR $3,000,000 11/10/2017 11/17/2017 $3,000,000 Errors & Omissions TJPA CFD
7.2 COR $310,000 8/31/2017 8/31/2017 $310,000 Errors & Omissions TJPA  CFD
10.2 COR  $1,010,000 11/10/2017 11/17/2017 $1,010,000 Errors & Omissions TJPA CFD
10.2 COR $450,000 11/10/2017 11/17/2017 $450,000 Errors & Omissions TJPA CFD
10.4 COR 312719 $350,000 2/16/2018 2/16/2018 $350,000 Errors & Omissions TJPA CFD
10.4 COR 312021 $760,000 2/16/2018 2/16/2018 $760,000 Errors & Omissions TJPA CFD
10.4 COR 311105 $2,300,000 11/7/2016 11/18/2016 $2,300,000 Errors & Omissions TJPA/CMGC CFD
13.1 COR 311562 $100,000 8/31/2017 8/31/2017 $100,000 Errors & Omissions TJPA City Financing
16.0 COR 312021 $450,000 2/16/2018 2/16/2018 $450,000 Scope Procurement TJPA CFD
16.0 COR $1,000,000 2/16/2018 2/16/2018 $1,000,000 Errors & Omissions TJPA CFD
18.1 COR 310480 $700,000 11/10/2017 11/17/2017 $700,000 Errors & Omissions TJPA TIFIA
18.1 COR $1,000,000 11/10/2017 11/17/2017 $1,000,000 Errors & Omissions TJPA CFD

7.2 COR 311070.1 $450,000 2/16/2018 2/16/2018 $450,000 Schedule Mitigation CMGC CFD
7.6 COR $1,000,000 2/16/2018 2/16/2018 $1,000,000 Schedule Mitigation CMGC City Financing
8.6R COR 312232 $800,000 2/16/2018 2/16/2018 $800,000 Schedule Mitigation CMGC CFD
10.4 COR 311616.2 $280,000 2/16/2018 2/16/2018 $280,000 Schedule Mitigation CMGC CFD
10.4 COR 311967 $380,000 2/16/2018 2/16/2018 $380,000 Schedule Mitigation CMGC CFD
10.4 COR $600,000 2/16/2018 2/16/2018 $600,000 Schedule Mitigation CMGC CFD
10.4 COR 311736 $310,000 2/16/2018 2/16/2018 $310,000 Schedule Mitigation CMGC CFD
16.0 COR 311825 $600,000 11/10/2017 11/17/2017 $600,000 Schedule Mitigation TJPA  CFD

7.2/7.6 COR 311374 $375,000 8/31/2017 8/31/2017 $375,000 Coordination CMGC  CFD
10.2 COR 311901 $700,000 2/16/2018 2/16/2018 $700,000 Coordination CMGC  CFD

10.4 COR 311826 $650,000 2/16/2018 2/16/2018 $650,000 Code Compliance TJPA CFD

4.2 CR T‐383.A $6,500,000 4/5/2018 3/21/2018 $6,500,000 Scope Procurement TJPA  CFD
5.XX COR $4,500,000 2/16/2018 2/16/2018 $4,500,000 Scope Procurement CMGC CFD
5.10 COR $3,350,000 4/5/2018 3/21/2018 $3,350,000 Scope Procurement CMGC CFD
7.2 COR 310599 $650,000 11/10/2017 11/17/2017 $650,000 Scope Procurement CMGC CFD
7.2 COR 311646 $370,000 11/10/2017 11/17/2017 $370,000 Scope Procurement CMGC CFD
8.4 COR 310812 $450,000 2/16/2018 2/16/2018 $450,000 Scope Procurement CMGC CFD
10.4 COR 311155‐1 $1,200,000 4/5/2018 3/21/2018 $1,200,000 Scope Procurement TJPA CFD
10.4 COR 311397 $2,100,000 2/16/2018 2/16/2018 $2,100,000 Scope Procurement CMGC CFD
10.4 CR T‐517 $2,500,000 11/10/2017 11/17/2017 $2,500,000 Scope Procurement TJPA CFD
10.4 COR 311034 $1,100,000 8/31/2017 11/17/2017 $1,100,000 Scope Procurement TJPA/Reimbursable SFPUC
14.1B COR 311970 $450,000 8/31/2017 8/31/2017 $280,000 Scope Procurement TJPA  CFD

Gray Water System Clarification RFIs

WOJV Trailer Relocation Due to TJPA Sale of Lot N

SFPUC Vault Acceleration

Pour backs for curbs, other curb issues related to W2 system, General Closeout Items

 

IDF Room Build‐out

Escalator Issues ‐ Added Mid‐Span Support. 

Electrical Zone 4 Acceleration

Dry Finish Acceleration Part 2

RFI T‐6805 Wrapping Fuel Oil Piping in Lieu of 2 Hour Enclosure 

ASI 131 "No Fly Zone"

RFI T‐5960 Added Door Power

General Closeout Items 

Revised sizes for Link Beams per ASI 150, General Design Issues

Change to Glass Type for Bus Glass Wall

Single Line ‐ Acceleration 

Skanska General Scope Closeout Items
CR T‐319 ASI 148 Incorporation of RFI Responses

Skanska Inefficiency Costs

Storage of W‐14 Ceiling Panels 

Hardened Conduit RFI T‐3669

RFI T‐6025 ‐ Revised Supports to Account for Phase 2 Mechanical Duct
Curb Extension at Elevator Fronts for All Elevator Shafts

General Closeout Items 

ASI 143 ‐ Incorporation of Phase 1.5 Converge Network Package

Fire Management System Changes

SFPUC Switchgear and Cabling Additional Work.  

Schedule Mitigation

Coordination

Code Compliance

Settlement

Roof Built Up Slab

Trade Package 12.1 to 07.6 Scope Transfer Reconciliation (Ref CCO 503, 1112, and Zones 1‐3)

Additional Temporary Facilities for Phased Completion, for June through August 2018

Addition of LED Skirt Lighting, Increased Foot Candela and Other Emergency Backup Elements

Supplemental Man‐power ‐ Rosendin

Traction Power
Additional Temporary Facilities for Phased Completion (Post December 22, 2017)

A1 Light Fixtures 

Deck Steel Plates at Tall Curbs

Scope Procurement

TG10.4 Revised ERRCS Scope From ASI 134 

W‐1 and W16C Installation Buy‐out Design Impacts 

Owner Requested 

Errors & Omissions

Contingency SourceCCO/CR No. Total ValueTrade Package
Date submitted 

to CRC

Date No 
Exceptions 

Taken by CRC
CCO Category

Agenda Item #10 ‐ Construction Amendments and Changes Log (Transit Center)
5/18/2018

CCO IssueFund Source
Amount No 

Exceptions Taken 
by CRC

CCO Final 
Approved 
Amount



Contingency SourceCCO/CR No. Total ValueTrade Package
Date submitted 

to CRC

Date No 
Exceptions 

Taken by CRC
CCO Category

Agenda Item #10 ‐ Construction Amendments and Changes Log (Transit Center)
5/18/2018

CCO IssueFund Source
Amount No 

Exceptions Taken 
by CRC

CCO Final 
Approved 
Amount

7.2 CCO 0324 $455,000 2/6/2017 2/17/2017 $455,000 $428,811 Owner Requested TJPA  City Financing
7.2 CCO 0312 $750,000 11/7/2016 11/18/2016 $750,000 $708,975 Owner Requested TJPA  TIFIA

7.2
CCO 0269.1 $325,000 8/22/2016 8/24/2016 $325,000 $254,308 Owner Requested TJPA  Land Sales

7.2 CCO 0291 $368,000 8/22/2016 8/24/2016 $368,000 $317,592 Owner Requested TJPA  Land Sales

7.6
COR 311367 $260,000 11/7/2016 11/18/2016 $260,000 ‐$101,621 Owner Requested TJPA  CFD

7.6 CCO 0316 $694,000 8/22/2016 8/24/2016 $694,000 $546,055 Owner Requested TJPA/Reimbursable Salesforce Tower
10.3 CCO 0304 $118,000 2/6/2017 2/17/2017 $118,000 $117,841 Owner Requested TJPA  City Financing
13.1 CCO 0366 $420,000 2/6/2017 2/17/2017 $420,000 $7,185 Owner Requested TJPA  City Financing

7.2
COR 311408 $3,300,000 5/8/2017 5/19/2017 $3,300,000 $2,045,732 Errors & Omissions TJPA CFD

7.2 COR 311981 $900,000 8/31/2017 8/31/2017 $900,000 $783,827 Errors & Omissions TJPA CFD
7.2 CCO 0426 $1,000,000 2/6/2017 2/17/2017 $1,000,000 $443,801 Errors & Omissions TJPA  TIFIA
7.3 CCO 0412 $97,000 8/31/2017 8/31/2017 $97,000 $76,576 Errors & Omissions TJPA City Financing

8.11R CCO 0416 $912,000 5/8/2017 5/19/2017 $912,000 $859,088 Errors & Omissions TJPA TIFIA
8.11R CCO 1063 $270,000 5/8/2017 5/19/2017 $270,000 $254,915 Errors & Omissions TJPA TIFIA
8.4 311044 $300,000 11/10/2017 11/17/2017 $300,000 $290,121 Errors & Omissions TJPA CFD
10.2 COR 311439 $500,000 5/8/2017 5/19/2017 $500,000 $275,748 Errors & Omissions TJPA CFD
10.2 CCO 0402 $660,000 8/31/2017 8/31/2017 $660,000 $617,304 Errors & Omissions TJPA TIFIA
10.2 CCO 0343 $800,000 2/6/2017 3/22/2017 $800,000 $673,785 Errors & Omissions TJPA  TIFIA
10.4 COR 311110 $325,000 8/31/2017 8/31/2017 $350,000 $323,964 Errors & Omissions TJPA CFD
13.1 COR 311561 $350,000 8/31/2017 8/31/2017 $350,000 $134,590 Errors & Omissions TJPA CFD
13.2 CCO 0362 $300,000 5/8/2017 5/19/2017 $300,000 $297,101 Errors & Omissions TJPA City Financing
18.1 COR 312068 $300,000 11/10/2017 11/17/2017 $300,000 $233,583 Errors & Omissions TJPA TIFIA
18.1 COR 311099 $1,500,000 11/10/2017 11/17/2017 $1,500,000 $367,498 Errors & Omissions TJPA City Financing
18.1 CCO 0290.1 $736,000 8/22/2016 8/24/2016 $736,000 $691,702 Errors & Omissions TJPA  Bridge Loan
18.1 CCO 0373.1 $475,000 8/22/2016 8/24/2016 $475,000 $367,498 Errors & Omissions TJPA  TIFIA
5.10 *312195.1 $280,000 2/16/2017 2/16/2017 $280,000 $259,546 Schedule Mitigation CMGC CFD
7.2 CCO 1059 $1,200,000 2/6/2017 2/17/2017 $1,200,000 $895,298 Schedule Mitigation CMGC TIFIA
7.1 CCO 1043 $425,000 2/6/2017 2/17/2017 $425,000 $425,742 Skanska Settlement CMGC TIFIA
7.1 COR 310296.1 $672,750 8/22/2016 8/24/2016 $672,750 $637,974 BBII Settlement TJPA  CFD
n/a CCO 0410 $42,000 8/31/2017 8/31/2017 $42,000 $41,689 Scope Procurement TJPA  City Financing

*COR $43,600 11/10/2017 11/17/2017 $43,600 $43,600 Scope Procurement TJPA CFD
4.2 *COR 311395 $550,000 11/10/2017 11/17/2017 $550,000 $258,750 Scope Procurement TJPA CFD
5.10 COR 310496 $1,400,000 11/10/2017 11/17/2017 $1,400,000 $1,398,300 Scope Procurement TJPA CFD
5.10 COR 310505.1 $1,108,000 11/10/2017 11/17/2017 $1,108,000 $1,052,716 Scope Procurement TJPA CFD
5.10 COR 310841.1 $2,170,000 11/10/2017 11/17/2017 $2,170,000 $1,780,013 Scope Procurement TJPA CFD
5.10 COR 312079 $500,000 11/10/2017 11/17/2017 $500,000 $477,112 Scope Procurement TJPA CFD
7.2 CCO 0393.1 $250,000 2/6/2017 2/17/2017 $250,000 $87,153 Scope Procurement TJPA  MTC AB1171
7.2 CCO 0328 $445,000 11/7/2016 11/18/2016 $445,000 $434,946 Scope Procurement TJPA City Financing
7.3 CCO 0370 $60,000 5/8/2017 5/19/2017 $60,000 $56,579 Scope Procurement TJPA  City Financing
7.6 CCO 1035 $330,000 8/22/2016 8/24/2016 $330,000 $307,144 Scope Procurement CMGC Land Sales
8.6R CCO 0344 $480,000 5/8/2017 5/19/2017 $480,000 $476,903 Scope Procurement TJPA  TIFIA
8.6R CCO 0309 $250,000 2/6/2017 2/17/2017 $250,000 $249,554 Scope Procurement TJPA  City Financing
8.11R CCO 0378 $480,000 8/31/2017 8/31/2017 $480,000 $475,387 Scope Procurement TJPA  TIFIA
10.2 CCO 0186 $1,486,000 8/22/2016 8/24/2016 $1,486,000 $1,232,298 Scope Procurement TJPA  Prop K
10.4 COR 312695 $595,000 4/5/2018 3/21/2018 $595,000 $593,007 Scope Procurement TJPA CFD
10.4 COR 311671.1 $600,000 8/31/2017 8/31/2017 $600,000 $463,487 Scope Procurement TJPA  CFD
10.4 CCO 0284 $1,330,000 11/7/2016 11/18/2016 $1,330,000 $1,202,996 Scope Procurement TJPA  TIFIA
10.4 CCO 0293.1 $1,100,000 8/22/2016 8/24/2016 $1,100,000 $861,630 Scope Procurement TJPA  TIFIA
10.4 CCO 0379 $390,000 3/22/2017 3/22/2017 $390,000 $275,056 Scope Procurement TJPA  TIFIA
12.1 COR  $1,500,000 2/16/2018 2/16/2018 $1,500,000 $1,320,803 Scope Procurement TJPA CFD
13.1 COR 311740 $300,000 8/31/2017 8/31/2017 $300,000 $97,298 Scope Procurement TJPA  City Financing
13.2 CCO 0277 $435,000 8/22/2016 8/24/2016 $435,000 $401,828 Scope Procurement TJPA  Land Sales

TG10.4 ASI 141 Electrical Changes

Roof Park Restaurant Cable Guardrail Continuity Plate per RFI T‐5041 Series

Rebar Changes from Bid Including ASI 128

Install additional rebar, formwork and concrete for Partition walls at Lower Concourse per ASI 128.

Executed

Hinge 9 Expansion Joint

Built Up Slabs in Ground Level and Roof Level

Additional Wall Plates at Lower Concourse Walls

Traffic Signal Revisions and Streetlight Revisions (Ref CR T‐502, T‐571, and T‐543)

Gantry Beams at Ground Level above Transformer Vaults per ASI 121

Shoe Design Changes at Bus Fountain

E2 Pylon Louvers and Frosted Lens 

Added seismic joint at Salesforce Tower Pedestrian Bridge per ASI 137
Roof Park scope, Heat Pump Changes, & Duct Reroute per ASI 128

Added plate to short curbs to support deformed bars per RFI T‐3184 and added plates for tall curbs between GL 
10‐20

Changes to the GL 35 Seismic Joints due to the OCS footing interrupting the joints and replacing the SJ cover with 1" 
steel plate

Revisions to the Bus Ramp Cable Stay Hinge 9 Expansion Joint per ASI 150‐016.

OCS Fiberglass Support System Installation

ASI 141 Changes for Metal Panel System
DBI Venting Requirements per RFI T‐5141 ‐ Partial CCO

Tim Hawkinson Concrete Removal Contract

Connection to Sewer Mains per RFI T‐5029

Seismic Upgrades to Access Trestle. ** Final amount $742 over NTE of $425,000.

Changes to Cal Trans Substation Building Lot Elevations

W‐Systems Impact to Structural Concrete Package. COR submitted at $6.3M, but $3M due to inefficiencies /delays

Landscape Changes per ASI 138

W‐13 Frame Modifications

ASI 138 Revisions

Added Stairwell Lighting per RFI T‐5585.1

Removal of Sand Inclusions in Bus Deck level cast node pads, CCO 428 added

Contract Grow Monthly Maintenance and Storage 

E2 Pylon Beacon Power per RFI T‐4988
Phase 1.5 ASI 144

Procurement of Glazing Door Hardware Package previously not procured. **Estimate increased

Overhead Protection at First and Fremont 

ASI 140 Drop‐in Span Aluminum Enclosure, VE Item.

Bent Plate Embed and SS Base Plate from ASI 128 for Roof Park Restaurant

Grand Hall Temporary Floor Protection

Add FC 4 Layers and revision to INS‐14 per ASI 138

Revisions to the Bus Ramp Cable Stay Hinge 8 Expansion Joint per ASI 150‐015.

W‐12 Perimeter Expansion Joint Infill Plate

Procurement and installation of the W2 Roof Trellis and Outriggers per ASI 128 and 138

Installation of Mat Slab walls at water storage tank previously not procured.

West Throat Vent Shaft Concrete

Procurement of the pathway that supports the Emergency Response System per ASI 134.

Provide Plywood Backer Boards for IDF/MDF Rooms

Site Dewatering
Furnish Site Dumpsters for LEED Related Construction Waste

Procurement of the W2 and W3 head of wall assembly

Schedule Recovery for TG 7.2 scope, premium time only, using CM/GC Contingency per contract. 

Drum Café Revisions

Revisions and additions to plumbing system per ASI 128.

Roof Park Restaurant Handrail IPE Wood Cap



Contingency SourceCCO/CR No. Total ValueTrade Package
Date submitted 

to CRC

Date No 
Exceptions 

Taken by CRC
CCO Category

Agenda Item #10 ‐ Construction Amendments and Changes Log (Transit Center)
5/18/2018

CCO IssueFund Source
Amount No 

Exceptions Taken 
by CRC

CCO Final 
Approved 
Amount

16.8 CCO 0287 $261,000 8/22/2016 8/24/2016 $261,000 $252,310 Scope Procurement TJPA  Land Sales

$86,738,350 $27,075,096

* Executed since last CRC meeting New Construction Changes
In Process (Presented to CRC)

MODS and amounts paid directly by WOJV (not thru TJPA) are not included in this estimate Approved

Construction 
Contingency

CM/GC 
Contingency

Program 
Reserve

Total 
Contingency & 

Reserve
Trade Packages: $61.8  $32.5  $117.0  $211.3 

4.2 Contingency Usage Through March 2018 ($47.6) ($11.3) ($26.2) ($85.1)
7.1 Remaining Baseline Budge Amounts  (at March 2018) $14.2  $21.2  $90.8  $126.2 
7.2 ($3.0) ($3.5) ($2.5) ($9.0)
7.3 $11.2  $17.7  $88.3  $117.2 
7.6
8.6R
8.11R
10.2
10.3
10.4
10.5 Fire Protection and Suppression
13.1
13.2
14.1B Escalators
16.8
18.1

Total Draws/Adds April 2018

Roofing/Waterproofing

Remaining Balances

Total

Baseline Budge Amounts
Utility Relocation ‐ Mission St. AWSS 

Metal Ceilings

Miscellaneous Metal

** Increased Total Value from Previously Approved

CCO Final Approved Total

Plumbing

Electrical

Landscaping and Irrigation

Structural Steel
Structural Concrete

Topping Slabs, Bus Crash Rail and Expansion Joints

Glass Curtain Wall/Skylights

Mechanical/HVAC

Fireproofing/Intumescent Spray
Bus Ramp

Installation of the Rooftop Restaurant Fireproofing per ASI 128

Contingency Tracking through January 2018 ($millions)



A B C D E F G H I
*Contract Sum to 
date (in Millions) 

(B+C+I) Base Scope WOJV Scope Procurement Code Issues Errors & Omissions
**Owner 

Requested Change
Unforeseen 
Conditions

***CMGC 
Contingency

Total of Non‐Base 
Scope Costs 
(D+E+F+G+H)

$1,418.6 $1,220.5 $110.3 $1.3 $18.3 $13.3 $21.2 $33.7 $87.8
86.04% 7.78% 0.09% 1.29% 0.94% 1.49% 2.38% 6.19%

* Contract Sum includes Preconstruction, Geotechnical Engineering, and Fees but does not include General Contractor Reimbursable Expenses
** Includes Third Party Reimbursable CCOs and Owner Directed Schedule Mitigation
*** Includes Coordination Issues, Settlement Items, and Schedule Mitigation

Executed CCOs as of 05/04/18

Modifications and Construction Change Orders as of May 2018 (In Millions)

Base Scope WOJV, 
$1,220.5

Scope Procurement, 
$110.3

Code Issues, $1.3

Errors & Omissions, 
$18.3

**Owner Requested 
Change, $13.3

Unforeseen 
Conditions, $21.2

***CMGC 
Contingency, $33.7

MODIFICATIONS AND CONSTRUCTION CHANGE ORDERS

Scope Procurement

Code Issues

Errors & Omissions

**Owner 
Requested Change

Unforeseen 
Conditions

***CMGC 
Contingency

SCOPE PROCUREMENT AND NON‐BASE SCOPE COSTS




