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9:30 – REGULAR MEETING
ORDER OF BUSINESS
1. Call to Order
Chair Nuru called the meeting to order at 9:35 a.m.
2. Roll Call
Secretary Gonzales announced that Supervisor Matt Haney was joining for his first meeting as
the Board of Supervisors newly appointed TJPA Board member and Vice Chair Gee was in
route.
Present: Matt Haney
Michael Hursh
Boris Lipkin
Ed Reiskin
Nadia Sesay
Jeff Gee (arrived during Item 5)
Mohammed Nuru
Absent: Tony Tavares

3. Communications
None.
4. Board of Director’s New and Old Business
Director Lipkin reported on the recent comments in the news as a result of Governor Newsom’s
State of the State speech regarding the high-speed rail project. He stated that Governor Newsom
continues to support the project; however, at this time, the Governor wants to prioritize finishing
construction on the connection from Merced to Bakersfield, which is reflected in the California
High-Speed Rail Authority’s 2018 Business Plan. He also mentioned that Governor Newsom
continues to prioritize investments in Caltrain electrification in Northern California and similar
projects in Southern California, which will eventually be linked to high-speed rail.
5. Executive Director’s Report
Executive Director Zabaneh welcomed Director Haney and stated he looks forward to working
with him on how to best maximize the benefits of the transit center to the immediate
neighborhood and its residents, which Director Haney represents as the District 6 Supervisor.
Executive Director Zabaneh then reported on the status of the repairs to the girders over Fremont
Street and the remediation work to the girders over First Street. He advised that Webcor
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Obayashi/Joint Venture provided a construction schedule showing the repair work to be
complete by the first week of June. He further advised that the TJPA has contacted the San
Francisco Fire Department and the Department of Building Inspection regarding the repair
schedule so that they will be available to perform oversight and inspections once the facility is
ready to be recommissioned. He reiterated that the project team continues an exhaustive review
into the cause of the fissured beams at Fremont Street in full cooperation with the Metropolitan
Transportation Commission (MTC) Peer Review Panel (PRP) and, shortly, TJPA expects to
receive a final determination of the finite element analysis, which would confirm the cause of the
fissures. He also stated that the MTC PRP is undertaking a review to ascertain if additional areas
of the transit center require further review; however, to date, the TJPA is not aware of any
additional reviews or inspections required elsewhere in the building and stands ready to reopen
the facility in June 2019 pending the MTC PRP’s confirmation. Additionally, he stated the
TJPA will work closely with transit operators to resume bus operations in preparation for
reopening the transit center.
Executive Director Zabaneh also reported that transit agencies continue to provide bus service
from the Temporary Transbay Terminal and recently Bay Area Rapid Transit (BART), in
coordination with AC Transit, successfully began early morning service at the Temporary
Terminal to allow them to do critical seismic work on the Transbay Tube. TJPA staff provided a
seamless experience for BART’s early morning commuters with security and additional signage
to support the change. In regard to the Downtown Rail Extension (DTX)/Phase 2, he reported
that the process required by the California Environmental Quality Act for the Supplemental
Environmental Impact Statement/Environmental Impact Report (SEIS/EIR) has concluded and
TJPA is working with the Federal Transit Administration (FTA) to issue the amended Record of
Decision (ROD), which will conclude the Federal or National Environmental Policy Act (NEPA)
process that was delayed due to the partial shutdown of the Federal government earlier this year;
however, FTA is expected to issue an amended ROD soon. Executive Director Zabaneh also
provided an update on the San Francisco County Transportation Authority (SFCTA) suspension
of Proposition K funding for the design of DTX/Phase 2 pending an evaluation of the
management and delivery of Phase 1 by the San Francisco Controller’s office and a peer review
of alternative oversight and governance models for the management and delivery of Phase 2.
He stated SFCTA is to conclude their peer review in May, and the Controller’s review of the
management and delivery of Phase 1 is anticipated to be complete within the same time frame.
He indicated that the TJPA will continue to work closely with SFCTA and the Controller’s
Office so that funding can be reinstated and work on Phase 2 can resume. He reiterated that the
approval of the SEIS/EIR and resumptions of the 30% design development effort are major
milestones in advancing the delivery, funding and construction of Phase 2 and these efforts will
allow the TJPA to enter the federal News Starts program to capture the $1 billion in federal
funding included in MTC’s Plan Bay Area for Phase 2. Additionally, he stated it makes Phase 2
more competitive for Senate Bill 1 (SB1) funding from the State and potential infrastructure
funding from the Federal government. He also provided an update on the American Public
Transportation Association (APTA) peer review for Phase 2, requested at the December Board
meeting, and stated the review will begin in March and be led by APTA’s Technical Services
and Innovation Department. He explained the effort, which will include an evaluation of the
processes and procedures implemented in Phase 1 and recommended improvements for Phase 2,
is expected to be complete in four months. He also stated that the scope includes
recommendations on organizational capabilities, lead agency/governance, and project delivery
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best practices for Phase 2. Executive Director Zabaneh also reported that he is discussing the
implementation strategy regarding the Pennsylvania Avenue Extension (PAX) with the
California High-Speed Rail Authority (CHSRA), Caltrain, the City and County of San Francisco
and SFCTA and once discussions with those stakeholders are complete in the next few months,
he plans to present the PAX to the Board along with the implementation strategy.
Director Reiskin requested it be confirmed that APTA can also review Phase 3, the PAX, should
the Board add Phase 3 into the Transbay Program.
Vice Chair Gee suggested the scope of work for the SFCTA and APTA peer reviews be provided
to the Board so they have a clear understanding of what has been asked of the different entities.
Martha Velez, TJPA Facility Manager, provided a Retail Leasing Update.
Director Reiskin requested the Gantt chart show the current leasing progress versus the
projection in the Merchandising Plan of 2017 for all leasable spaces.
Director Lipkin advised to use caution when making retail leasing deals during the temporary
closure and Ms. Velez stated that the TJPA proforma and market rates have not been impacted.
Executive Director Zabaneh also announced that the annual Citizens Advisory Committee
recruitment was launched in January and applications are due by February 20, 2019.

6. Update on Construction and Temporary Closure of the Salesforce Transit Center
Dennis Turchon, TJPA Senior Construction Manager, and Ron Alameida, SF Public Works
Director of Design and Construction for the Transit Center, presented the item.
Director Hursh stated he appreciated the presentation and it addressed his previous concern and
request.
Vice Chair Gee requested confirmation that work on the repairs and advancing Tenant
Improvements were both occurring while the transit center is temporarily closed, and Mr.
Alameida responded affirmatively. Vice Chair Gee also inquired if additional findings in other
parts of the transit center have been identified and Mr. Alameida stated that there have been no
new findings to date; however, the team is methodically going through all the records.
Director Sesay complimented the team on the presentation and inquired about the cost
breakdown for the temporary closure and wanted to know when full finance impacts would be
realized, and Mr. Alameida replied that he anticipates presenting an update at the next meeting.

7. Citizens Advisory Committee (CAC) Update
Bruce Agid, TJPA CAC Chair, congratulated and welcomed Director Haney as the newly elected
San Francisco Board Supervisor for District 6 and member of the TJPA Board of Directors. He
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stated Governor Newsom’s State of the State address caused concern due to the potential impacts
to not only high-speed rail but also DTX; however, based on clarifications received from the
Governor’s office, Director Lipkin, and various city agencies, the CAC feels reassured that the
high-speed rail work will continue to move forward. He further reported that the CAC looks
forward to the ROD being issued in a timely manner, as the FTA has since reopened. The CAC
was pleased to receive an update from SFCTA; however, they were disappointed that the
completion for the review is now targeted for the end of May. The CAC requested SFCTA
provide periodic updates and advance their review with a sense of urgency. The CAC was also
pleased that APTA is engaged to conduct a best practices peer review and lessons-learned, which
can be used for DTX/Phase 2. The CAC expressed support for the TJPA Board’s adoption of the
PAX into the Transbay Program and encourages the scoping and environmental work move
forward expeditiously. The CAC is confident that once the center is reopened, the level of
interest in retail leasing will be renewed and they look forward to updated plans and refinements
to the Operations and Maintenance costs and revised revenue projections. The CAC members
were pleased with the project team update that completion of the girder repairs are targeted for
June 1, 2019 and they agreed that reopening as much of the transit center, with approval from the
MTC PRP and the TJPA Board, as soon as possible with a comprehensive communication plan
will start the process of rebuilding confidence within the community.

8. Public Comment
Members of the public may address the Authority on matters that are within the Authority's
jurisdiction and are not on today's calendar.
Jim Patrick, Patrick & Company, stated concerns regarding the transit center’s security plan and
its cost. He suggested TJPA coordinate with entities such as the East Cut Community Benefit
District and Yerba Buena Gardens to form a mutual aid agreement should there be a need for
backup security due to a major event.

THE FOLLOWING MATTERS BEFORE THE TRANSBAY JOINT POWERS AUTHORITY
ARE RECOMMENDED FOR ACTION AS STATED BY THE EXECUTIVE DIRECTOR OR
THE CHAIR.
CONSENT CALENDAR

9. All matters listed hereunder constitute a Consent Calendar, are considered to be routine by the
Transbay Joint Powers Authority, and will be acted upon by a single vote. There will be no
separate discussion of these items unless a member of the Board or the public so requests, in
which event the matter shall be removed from the Consent Calendar and considered as a separate
item.
(9.1)

Approving the Minutes of the January 10, 2019 meeting.
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(9.2) Approving Amendment 1 to the Cooperative Agreement with the Metropolitan
Transportation Commission (MTC) to reimburse MTC for certain fees related to the established
panel of technical experts independently reviewing matters related to the fissures in girders in the
transit center, increasing the maximum reimbursement of fees from $510,000 to $1,010,000,
extending the period of performance to April 30, 2019, and authorizing the transfer of $500,000
from Program Reserve to cover the increased peer review effort.
RESOLUTION 19-003
No public comment.
On motion to approve the Consent Calendar:
ADOPTED: AYES – Haney, Hursh, Lipkin, Reiskin, Sesay, Gee, and Nuru

REGULAR CALENDAR

10. Presentation by the Metropolitan Transportation Commission Peer Review Panel on the
Temporary Closure of the Salesforce Transit Center.
Andrew Fremier, MTC Deputy Director, introduced the item and Dr. Michael Engelhardt, Chair
of MTC Peer Review Panel, who presented the item.
Director Reiskin asked if the review conducted by the MTC PRP will be able to determine
culpability and accountability and Executive Director Zabaneh replied that once the final report
is presented to the TJPA Board, it will identify the responsible party. Dr. Engelhardt stated that
MTC has asked the MTC PRP to make recommendations on how to improve industry standards
and codes to prevent this type of issue from occurring in the future. Director Reiskin stated that
the TJPA will need to convey to the public that the entire building is structurally sound beyond
the brittle fracture review and Executive Director Zabaneh confirmed an extensive review is
being conducted by the team and, at this time, there are no other areas of concern.
Director Hursh requested a final report be provided to the TJPA Board confirming the entire
facility’s structural integrity and safety. Executive Director Zabaneh and Mr. Alameida
confirmed that the process undertaken by the team has been for that affirmation.
Vice Chair Gee concurred with the process undertaken for affirmation and stated, based on peer
reviews, the issue is not design but whether the design was executed as intended.
Chair Nuru stated that the discussions regarding the temporary closure have proved to be healthy
and asked Dr. Engelhardt if he felt the crack in the girder was an isolated issue. Dr. Engelhardt
confirmed that it appears to be an isolated incident; however, steps are being taken to confirm
there are no other related isolated incidences in other areas.
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11. Authorizing the Director of Design & Construction for the Transbay Transit Center, SF
Public Works, to execute Amendment No. 6 to the Professional Services Agreement with Turner
Construction Company for Construction Management Oversight services on the Transbay
Transit Center project to increase the contract amount by $3,000,000 to a total of $78,000,000
and extend the term by one year to June 30, 2020.
Dennis Turchon, TJPA Senior Construction Manager, presented the item.
Vice Chair Gee emphasized the importance of accumulating liquidated damages related to the
temporary closure.
No public comment.
RESOLUTION 19-004
On motion to approve:
ADOPTED: AYES – Haney, Hursh, Lipkin, Reiskin, Sesay, Gee and Nuru

12. Approving the Fiscal Year 2019-20 Preliminary Operating Projection in the amount of
$31,846,000.
Mary Pryor of NWC Partners, TJPA Financial consultant, presented the item.
Director Hursh thanked TJPA staff for working diligently to decrease operations costs.
No public comment.
RESOLUTION 19-005
On motion to approve:
ADOPTED: AYES – Haney, Hursh, Lipkin, Reiskin, Sesay, Gee and Nuru

RECESS REGULAR MEETING AND CONVENE CLOSED SESSION
There was no member of the public who indicated that they would like to comment on the item
scheduled for discussion in closed session.

CLOSED SESSION
13. Call to Order
Chair Nuru called the Closed Session to order at 11:25 a.m.
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14. Roll Call
Present: Matt Haney
Michael Hursh
Boris Lipkin
Ed Reiskin
Nadia Sesay
Jeff Gee
Mohammed Nuru
Absent: Tony Tavares
15. CONFERENCE WITH REAL PROPERTY NEGOTIATORS (Gov. Code section 54956.8)
Property: Salesforce Transit Center (generally located between Mission, Beale, Howard, and
Second Street in San Francisco; Assessor’s Block 3721, Lots 006 and 124; Assessor’s Block
3720, Lots 010 and 011; Assessor’s Block 3719, Lot 003)
Agency negotiators: Mark Zabaneh, Executive Director; Martha Velez, TJPA Facility Manager;
Rodger Dean, Lincoln Property Company; Julie Taylor, Erika Elliott and Ann Natunewicz of
Colliers International
Negotiating parties: Parties that have submitted formal expressions of interest through the retail
procurement process
Under negotiation: Price and terms of payment for retail leases of the new transit center
ADJOURN CLOSED SESSION AND RECONVENE REGULAR MEETING – The Closed
Session was adjourned at 12:02 p.m.
16. Announcement of Closed Session.
Secretary Gonzales announced that there was no action to report.

ADJOURN – Chair Nuru adjourned the meeting at 12:05 p.m.
A recording of the meeting is on file in the office of the Secretary to the Transbay Joint Powers
Authority Board of Directors.

Nila Gonzales
Board Secretary
The Ethics Commission of the City and County of San Francisco has asked us to remind individuals that influence or attempt to influence local
legislative or administrative action may be required by the San Francisco Lobbyist Ordinance [Campaign and Gov't Conduct Code, Article II,
Chapter 1, § 2.100, et seq.] to register and report lobbying activity. For more information about the Lobbyist Ordinance, please contact the Ethics
Commission at 25 Van Ness Avenue, Suite 220, San Francisco, CA 94102, telephone (415) 252-3100, fax (415) 252-3124 and web site:
www.sfethics.org.
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