
CRC Agenda Item No. 4

Transbay Transit Center Community Facilities District
Status of Development
November 2017 Update

Property/

Address
Block 6  Golub Residential 479 $21.1 2016 2016 2016 2016 Complete; TCO issued prior to 6/30/16
350 Mission KR 350 Mission Office 420,000 SF $5.8 2016 2016 2016 2016 Construction Completed.

41 Tehama Hines Residential 403 DU $23.9 2017 2016 4Q 2017 TBD
Under construction; TCO 1 estimated Q4 2017; CFC 
estimated Q1 2018.

Ofc: 404,000 SF
Res: 74 DU

Salesforce Tower Boston Properties/Hines Office 420,000 SF $83.4 2017 2017 2Q 2017 TBD Under construction; completion estimated 2017

75 Howard Paramount Residential 122 $20.0 2018 2019 4Q 2019 TBD Site permit review

Block 1 Tishman Speyer Residential 393 $29.9 2019 1Q 2020 2Q 2020 TBD
Approved, begin construction 2Q 2017, Complete 2Q 
2020

Block 5 Golub/John Buck Co Office 767,000 SF $48.8 2019 1Q 2019 1Q 2019 TBD Under construction; completion estimate 1Q 2019
Block 9 TMG/Essex/Bridge Residential 545 $20.0 2019 1Q 2019 2Q 2019 TBD Under construction; completion estimate 2Q 2019
Block 8 Related Co/TNDC Residential 548 $48.9 2020 1Q 2020 3Q 2019 TBD Under construction; completion estimated 3Q 2019

Ofc: 286,900 SF 

Res: 200 DU

Hotel: 225-250 
Rms; 237,150 SF

Block 4 Option for Hines to buy Residential Est. 570 2022 2022 TBD
Northern portion of Temporary Terminal. OCII 
Commission Approvals process underway.

Ofc: 790,236 sf
Res: 265 DU 2021 3Q 2021

Hotel: 245,895 sf

524 Howard Crescent Heights Residential 334 $0.1 2021 2019 4Q 2019 TBD
Res: 69 DU 

Hotel: 255 Rms; 
206,562 SF; 

Total GFA: 
358,600 SF

Current 
Forecasted 
Completion

Actual 
Completion Current Status

181 Fremont Jay Paul Co Ofc/Res $43.4 2017 2017 4Q 2017

Owner Use Units or Office 
SF

CFD Estimated 
Amounts (in 

millions)

Oct. 2015 CFD 
Estimated 

Completion

Original 
Estimated 

Completion 

TBD Under construction; completion estimated 2017

Parcel F Hines Ofc/Res/Hotel $36.2 2020 2023 4 Q 2023 TBD TJPA contractor use reserved until Dec. 2016

TBD Site permit review; demolition has commenced

TBD
Environmental Review – Approved at Planning 
Commission on March 2, 2017

555 Howard SKS, Pacific Eagle Res / Hotel N/A 2021 4Q 2020

50 1st Street Oceanwide Ofc/Res/Hotel $143.9 2020




