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Project Delivery Strategy: Implementation Roadmap

 TJPA Board approved DTX project delivery approach in July 2022, as 
recommended by the ESC.

 To complete Project Delivery Strategy, the IPMT will recommend a Strategic 
Implementation Roadmap.

 Roadmap to describe the key activities, decisions, and organizational 
considerations for implementation of the approved delivery approach, with focus 
on pre-procurement, procurement, and pre-construction phases.

 This presentation provides an overview of the components of the Roadmap, for 
ESC input and discussion.
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Mott MacDonald

Background: DTX Delivery Approach
TJPA Board-approved delivery approach consists of Progressive Design-Build (PDB) for 
heavy civil/tunnel and Construction Manager-General Contractor (CMGC) for systems, 
track, and station fit-out, preceded by an Enabling Program.

PDB for heavy civils and tunnel

• PDB Contractor responsible for final design

• Two stage contractor engagement

• Selection of contractor is largely qualifications based at 
~30% design

• Contractor initially engaged during a preconstruction 
services phase

• Construction contract is negotiated at 60%+ design

• Contractor can self-perform work

CMGC for systems, track and station fit-out

• Delivery Agency retains responsibility for final design

• Two stage contractor engagement

• Selection of contractor is largely qualifications based at 
~30% design

• Contractor initially engaged during a preconstruction 
services phase

• Construction contract is negotiated at ~90-100% design

• Contractor can self-perform work
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Strategic Implementation Roadmap
Document structure

Project 
development

Pre-
procurement Procurement

Pre-
construction Construction* Operations

Tasks and Key Deliverables

Delivery Agency Roles and Responsibilities

Decisions and Milestones

Risks

* Including testing and commissioning
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2022 2023 2024 2025 2026 2027-2031
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Strategic Implementation Roadmap
Overview by phase

Project 
development

Pre-procurement

Procurement

Pre-construction

Construction

PDB pre-construction

CMGC #1 pre-construction

CMGC #2 pre-construction

Civil and tunnel

Core systems and track

Supporting systems and 
station fit out

Advance contracts and demolition

PDB 
procurement

CMGC #1 procurement

CMGC #2 
procurement

Market and 
Industry 

Engagement;
Delivery Option 

Refinement
Budget, Schedule, 

Risk Review;
30% Design;

Governance Plan

Bridging / Procurement 
Documents

Testing/Com
missioning

Dates are dependent on funding 
availability
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Questions


