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1. Call to Order
Chair Olsson called the meeting to order at 5:40 pm.
Members Present: Chair Olsson, Vice Chair Agid, Paul Bendix, Robert Feinbaum, Lauren
Post, Patty-Jo Rutland, Jason Smith, and Patrick Valentino.
Members Absent: Keysha Bailey, Paolo Cosulich-Schwartz, Helen Han, Charley Lavery,
Sean McGarry, Alice Rogers, and Pascale Soumoy
A quorum was achieved.
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2. Staff Report
TJPA Legislative Affairs and Community Outreach Manager Scott Boule announced that the
sale of Block 5 for $172 million closed in September and that Block 8 is expected to close in
October. TJPA is participating on a number of panels and providing numerous tours of the
Transit Center this week for the American Public Transportation Association (APTA) and the
Urban Land Institute (ULI), both of which are currently holding their annual meetings in San
Francisco. The overnight work associated with placement of structural steel over Fremont
Street is scheduled to be completed on Sunday, October 11. Steel had to be brought over
both First Street and Fremont Street. Since these are two of the busiest streets in the entire
region, the city would not allow them to be closed during the day. This required much of the
work to be done overnight. The overnight steel work for First Street was completed in May
2015. The major structural elements of the Transit Center’s light column were constructed in
September 2015. In addition to being a major design element of the facility, the light column
is a key sustainability feature that will help the Transit Center achieve a LEED Gold rating. It
brings daylight into the underground rail levels, reducing electricity usage during daylight
hours.
3. Approval of Meeting Minutes: September 8, 2015
Chair Olsson requested a motion to approve the September 8, 2015 Minutes. A motion to
approve the Minutes was made by Jason Smith and seconded by Paul Bendix. A voice vote
approved the motion with one abstention from Lauren Post.
4. Vision Zero
Commander Ann Mannix from the Special Operations Bureau of the San Francisco Police
Department (SFPD) began the presentation with a brief overview of Vision Zero and SFPD’s
enforcement efforts related to the goals of Vision Zero. The City of San Francisco initiated
Vision Zero to coordinate the work of all City departments to achieve the goal of zero traffic
fatalities by 2024. The new Transbay Transit Center is located within the Southern San
Francisco police district. A division of SFPD referred to as “Traffic Company” serves the
community and plays an important role in the implementation of Vision Zero by providing
traffic enforcement, accident investigations and education.
Patrick Valentino asked how the CAC can help advocate for police enforcement of traffic
violations. Mr. Valentino also wants the police to better understand the street-level
perspective of pedestrians and cyclists. Commander Mannix answered that the SFPD
staffing level has been reduced by 250 officers. The City has committed to having more
academy classes to increase the number of officers. Robert Feinbaum asked if the cameras
mounted on San Francisco Muni buses help traffic enforcement efforts. Commander Mannix
answered that the cameras are an effective deterrent; they aid in traffic enforcement, as well
as capturing suspected criminals, and reducing court costs. Ms. Post asked if there are signs
at intersections that state not to “block the box.” Blocking the box occurs when a vehicle
remains in an intersection or crosswalk after the signal light turns red. Commander Mannix
responded that signage is in place at certain high volume intersections.

Chair Olsson asked how the Transit Center can be used as a model to educate San
Franciscans about Vision Zero and advance it throughout the City. Commander Mannix
suggested that the volume of pedestrian and bicycle traffic surrounding the Transit Center
will provide opportunities for education and for innovative use of foot and bicycle patrols.
Patty-Jo Rutland asked how pedestrians were being educated on Vision Zero principles.
Candace Sue, Communications and Marketing Division Director of the San Francisco
Municipal Transportation Agency (SFMTA) described the agency’s educational and outreach
strategies. Ms. Sue and John Knox White, SFMTA Transportation Planner, then provided a
presentation on SFMTA’s efforts to date to implement the educational and outreach
components of Vision Zero. Commander Mannix suggested a link to Vision Zero be placed
on the TJPA website once the new Transit Center is operational.
Vice Chair Agid expressed that citations are an important part of effectively addressing
existing traffic safety issues, but they need to be combined with more public education in
order to make Vision Zero a success. Mr. Smith stated that the intersection at 4th and King
Streets is especially difficult to maneuver, given the significant construction activity
currently underway in that area. Mr. Smith expressed that issuing more citations could be an
effective deterrent because members of the public would witness greater levels of
enforcement. Mr. Valentino asked if street reengineering had improved conditions for
pedestrians and vehicles. Commander Mannix replied that improvements have not yet been
assessed. Mr. Bendix stated that he was concerned about wheelchair safety since they cannot
be easily seen. Ms. Rutland expressed that the same concern exists for pedestrians.
5. Presentation of Phase 1 Program and Fiscal Year 2015-16 Budget Updates
Senior Program Manager Mark Zabaneh presented the budget update. Robert Feinbaum
asked how adopting a budget based on a 50% Risk Assessment Confidence Level instead of
30% will impact Phase 2. Mr. Zabaneh answered that the balance between the 30% and 50%
Risk Assessment Confidence Level will be placed in the Program Reserve and any money
not utilized for Phase 1 will be available for Phase 2. Mr. Valentino inquired on the status of
Parcel F. Mr. Zabaneh responded that Parcel F was in the procurement process, and he could
not comment publicly about that process. Mr. Feinbaum asked for the identity of the parties
in negotiations for Parcel F. Mr. Zabaneh responded that he could not reveal the names of
the parties in negotiations for Parcel F. Ms. Post is appreciative that the Metropolitan
Transportation Commission (MTC) is involved in the budget and cost review process.
Mr. Zabaneh expressed that MTC’s participation is a good cross check.
6. Construction Update
Jack Adams of Turner Construction Company, Construction Management Oversight,
presented the update. Chair Olsson asked when steel fabrication and erection would be
complete. Mr. Adams answered that April 2016 is the scheduled completion date for steel
erection.

7. Public Comment
Member of the public Jim Patrick expressed that it is important to set parameters to measure
the success of Vision Zero in the area surrounding the Transit Center because he feels
achieving Vision Zero’s safety goals is important for both the retail and transit components
of the Transit Center.
8. CAC Member Comments & Future Agenda Requests
Mr. Smith expressed that the primary dangers to pedestrians and cyclists are autos. He is
interested in learning more about incentives to encourage vehicle drivers to use public transit.
Mr. Valentino wants to explore the concept of effectively integrating transit into a dense
urban environment. Patty-Jo Rutland suggested that all transit operators will need to work
together to make operations at the new Transit Center a success. Vice Chair Agid would like
to know more about the additional capacity that will be available when the Transit Center
opens. He also suggested a future presentation on the implementation of the educational and
engineering aspects of Vision Zero at the new Transit Center. Ms. Post would like a future
Vision Zero presentation that is more focused on the immediate impact to the surrounding
neighborhood.
9. Adjourn
Chair Olsson adjourned the meeting at 7:35 pm.

