
May 2019

Update on 
construction and 

temporary closure 
of the Salesforce 

Transit Center



2

Agenda

1. Girder Remediation/Repair Effort 
2. Base Contract Work to Complete
3. Progress on confirming the Facility-Wide 

Validation
• Facility-Wide Structural Steel (SS) 

Review Update
• Facility-Wide Review of non-SS Items 

including an Inspection Overview Report
4. Contract Close out Process
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Recent Actions

Actions taken since last Board meeting:
• Fremont and First streets repair and remediation are 

complete!  Shoring Removed.
• Contractor re-installing facility systems such as lighting, 

ceiling panels and Muni OCS in the areas removed for 
the repair work.

• Project Team* has provided facility-wide review 
information to the MTC Peer Review Panel (PRP) and 
are awaiting their comments.

• LPI’s Finite Element Analysis (FEA) final report is still being 
reviewed by the MTC PRP.

*Project team consists of TJPA, TT, CM/GC with associated 
subcontractors and suppliers/fabricators
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Girder Remediation Detail

This graphic has details specific to Fremont street girders
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Recent Actions

Plates are installed at both First and Fremont Street locations
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Recent Actions

Shoring 
Removed on 
Bus Deck 
level above 
Fremont 
street
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Recent Actions
Shoring removed/Traffic Striping restored!

Fremont street
April 26th 
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Recent Actions
Shoring removed/Traffic Striping restored!

First street on April 30th 
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Next Step towards reopening

May 2019 actions:
• Expect to receive Peer Review Panel facility-wide review 

comments this month. 
• Project Team* continues to provide information, as requested, 

for the facility-wide review.

*Project team consists of TJPA, TT, CM/GC with associated 
subcontractors and suppliers/fabricators
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Schedule
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Work to Complete

• West End Breezeway
• Shaw Alley
• First Street traffic signal
• Beale Street traffic signal
• Ceiling panels (Various)
• Rooftop Pathway
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Remaining Work to Complete –
West End Breezeway Ceiling
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Remaining Work to Complete – Shaw Alley
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Remaining Work to Complete –
Traffic signals at First and Beale Streets

First Street Traffic signals with 3 
additional crosswalks to be 
activated soon

• PG&E has stated that the 
required devices (fuse 
limiters) to energize 
signals arrive May 21st

• SFMTA crosswalk striping  
is then anticipated June 1
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Remaining Work to Complete –
Ceiling Panels
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Rooftop Pathway Replacement 

• Disappointed in the performance of 
the installed rooftop pathway.

• Multiple attempts to patch the  
pathway were made without 
satisfaction.

• Patches were monitored through the 
rainy winter months.

• Based on the given conditions, it was 
determined that a material 
replacement was the best course of 
action.  

• Concrete was chosen as the new 
material for its economics, durability 
and longevity. 

• Installation will commence this 
month. 
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Facility-Wide Validation Framework
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Ongoing Actions
Full Building Structural Steel Health Check

Progression 
through the 
successive 
sieves of the 
funnel help 
separate areas 
which require 
further 
research to 
confirm to be 
acceptable.
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Facility-Wide Validation Framework

 Reaffirm Structural Steel Integrity of Building 
(Awaiting PRP comments)

 Review Tests & Inspection Records completed

 Building Management Systems Commissioning 
completed

 Revalidate Full Fire & Life Safety Systems 
completed in May

 Ready for Re-Occupancy
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Contract Close out Status

Closeout Process for Trade Packages includes:
• As-built and Warranty receipt 
• Punch-list completed and accepted
• Outstanding Non-compliances corrected and 

accepted
• Commissioning & Training System completion
• Full & Final closeout Change Order
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Contract Close out Status
Trade Group status:

• 21 Trade Groups in various stages of the 
Full & Final change order process.

• 13 Trade Groups proceeding to Dispute 
Resolution

• 8 Trade Groups involved in the Girder Repair
• 5 Trade Groups are closed out
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