

Downtown Rail Extension (DTX) / The Portal Project Delivery Workplan Schedule Update

Citizens Advisory Committee
March 7, 2023



DTX Accelerated Workplan

TJPA Board Look Ahead – 3/9/23

ITEM	2023			
	May	June	July	August
Archaeological Services Consulting Contract	Action			
Relocation Impact Study	Action			
CCSF Interagency Cooperation Agreement		Action		
Governance	Action			
Project Delivery Implementation Plan		Action		
Caltrain Master Cooperative Agreement	Info			Action
<i>The following items are contingent upon funding</i>				
ROW Acquisition Approvals (tentative)		Action		
Baseline Budget, Schedule, & Capital Funding Plan				Action
Submit FTA Grant Funding Request				Action

(dates subject to change)

Questions?

