San Francisco Peninsula Rail Program The Portal: Downtown Rail Extension (DTX)

Item 6: Status Report on development of Successor San Francisco Peninsula Rail Program Memorandum of Understanding

Executive Steering Committee October 20, 2023














Background

- The Portal Governance Blueprint approved by the TJPA Board in August 2023
 - Describes the overall multi-agency structure for project delivery
 - Provides guidance for preparation of Successor Memorandum of Understanding (MOU)
 - Does not fully resolve all governance parameters for project delivery
- Peninsula Rail MOU (Existing MOU) set to expire on December 31, 2023
 - Multiple potential options to address this pending expiration



The Portal Governance Blueprint: Governance Structure

Key Outstanding Governance Topics

- Work Program for Successor MOU
- Voting rights/procedures for Change Control Board and thresholds for decisionmaking
- Establishment of The Portal Board Committee
- More detailed requirements and procedures for various governance processes (e.g., Stage Gates and Policy Baseline)

Successor MOU: Draft Structure

Structure of Successor MOU proposed to mirror Blueprint and build on Existing MOU:

- 1. Purpose and Goals
- Governance Structure and Bodies
- 3. Policy Baseline and Stage Gates
- 4. Decision-Making
- 5. Reporting

Attachments, including Summary Work Program

Roadmap for Developing Successor MOU



- Roadmap
- Existing MOU Expiration
- Overview of key topics
- Work Program structure
- Policy Baseline

- Roadmap
- Existing MOU Expiration
- Overview of key topics
- ESC guidance

- Wire-frame Draft
 Successor MOU
- Wire-frame Draft Work Program Table
- Additional Key Topics
- Revised Drafts of Successor MOU and Work Program
- IPMT Recommendation

- Further ESC guidance
- ESC Recommendation

^{*}Integrated Program Management Team

Addressing Expiration of Peninsula Rail MOU

	Option	Description
1.	Complete and execute Successor MOU by early Jan 2024	Prepare, negotiate, and execute the new multi-party agreement between the six agencies by early January
2.	Extend term of Existing MOU to a fixed date or milestone	Formally extend the term of the existing MOU to a mutually agreed upon date or milestone
3.	Lapse of Existing MOU	Allow existing MOU to lapse, with some continued multi-agency coordination and engagement
4.	Lapse of Existing MOU, with conditions	Allow existing MOU to lapse, with memorialized commitment to manage gap through interim period

Questions?











