



# Item No. 7 – Status of the Downtown Rail Extension/The Portal Workplan schedule and funding update

## Executive Steering Committee

November 17, 2023




# Schedule

ITEM	2023	2024			
	December	January	February	March	April
	Track and Systems Contract Request for Qualifications Release	Action			
Baseline Budget and Schedule		Action			
Funding and Financial Plan		Info			
Successor MOU Implementing Governance Blueprint			Info		
Civil and Tunnel Contract Request for Proposal Release			Action		
Station Fit-out Contract Request for Qualifications Release				Action	
Successor MOU Implementing Governance Blueprint					Action

# Funding

## Portal Matching Funds Progress



# Questions?

