

Downtown Rail Extension (DTX) / The Portal Project Delivery Workplan Schedule

Citizens Advisory Committee
December 12, 2023



The Portal Accelerated Workplan

TJPA Board Look Ahead – December 14, 2023

ITEM	2024					
	January	February	March	April	May	June
Program Manager/Construction Manager Contract Award		Action				
Track and Systems Contract Request for Qualifications Release				Action		
Civil and Tunnel Contract Request for Proposal Release				Action		
Baseline Budget and Schedule				Action		
Successor Governance Memorandum of Understanding					Action	
Caltrain Railyard Agreeemnt						Action

(funding dependent, dates subject to change)

Questions?

