#### The Portal Update

TJPA Board March 13, 2025

TRANSBAY JOINT POWERS AUTHORITY



UNITING THE BAY. CONNECTING CALIFORNIA.





### **Recent Accomplishments**

- Funding
  - Fiscal Year 2025 Proposition L allocation approved
  - Metropolitan Transportation Commission (MTC) issued \$75M letter of commitment for civil and tunnel contract (40-CT) preconstruction
  - Executed MTC Regional Measure 3 Funding Agreement for \$100.7M for Right-of-Way activities
  - Submitted contract documentation for awarded \$24.6M Federal Railroad Administration (FRA) Track and Systems (50-TS)
- Delivery
  - Executed Project Delivery Memorandum of Understanding (MOU) with five partner agencies





### **Upcoming Activities**

- Environmental Assessment under California Environmental Quality Act (CEQA) and the National Environmental Policy Act (NEPA) work for cost reduction secondary mitigations
- Caltrain Concept of Operations study for the staging of work in and adjacent to the 4th and King Yard
- Issuance of 40-CT request for proposal
- Update 60% design for utility relocation incorporating cost mitigation configuration changes
- Design for track rearrangement in the Caltrain 4th and King Yard to connect with The Portal
- Advancement of Right-of-Way activities
- Implementation of the Integrated Project Delivery Team
- Validation of updated Quantitative Risk Assessment Model






# Federal Transit Administration (FTA) Update

- Monthly status meeting and recurring reporting to the FTA and the FTA's Project Management Oversight Contractor (PMOC)
- Engaged FTA and PMOC on schedule for management plan development and submission
- Developed a matrix for tracking PMOC comments on the TJPA's management plans and FTA Oversight Procedure 52 requirements



### **Project Management and Design**





PMIS - Project Management Information System BIM - Building Information Modeling 10-UR – Utility Relocation 20-YA – 4<sup>™</sup> and King Yard Preparation Site Clearing 55-YB – Tunnel Track and Rail Systems



### **Risk Register**

- Secure local funding within current schedule
- Delay start of Utility Relocation
- Right-of-Way activities
- Third-party agreements



## Thank you

Alfonso Rodriguez arodriguez@tjpa.org





UNITING THE BAY. CONNECTING CALIFORNIA.

425 Mission Street, Suite 250, San Francisco, CA 94105 415.597.4620 • www.tjpa.org

