
Ramps & Terminal 
Demolition

July 13, 2010

Demolition

July 13, 2010



Demolition 
Notices to ProceedNotices to Proceed 

• NTP 1 – Pre-demolition work (January 4, 2010):
• Obtain permits/approvals necessary to perform work
• Develop and submit information necessary to perform workp y p

• NTP 2 – Demolition work (August 7, 2010):
• Site PreparationSite Preparation

– Secure Ramps/Building
– Mobilize Equipment

• Demolition
– Abatement of Hazardous Materials
– Demolish Structures and Stockpile Materials
– Muni OCS Work



Demolition
PhasingPhasing

Phase 1 (16 days): 
Aug 7, 2010 – Aug 
28, 2010

Phase 2 (64 days): 
Aug 29, 2010 – Oct 
31, 2010

.

Phase 4 (60 days): 
Mar 1, 2011 – Apr 29, 
2011



Demolition of Eastern Ramps
Aug 13 – Sept 26
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Terminal Building Demolition
Aug 27 – Nov 26 g
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West Ramp Demolition
Nov 29 – Apr 26

NATOMA ST

Nov 29 – Apr 26

HOWARD ST. OVERCROSS

HOWARD ST

TEHEMA ST

ONE WEEKEND CLOSURE

MUNI INTERFACE

FOLSOM ST

CLEMENTINA ST

WEEKDAY CLOSURES:
NATOMA, TEHEMA, 
CLEMENTINA, FOLSOM, 
HARRISON

HARRISON ST



Daytime Traffic Impacts
Demolition of Ramps & TerminalDemolition of Ramps & Terminal

•Ramp demolition and
OCS work

•Material movement to
stockpile site

•Work Hours:
D ti (7 5 )

.

Haul route to 

Daytime (7am – 5pm)

crusher

Flaggers/10B 
Officers

Traffic/Pedestrian 
Signage



Nights &Weekends Traffic Impacts
Demolition of Eastern RampsDemolition of Eastern Ramps

•Ramp demolition and
OCS work

•Material movement to
stockpile site

•Work Hours:
Daytime (non peak)
Nighttime (8pm – 7am)
Weekends (7am – 8pm)
(TJPA and DPW)

Haul route to 

.

(TJPA and DPW)

Impacted area

crusher

Flaggers/10B 
Officers

Traffic/Pedestrian 
Signage



Nights & Weekends Traffic Impacts
Demolition of TerminalDemolition of Terminal

•Ramp demolition and
OCS work

•Material movement to
stockpile site

•Work Hours:Work Hours:
Daytime (non peak)
Nighttime (8pm – 7am)
Weekends (7am – 8pm)
(TJPA and DPW)

.
Haul route to 

Impacted area

crusher

Flaggers/10B 
Officers

Traffic/Pedestrian 
Signage



Traffic Impacts
Demolition of Western RampsDemolition of Western Ramps

•Ramp demolition and
OCS work

•Material movement to
stockpile site

•Work Hours:Work Hours:
Daytime (non peak)
Nighttime (8pm – 7am)
Weekends (7am – 8pm)
(TJPA and DPW)

.

Haul route to

Impacted area

Haul route to 
crusher

Flaggers/10B 
Officers

Traffic/Pedestrian 
Signage



Street Closures and Bridge 
DemolitionDemolition

Fri Aug 13 ‐Mon Aug 161

1

3

457

Fri Aug 20 ‐ Fri Aug 27

Fri Aug 27 ‐ Sun Sept 26

62
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Thurs Sept 30 – Sun Oct 10

Thurs Oct 14 – Sun Oct 24

.

Mon Nov 29 – Wed Dec 15
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8
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Thurs Dec 16 – Sun Dec. 19

Mon Nov 29  Wed Dec 15 

Tues Jan 18 – Thurs Jan 20 10
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Thurs Feb 10 – Mon Feb 14

Mon Feb 21 – Wed Feb 23

Weekend and Night Closures:
Fri ‐Mon (Midnight – 5am)
Mon – Fri (8pm‐7am) 

Weekend and Weekday Closures:

9

10

11
Mon Mar 7‐ Thurs Mar 17

Weekday Closure:
Mon ‐ Fri (non peak hours)

Weekend and Weekday Closures:
Fri ‐Mon (Midnight – 5am)
Mon ‐ Fri (non peak hours)

11



Eastern Howard St. Crossing
1 Weekend

1

1 Weekend
Aug 13 – Aug 16

(Looking East)



Southern Beale St. Crossing
Weekday Closures/1 Weekend
2

Weekday Closures/1 Weekend
Aug 20 – Aug 27

(Looking North)



Northern Beale St. Crossing
4 Weekend Closures

3

4 Weekend Closures
Aug 27 – Sept 26

Beale St.
(Looking South)



Fremont St. Crossing
5 Nights and 2 Weekend Closures

4

5 Nights and 2 Weekend Closures
Sept 30 – Oct 10

(Looking South)



First St. Crossing
5 Nights and 2 Weekend Closures

5

5 Nights and 2 Weekend Closures
Oct 14 – Oct 24

(Looking South)



Western Howard St. Crossing
1 W k d Cl

7

1 Weekend Closure
Dec 16 – Dec 19

(Looking West)



Harrison St. Crossing
W kd Cl ( k)

11

Weekday Closure (non‐peak)
Dec 16 – Dec 19

Fremont Street off 
ramp to remain

(Looking East)


