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MEETING MINUTES    

Tuesday, March 10, 2015   
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San Francisco, CA 

5:30 p.m. to 7:30 p.m. 

CITIZENS ADVISORY COMMITTEE 

 

Ted Olsson, Chair 

Bruce Agid, Vice-Chair 

 

Keysha Bailey Helen Han Jessica Lorenz 

D’Arcy Myjer Sandra Padilla  Nathan Rapp    

Patty-Jo Rutland Joseph Scott     Pascale Soumoy 

Patrick Valentino  Marla Wilson  

 

Executive Director Staff Liaison CAC Secretary 

Maria Ayerdi-Kaplan Scott Boule Margie Cleland 

 

 

 

1. Call to Order 

 

Chair Olsson called the meeting to order at 5:35 p.m.   

 

Members Present:  Chair Ted Olsson, Vice-Chair Bruce Agid, Keysha Bailey, Helen Han, 

D’Arcy Myjer, Patty-Jo Rutland, Pascale Soumoy and Patrick Valentino  

 

Members Absent:  Jessica Lorenz, Sandra Padilla, Nathan Rapp, Joseph Scott, and Marla 

Wilson 

 

2. Staff Report  

 

TJPA Legislative Affairs and Community Outreach Manager Scott Boule reminded CAC 

members that Margie Cleland is retiring and tonight is her final night as CAC Secretary.  He 
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introduced and welcomed Barbara Pemberton who is joining the TJPA staff and will be 

assuming the role as CAC Secretary.  Because the next regularly scheduled April 14
th

 CAC 

meeting falls after the April 9
th

 TJPA Board of Directors meeting, TJPA staff is considering 

moving the April meeting ahead one week to April 7
th

 unless there are strong objections.  No 

CAC member objected.  TJPA CAC membership recruitment and applications are being 

reviewed.  Staff recommendations will be presented to the Board of Directors in the April 

meeting with approved new members taking their seats in the May meeting.  The current 

CAC membership will continue until that time.  TJPA is moving ahead with the Sponsorship 

Request for Proposals (RFP) and working to generate interest.  The RFP deadline is April 23, 

2015, decisions to be made Mid-May, with recommendations to be brought to the Board of 

Directors in June.  The timeline is important to be incorporated into the budget schedule.  

The Vision Zero video discussed at the February CAC meeting is being completed and will 

be viewed by all TJPA contractors, their responses will be gathered, and a follow-up 

presentation will be given.  Chair Ted Olsson commented that he would like Mr. Boule and 

the police commander to meet.  Mr. Boule agreed and feels it is important to emphasize the 

volume of people who will pass through the Transit Center and TJPA’s interest in safety.  

Vice-Chair Agid commented that it is important to the CAC to learn how Vision Zero 

principals and the Transit Center design tie together.  Mr. Boule responded that once the 

video is complete and the contractor feedback is received a follow-up presentation to CAC 

members will be scheduled probably in the fall of 2015.  Mr. Boule announced that CAC 

member D’Arcy Myjer has completed three (3) consecutive terms for six (6) years in the 

CAC.  He thanked Mr. Myjer for his years of service and presented him with a project 

photograph.  Chair Olsson asked if there were further questions from CAC members or 

members of the public and there were none. 

 

3. Phase 1 Budget Revision Schedule 

 

TJPA Senior Program Manager Mark Zabaneh and TJPA Chief Financial Officer Sara 

Gigliotti provided the Phase 1 Budget Revision Schedule presentation.  Chair Ted Olsson 

asked if there was a process to check the figures annually and Ms. Gigliotti responded that 

Quarterly Financial Reports are prepared and presented to the TJPA Board of Directors 

which includes quarter to budget and cumulative information.  Member of the public Jim 

Patrick asked if there are outstanding legal issues.  Ms. Gigliotti answered nothing that would 

affect the budget numbers.  Chair Olsson asked if there were further questions from CAC 

members or members of the public and there were none. 

 

4. Approval of January 13, 2015 and February 10, 2015 Meeting Minutes 

 

Approval of the Meeting Minutes was moved from Item 5 to Item 4.  Chair Olsson asked if 

there were any comments or corrections to the January 13, 2015 or February 10, 2015 

Meeting Minutes.  Vice-Chair Agid had one correction to the February 10, 2015, Meeting 

Minutes under Item #3 Vision Zero to add “Vice-Chair Agid requested that a follow-up 

presentation be made on how the principles of Vision Zero have been incorporated into the 

Transit Center design”.  Chair Olsson asked if there were any other corrections and there 

were none.  D’Arcy Myjer made a motion to approve all minutes and the correction and the 

motion was seconded by Patty-Jo Rutland.  A vice vote unanimously approved the motion. 
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5. New Amtrak Service at Temporary Terminal 

 

Phil Sandri, Design Manager with the Program Management team, gave the presentation.   

Patty-Jo Rutland asked if the only Amtrak entrance is on Folsom Street.  Mr. Sandri 

responded yes and that passengers enter into a common area shared by Amtrak and 

Greyhound.  Chair Olsson asked if there were further questions from CAC members or 

members of the public and there were none. 

 

6. Construction Update 

 

TJPA Senior Program Manager Mark Zabaneh provided the “Dashboard” portion and Steve 

Rule, Turner Construction Company, presented the balance of the Construction Update. 

Vice-Chair Agid asked if the RFP strategy continues to be a design/build package reserving 

the right to rebid and has this strategy worked on other packages.  Mr. Zabaneh confirmed 

the strategy and that it works well particularly for specialty work. It was successfully used in 

the awning package.  Because proposers are experts, many good ideas are received during the 

process, there are interactive discussions regarding options to save money, and the best value 

is received.  Once the price is agreed on, there are no change orders as they are responsible 

for their design.  Member of the public Roland Le Brun asked if there is an opportunity to go 

for “best value” instead of “low bid” and Mr. Zabaneh replied that this method is the best 

value.  Mr. Le Brun also asked if we know what metal is being used for the ceiling. Mark 

O’Dell, Program Manager for Transbay Program Managers replied it is light weight gage 

steel and will be painted.  Chair Olsson commented that he understood that there was a steel 

storage area and Steve Rule replied that there is, however the steel issue is with key transfer 

girders that have caused difficulties due to their sheer size and that the next two (2) are 

scheduled to come next week.  Webcor/Obayashi is working with Skanska to make up the 

time.  Vice-Chair Agid asked about the risk to the schedule.  Mr. Rule replied that he is not 

able to put a risk value on it, that there is a material supply issue not an erection issue, give 

them a little more time to get the matter settled, and what he is most concerned with is if the 

rest of the steel can fabricated quickly enough.  An issue of insufficient room on the trestle 

for the steel crane is being addressed by accelerating Shimmick’s work.  Skanska will give us 

a charge for a 3 week start delay.  Chair Olsson asked if there were further questions from 

CAC members or members of the public and there were none. 

 

7. Public Comment 
  

Roland Le Brun feels that TJPA should start a conversation with people regarding the idea of 

connecting the gondola in the park to Treasure Island and should look at the cable stay bridge 

design.  He stated he would provide a link to information concerning this idea.  Michael 

Freeman asked what the life span of the Transit Center is, if there is consideration regarding 

the issue of that the sea level may rise 3 feet, and if there is a contingency.  Mark O’Dell 

replied the life span is 100 years, that it is felt that there will not be an issue with the Transit 

Center, however the Supplemental Environmental Impact Statement/ Environmental Impact 

Report (SEIS/EIR) is looking into this issue for the Downtown Rail Extension (DTX).  
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Pascale Soumoy added that the water level during high tides is of particular concern and that 

there are a lot of studies on this issue going on.  Member of the Public Jim Patrick 

commented that the Bolt bus runs from Oakland to Los Angles and this would be a good fit 

for the Transit Center.  Mark O’Dell replied that discussions are ongoing with Bolt.  Mr. 

Patrick also felt that the TJPA Board of Directors and staff should be forward thinking and 

consider regional transportation problems beyond DTX.  

 

 

8. CAC Member Comments & Future Agenda Requests 

 

Chair Olsson and Vice-Chair Agid mentioned the future follow-up with Vision Zero and no 

other future Agenda requested were suggested. 

 

9. Adjourn  

 

Vice Olsson adjourned the meeting at 6:45 p.m. 

 

11.  Next Meeting  

 

The next regularly scheduled meeting is on April 14, 2015, however the meeting may be 

moved to April 7, 2015.  A meeting notice will be sent confirming the date. 

The Ethics Commission of the City and County of San Francisco has asked us to remind individuals that influence or attempt to 

influence local legislative or administrative action may be required by the San Francisco Lobbyist Ordinance [Campaign and 

Gov’t Conduct Code, Article II, Chapter 1, § 2.100, et seq.) to register and report lobbing activity.  For more information about 

the Lobbyist Ordinance, please contact the Ethics Commission at 25 Van Ness Avenue, Suite 220, San Francisco, CA 94102, 
telephone (415) 252-3100, fax (415) 252-3124 and web site: www.sfethics.org. 

 


