
    

STAFF REPORT FOR CALENDAR ITEM NO.:  9 
FOR THE MEETING OF:  June 9, 2011      
 

TRANSBAY JOINT POWERS AUTHORITY 
 
BRIEF DESCRIPTION: 
 
Authorize the Executive Director to execute a renewal to the professional services agreement No. 
03-02-DTX ENGR-001, Engineering Design Services for Caltrain Downtown Extension Project, 
(the "Agreement"), between the Transbay Joint Powers Authority ("TJPA") and Parsons 
Transportation Group ("Parsons") for a third three (3) year term in an amount not to exceed 
$4,200,000 for services including, but not necessarily limited to, the following:  

• Providing continued Preliminary Engineering Services for the Project  

• Interfacing with and reviewing documents produced by Caltrain, the California High 
Speed Rail Authority ("CHRSA"), and the Federal Railroad Administration ("FRA");  

• Providing support to the design team for the Transbay Transit Center on the interface 
between the Downtown Extension ("DTX") and the Transit Center and the rail systems to 
be installed in the Transit Center;  

• Providing engineering support including structural engineering studies and cost estimates 
in support of TJPA property acquisition activities;   

• Providing cost estimating and risk management services to assist in producing an updated 
Phase 2 Budget; 

• Providing provisions for San Francisco Municipal Transportation Agency’s ("SFMTA") 
Central Subway light rail crossing of DTX at Fourth Street; and  

• Providing dual mode or limited electrified rail alternative contingency planning in the 
event that the California High Speed Rail and Caltrain Electrification projects are 
delayed.   

The complete scope of services to be performed under this agreement consists of a series of 
tasks, described in the attached Agreement, Appendix A, “Scope of Work”, which will be 
authorized by the TJPA on an as needed basis under written notices to proceed. 
 
SUMMARY: 
 

• On December 16, 2004, the Transbay Joint Powers Authority (TJPA) Board of Directors 
authorized the Executive Director to execute an Engineering Design Professional 
Services Agreement with Parsons for an initial three (3) year term and a maximum 
compensation of $23,035,142. 

• Parsons assisted with the development of the Program and performed the scope of 
services efficiently and in a cost effective manner.  Through Term 1, $13,811,557 was 
expended.  In 2008, the TJPA negotiated a renewal with Parsons and recommended that 
the TJPA Board of Directors extend the agreement.   



    

• On June 20, 2008, the TJPA Board authorized the Executive Director to renew the 
Agreement with Parsons for an additional three (3) year term and a maximum 
compensation of $10,710,000. Parsons completed and delivered the studies, drawings, 
reports and other deliverables outlined in the initial authorization under the renewed 
Agreement. 

• On October 14, 2010, the TJPA Board of Directors authorized the Executive Director to 
execute Amendment No. 1 to the Agreement, increasing the maximum compensation by 
$1,210,000 and allowing for Parsons to continue providing on-going support for the 
Transit Center design interface and interfaces with CHSRA, Caltrain, and FRA. 

• The TJPA has been satisfied with the performance of Parsons for the past six (6) years.  
The Agreement allows the TJPA to exercise one remaining three year option, and staff  
has negotiated a renewed agreement with Parsons and recommends that the TJPA Board 
of Directors authorize the Executive Director to award this agreement renewal for a third 
and final three year term to allow Parsons to perform needed continuing engineering 
services. 

 
EXPLANATION: 
 
The Caltrain Downtown Extension project requires a multi-disciplinary engineering design team 
to provide preliminary engineering services on behalf of the TJPA and assist in planning, 
managing and implementing this large and complex public infrastructure project. The project 
consists of a broad range of infrastructure improvements, including: 
 

• a 1.3 mile extension of rail alignment in a mined and cut-and-cover tunnel with 
supporting systems through the rapidly developing South of Market section of San 
Francisco 

• rail systems with associated electrification, signal and supporting infrastructure 
• an operational plan for a Transit Center that will include rail and bus operations 

 
The Parsons team provides a wide variety of technical expertise and extensive past experience in 
coordinating complex multi-disciplinary projects. The engineering team has expertise in transit 
tunnel design and construction; geotechnical engineering; railroad engineering; electrified rail 
systems; rail, bus and passenger operations planning; and other general civil engineering 
disciplines.  
 
The continuing areas of responsibility of the engineering consultant are as follows: 
 

• Project Management  
• Agency Coordination 
• Update of Design Criteria 
• Rail Operations Analysis  
• Rail and Civil Engineering Design 
• Geotechnical Engineering 
• Cut and Cover Structures 
• Engineering Support 
• Cost Estimating 



    

• Dual Mode contingency planning 
• Quality Assurance 
• Advanced Preliminary Engineering Report Updates  

 
Original Consultant Selection Background 
A Request for Proposals for Engineering Design Services was issued in February 2004.  In 
March 2004, two proposals were received, from Parsons (teamed with Arup & Jacobs 
Associates) and from Transbay Consultants (joint venture of HNTB, Earth Tech & SYSTRA).  
The SFMTA Contract Compliance Office was assisting TJPA with procurements at that time, 
and reviewed both proposals to make the determination that they complied with the requirements 
of and were responsive to the RFP.   
 
The Executive Director convened a selection committee, composed of six individuals 
representing the TJPA member agencies and project stakeholders, to review the proposals based 
on the following evaluation criteria: 

• Experience and qualifications of lead firm(s) 
• Expertise in necessary disciplines 
• Experience and qualifications of staff:  relevant recent experience, professional 

qualifications and education, demonstrated abilities, results of reference checks 
• Project understanding and approach:  scope of work and the services required for each 

proposed task, special project issues and constraints, good quality control and a well-
integrated design, schedule adherence, schedule and budget, ability to provide qualified 
and adequate staffing and services in a timely manner 

 
Interviews were conducted with both proposers and Parsons was ranked highest in the selection 
process.  A contract was negotiated and, as mentioned above, awarded in December 2004 and 
renewed in June 2008.   
 
Consultant Performance Evaluation 
Prior to making a recommendation to renew, TJPA staff conducted an evaluation of Parsons.  
Staff reviewed services and work products completed or in-progress and compliance with 
requirements of the contract. Assessment of whether the services and products were of 
satisfactory quality and whether such services and products were completed within the agreed-
upon budget and within a reasonable schedule form the basis of renewal.  TJPA staff found that 
services, work products, performance of Key Personnel, and the team’s cost effectiveness in the 
performance of scope were consistently satisfactory to exceptional. 
 
The basis of Parsons’ performance under the scope of services was evaluated with respect to the 
following: 
 

• Adherence to agreement and to its own Project Management Plan  
• Quality of performance of Key Personnel and other staff assigned to the Program  
• Quality of performance and cooperative working relationship of the Parsons team and its 

members, including its subcontractors, in relationship to the other members of TJPA staff 
and other contractors, including design, grant management, financial, construction 
management and other professionals 



    

• Quality of deliverables  and adherence to Quality Assurance Procedures 
• Management of design budget  
• Monitoring, reporting and updating of construction cost estimate 
• Adherence to agreed schedule 
• Monitoring, reporting and updating of progress of assigned work 
• Timeliness in resolving issues, including issues arising from performance evaluations 
• Working relationship between the Parsons team and other Program stakeholders  

 
Current Contract Status 
On December 16, 2004, the TJPA Board authorized the Executive Director to execute a contract 
with Parsons for a maximum compensation of $23,035,142 and a term of three (3) years for 
Engineering Design services to the TJPA.  Through Term 1, $13,811,557 was expended.  Upon 
completion of the scope under the initial term, the TJPA negotiated a renewal with Parsons and 
recommended that the TJPA Board of Directors extend the agreement.   
 
On June 20, 2008, the TJPA Board of Directors authorized the Executive Director to execute a 
renewed Agreement with Parsons for Engineering Design services for a second term of three (3) 
years (2008 – 2011) for a maximum compensation of $10,710,000. 
 
Parsons had completed the scope outlined in Term 2 of the Agreement, but Parsons engineering 
services were still required for the continuation of preliminary engineering for the Caltrain 
Downtown Extension project originally envisioned in the contract and to maintain 
communication and coordination with CHSRA, Caltrain, and the FRA.  Thus on October 14, 
2010, the TJPA Board authorized the Executive Director to amend the Term 2 agreement to 
provide for additional services through June 30, 2011 in an amount not to exceed $1,210,000 for 
a total contract value of $11,910,000.   
 
Through April 2011, $11,063,499 has been incurred under the contract.  Parsons engineering 
design services are still required for the continuation of advanced preliminary engineering for the 
Caltrain Downtown Extension project originally envisioned in the contract.  Interfaces with the 
Transit Center design team, CHSRA, Caltrain, and FRA require the on-going support of an 
experienced and knowledgeable engineering design team.   
 
Record of Negotiations and Agreement Provisions for Term 3 
A series of negotiation meetings occurred from March 24, 2011 to May 16, 2011.  Participating 
in the negotiations on behalf of the TJPA was Brian Dykes, Principal Engineer, assisted by 
Program staff.  The Parsons consultant team was represented by Robert Sergeant, Parsons Team 
Project Manager, and Chukwuma Umolu, Deputy Project Manager.   
 
Negotiation meetings consisted of discussion of updated contract terms, updated scope of work, 
cost and fee. 
 
Services performed under this Agreement will be authorized by TJPA staff through the issuance 
of notices to proceed ("NTPs").  NTPs will establish scope of work and schedule requirements 
and specify deliverables.  They will also specify the maximum allowable amount of 
compensation, including fixed fee.  This process will facilitate management of contract 



    

expenditures while providing engineering design services to the TJPA.  The agreement renewal 
sets a new maximum contract limit amount of $4,200,000 for the third three (3) year term. 
 
RECOMMENDATION: 
 
Staff recommends that the Board authorize the Executive Director to execute a renewed 
agreement for Engineering Design Professional Services for the Caltrain Downtown Extension 
project with Parsons for a third three (3) year term (2011-2014) in an amount not to exceed 
$4,200,000.     
 
ENCLOSURES: 

 
1. Resolution 
2. Agreement 

 
 



    

TRANSBAY JOINT POWERS AUTHORITY 
BOARD OF DIRECTORS 

 
Resolution No. _____________ 

 
WHEREAS, On December 16, 2004, the Transbay Joint Powers Authority (TJPA) Board 

of Directors unanimously resolved to authorize the Executive Director to execute a Professional 
Services Agreement (Agreement) for Engineering Design Services for the Caltrain Downtown 
Extension project with Parsons Transportation Group, Inc. (Contractor) for an initial three (3) 
year term with the option to renew the Agreement for an additional six (6) year term and a 
maximum compensation of $23,035,142, of which $13,811,557 was expended; and 

 
WHEREAS, On June 20, 2008, the TJPA Board of Directors authorized the Executive 

Director to execute a renewed Agreement with Parsons for Engineering Design services for a 
second term (2008 – 2011) of three (3) years at a total cost not to exceed $10,710,000 which was 
expended in full; and  
 

WHEREAS, On October 14, 2010, the TJPA Board of Directors authorized the Executive 
Director to execute Amendment No. 1 to the Term 2 Agreement for Engineering Design 
Professional Services for the Caltrain Downtown Extension project with Parsons for a maximum 
compensation of $1,210,000; and  

 
WHEREAS, Parsons has completed and delivered the studies, drawings, reports and 

other deliverables outlined in the initial authorization under Amendment 1 of Term 2; and  
 

WHEREAS, The TJPA wishes Parsons to provide continuing technical support to the 
TJPA in interfacing with and reviewing documents produced by Caltrain, the California High 
Speed Rail Authority (CHRSA), and the Federal Railroad Administration (FRA); providing 
support to the design team for the Transbay Transit Center on the interface between the DTX and 
the Transit Center; providing on-going cost estimating and risk management services; providing 
dual mode contingency planning, and other related services as required; and 
 

WHEREAS, The TJPA has determined that Parsons, teamed with Arup and Jacobs 
Associates, is well qualified to continue to perform the scope of services in a cost effective 
manner; now, therefore, be it  
 

RESOLVED, That the TJPA Board of Directors authorizes the Executive Director to 
execute a renewed agreement for Engineering Design Professional Services for the Caltrain 
Downtown Extension project with Parsons for a third three (3) year term (2011-2014) and a 
maximum compensation of $4,200,000. 
 
 
I hereby certify that the foregoing resolution was adopted by the Transbay Joint Powers 
Authority Board of Directors at its meeting of June 9, 2011. 
 
 

____________________________________ 
    Secretary, Transbay Joint Powers Authority 
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Agreement Between 
The Transbay Joint Powers Authority 

and 
Parsons Transportation Group, Inc. 

for 
Engineering Design Services for the  

Caltrain Downtown Extension Project 
 Professional Services 
Term 3 (2011 – 2014) 

(Agreement No. 03-02-DTX ENGR-002) 
 
 

 
THIS AGREEMENT is entered into as of the 9th day of June, 2011 by and between the 

TRANSBAY JOINT POWERS AUTHORITY (“TJPA”) and Parsons Transportation Group, Inc. (the 
“Contractor”). 
 

Recitals 
 

A.  TJPA wishes the services of a consulting firm to provide professional engineering design and 
other support services (professional services) for the Caltrain Downtown Extension Project (“Project”), which 
is a part of the Transbay Transit Center Program (“Program”) 
 

B.  Contractor submitted a written Proposal in response to a Request for Proposals issued February 
2, 2004, which was orally presented and rated highest by the Contractor selection committee. 
 

C.  On December 16, 2004, the Transbay Joint Powers Authority Board of Directors unanimously 
resolved to authorize the Executive Director to execute an agreement for Engineering Design Services for the 
Caltrain Downtown Extension Project Agreement. 

 
D.  On January 7, 2005, the Executive Director executed an Agreement (Agreement No. 03-02-DTX 

ENGR-000) with Parsons Transportation Group, Inc. for Engineering Design Services (the "DTX 
Agreement"). 

 
E.  On May 25, 2006, the TJPA Board of Directors authorized the Executive Director to execute 

Amendment No. 1 to the DTX Agreement to modify the Agreement to substitute the Parsons Team Program 
Manager.   

 
F.  On August 31, 2006, the TJPA Board of Directors authorized the Executive Director to execute 

Amendment No. 2 to the DTX Agreement to modify the Agreement to replace any reference to the Deputy 
Director/Chief Engineer with the Executive Director. 

 
G.  On November 16, 2006, the TJPA Board of Directors authorized the Executive Director to 

execute Amendment No. 3 to the DTX Agreement to modify the Agreement to substitute the Parsons Team 
Program Manager. 

 
H.  On February 14, 2008, the TJPA issued Amendment No. 4 to extend the initial contract duration 

from three (3) years to three (3) years and 109 days. 
 
I.  On June 20, 2008, the TJPA Board of Directors adopted Resolution No. 08-027, which authorized 

the Executive Director to execute a renewed Agreement for said services by the Contractor. 
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J.  On October 14, 2010, the TJPA Board of Directors adopted Resolution No. 10-043, which 
authorized the Executive Director to execute Amendment No. 1 to the DTX renewed Agreement to provide 
additional technical review services. 

 
K.  The original agreement included a term of three years with an option for a second six-year term.  

The renewed Agreement exercised an option for an extension of a second three-year term.  By this 
Agreement, the TJPA is exercising its option for  a third three-year term. 

 
L.  Contractor represents and warrants that it is qualified to perform the services required by TJPA 

as set forth under this Agreement. 
 

M.  TJPA and Contractor intend that this Agreement comply with the regulations of the Federal 
Transit Administration of the United States Department of Transportation (“FTA”). 
 

N.  On June 9, 2011, the TJPA Board of Directors adopted Resolution No. _______, which 
authorized the Executive Director to execute this Agreement for said services by Contractor.  
 
Now, THEREFORE, the parties agree as follows: 
 

Terms and Conditions 
 
1. General 
 
 The Transbay Transit Center Program is comprised of four main components:  (1) the transit center 
building, bus access ramps, and auxiliary features, (2) the extension of Caltrain, (3) the temporary bus 
terminal and storage area, and (4) the permanent bus storage area.  The Transbay Transit Center Program is 
generally described and set forth in the Transbay Terminal/Downtown Caltrain Extension/Redevelopment 
Project Final Environmental Impact Statement /Environmental Impact Report dated March 2004, which is 
incorporated here by reference as if fully set forth. 
 
 As the consultant providing professional services under this Agreement, the Contractor agrees to 
provide the TJPA with various services required to complete the Scope of Work as set forth in Appendix A 
for the Caltrain Downtown Extension Project (“Project”).  All work under this Agreement shall be authorized 
and performed at the sole discretion of the TJPA.   
 
 The Contractor acknowledges and agrees that the TJPA does not expressly or impliedly guarantee 
that any or all of the total contract will be funded or will be authorized to this Contractor.   Contractor 
acknowledges and agrees that funding may occur in phases.  Contractor further acknowledges and agrees that 
the nature of the work under this Agreement and the limitations of the TJPA's funding requires that the TJPA 
authorize the Contractor to perform only limited scopes of work based on the immediate needs of the Project 
and the Program.  Finally, Contractor acknowledges and agrees that due to the above described funding 
uncertainties, Contractor shall only provide services and receive compensation if and when such funding is 
authorized and that the determination regarding if and when the Contractor will provide services is within the 
sole discretion of the TJPA.   
 
2. Certification of Funds; Budget and Fiscal Provisions; Termination in the Event of Non-
Appropriation 

Charges under this Agreement will accrue only after prior written authorization certified by the TJPA's 
Finance Coordinator and the amount of TJPA's obligation hereunder shall not at any time exceed the amount 
certified for the purpose and period stated in such advance authorization. 

This Agreement will terminate without penalty, liability or expense of any kind to TJPA at the end of 
any fiscal year (July 1 through June 30) if funds are not appropriated for the next succeeding fiscal year.  If 
funds are appropriated for a portion of the fiscal year, this Agreement will terminate, without penalty, liability 
or expense of any kind at the end of the fiscal year for which funds are appropriated. 
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TJPA has no obligation to make appropriations for this Agreement in lieu of appropriations for new or 
other agreements.  TJPA budget decisions are subject to the discretion of the Board of Directors of the TJPA.  
Contractor’s assumption of risk of possible non-appropriation is part of the consideration for this Agreement. 
 

THIS SECTION CONTROLS AGAINST ANY AND ALL OTHER PROVISIONS OF THIS 
AGREEMENT. 
 
3. Term of the Agreement 
 

Subject to Section 2, the term of this Agreement shall not exceed three (3) years from the Effective 
Date of Agreement.  The TJPA at its option may extend this Agreement to include professional services for 
final engineering and design, and design services during construction, for an additional 109 days at the 
identical terms set forth in this Agreement, with the exception of modifications in Section 5, Services 
Contractor Agrees to Perform, Section 8, Compensation, and any other Agreement terms that are modified by 
the parties.  In order to extend the Agreement, the TJPA shall give written notice of its intent to extend the 
contract before the expiration of the then current three year contract.    

 
4. Effective Date of Agreement 
 

This Agreement shall become effective when the TJPA Finance Coordinator has certified the 
availability of funds for the first notice to proceed (“NTP”) and the Contractor has been notified in writing via 
an NTP. 

 
5. Services Contractor Agrees to Perform 
 
a. General Orientation and Scope 
 

The Contractor agrees to perform the services provided for in Appendix A, “Scope of Services,” 
attached to this Agreement and incorporated by reference as though fully set forth herein for the Caltrain 
Downtown Extension Project (“Project”). 

 
This Agreement is for Preliminary Engineering Services of the Project in connection with the final 

development and completion of all relevant and necessary site investigations, alternative and feasibility 
studies, functional and operational requirements, update of design criteria, design drawings, construction 
contracting strategy, cost estimates, schedules, engineering reporting and the identification of all project 
scope elements and technical and non-technical issues and/or constraints related to the Project.    

 
The Contractor shall perform all services necessary to complete the Phase One work within the time 

periods indicated in the schedule shown in Appendix A, attached to and made a part of this Agreement. 
 
Contractor acknowledges and agrees that subsequent to completion of Preliminary Engineering, the 

TJPA may exercise its option to extend this Agreement to include final engineering and design, preparation 
of construction contract documents for design-bid-build contracts and design services during construction.  
Contractor acknowledges and agrees that as part of any agreement or extension or modification of this 
Agreement for the performance of the final design phases (through Construction Documents), that such 
agreement, extension, or modification shall include a Fixed Budget Limit for all construction contract 
packages that will follow the Design-Bid-Build procurement method.  The TJPA, at its sole discretion, may 
set the Fixed Budget Limit.  The Fixed Budget Limit shall include the cost of basic construction (excluding 
construction contingencies and alternates, either additive or deductive, the cost of equipment, fixtures, and 
any other element that is to be incorporated or integrated into the Project).  The Contractor shall be 
responsible for designing a Project where the lowest responsive bid submitted by a responsible bidder is 
within ten percent (10%) of the Fixed Budget Limit.  In the event that estimates prior to bidding or actual bids 
indicate that the Project construction cost will exceed the Fixed Budget Limit, Contractor, at the request of 
the TJPA, shall revise the plans and specifications at no cost to the TJPA until the Project construction cost is 
within the Fixed Budget Limit, subject to the following conditions:  
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1. The TJPA, at its sole discretion, may apply additive or deductive alternates to the lowest 
responsive bid to meet the Fixed Budget Limit.  Contractor and the TJPA will confer at all phases and decide 
on all alternates.  Contractor shall design additive alternates with an estimated value of not less than ten 
percent (10%) and deductive alternates with an estimated value of not less than ten percent (10%) of the 
Fixed Budget Limit, with final determination by the TJPA as to the scope of such alternates and as to which 
alternates shall be a part of the bid package.    
 

2. In the event that redesign services are necessary, the TJPA shall cooperate with Contractor 
in allowing design changes, including, if necessary, changes which reasonably affect the size and quality of 
the Project.  Contractor must complete any redesign within two (2) months of notification by the TJPA of its 
intent to redesign.  
 

3. In the event that redesign services are performed, the modification of the Contract 
Documents shall be the limit of the Contractor's strict responsibility arising out of the establishment of the 
Fixed Budget Limit. This, however, shall in no way limit the Contractor's responsibility or the TJPA's 
remedies in the event that the reason that the Fixed Budget Limit was exceeded was the result of the 
Contractor's negligent acts, errors or omissions.  

 
4. Should the TJPA accept a bid which exceeds the Fixed Budget Limit, there shall be no 

additional compensation (i.e., no correlative proportional increase in fee) to the Contractor. 
 

5. The Fixed Budget Limit and the associated conditions shall not apply to any contract 
documents that are prepared by the Contractor for the purpose of Design-Build procurement(s). 

 
For this Project, Preliminary Engineering Design (PE) shall be defined as having achieved an overall 

30% completion level of Final Design, i.e., 30% completion of what could eventually be the construction 
contract bid documents for a traditional design/bid/construction project.  TJPA has not decided on a specific 
construction contract approach for the Project.  Therefore, the completion of PE shall also be defined as 
having delivered to TJPA designs that are in all ways sufficient to define the scope, schedule, cost and quality 
of the entire Project, regardless of construction contracting packaging or procurement methodologies selected 
for the Project.  In addition, the completion of PE shall be defined as having completed detailed designs 
sufficient to enable development of cost estimates inclusive of design contingency consistent with FTA 
recommendations for the level of design completion on top of base construction costs.  

 
 Contractor shall thoroughly familiarize itself with all aspects of and requirements for this Project. 
Contractor recognizes that it was selected for this Project partly because of its competence and expertise in 
scoping and designing similar large and specialized rail transit and tunnel projects.  Therefore, TJPA will not 
consider any additional compensation at a later date due to the Contractor’s failure to understand adequately 
and take into account all of the essential work requirements for each design phase of this highly complex 
Project.   Furthermore, the Contractor shall utilize its knowledge and experience, and that of its 
subcontractors, to economically, efficiently and timely provide and perform all services as described in 
Appendix A "Scope of Services.”  The Contractor shall design an efficient, cost-effective, constructible, 
maintainable, safe and functional facility.   
 

Both TJPA and Contractor recognize that the construction cost of a project of this nature and 
magnitude may escalate out of control if not properly managed and/or monitored.  Therefore, as part of the 
services rendered to TJPA, the Contractor shall diligently seek to alert TJPA in writing of any and all 
potential significant increases to previously estimated construction costs, whether they be a result of design 
development, unforeseen operation requirements, review comments, scope changes, market changes, 
contracting strategies, errors in previous construction cost estimates, etc.  At minimum, after every published 
set of preliminary construction cost estimates prepared by Contractor, the Contractor shall provide a written 
biweekly update to the TJPA Project Manager on any work elements that have not been accounted for or that 
were underestimated in its previous construction cost estimates provided to TJPA, and shall conduct biweekly 
meetings with the TJPA and representatives of funding agencies thereafter to review and implement methods 
for reducing or containing construction costs.    
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b. Extra Work 
 

If the Contractor considers any work to be outside the defined scope of work, the Contractor shall 
notify the TJPA Project Manager in writing within five (5) working days of discovering such work.  Neither 
Contractor nor any subcontractor shall be reimbursed for out-of-scope work performed without first obtaining 
approval of TJPA’s Project Manager in accordance with the following procedures: 
 

If the TJPA desires the Contractor to perform work additional to the defined scope of work in 
Appendix A, “Scope of Work”, or if the Contractor discovers any work to be out-of-scope and necessary to 
the Project, the following shall apply: 
 

1. The Contractor shall prepare and submit a proposal for the task to the TJPA Project 
Manager showing:   

 
a. A detailed description by subtask of the work to be performed and the means and 

methods that will be used to perform it; 
 

b. Milestones for completion for each subtask and deliverables at each milestone; 
 

c. Personnel and the subcontractors assigned to each part of the work along with a 
justification as to why such personnel are qualified to perform the work; 

 
d. A detailed cost estimate for each subtask showing: 
 

i) Estimated hours and Direct Salaries by employee; 
ii) Overhead of prime consultant and subconsultants; 
iii) Proposed fee; 
iv) Reasonable other direct costs or expenses. 

 
2. The TJPA will review the proposal and promptly negotiate with the Contractor the cost and 

time to perform the additional work. 
 
3. Upon completion of negotiation, the TJPA will direct the Contractor in writing to proceed 

with the additional work after obtaining appropriate TJPA approvals. 
 

4. In the event that TJPA and Contractor cannot reach agreement on the terms of any 
additional task order, TJPA may either cancel the task order and have the work 
accomplished through other available sources, or TJPA may direct the Contractor to 
proceed with the task under such conditions as TJPA may require to assure quality and 
timeliness of the task performance.  Under no circumstances may the Contractor refuse to 
undertake a TJPA-ordered task that the Contractor is qualified to perform.  The TJPA and 
the Contractor shall continue to negotiate any outstanding terms while the work is being 
performed.  The TJPA shall not deny the Contractor reasonable compensation for the 
approved additional task order performed. 

  
5. If the Contractor proceeds to do work that it perceives to be out of scope without first 

obtaining TJPA’s written approval in accordance with the above procedures, regardless of 
the amount or value of the work, the TJPA shall have no obligation to consider 
reimbursement at a later date for the work thus performed.  Eagerness to respond to the 
TJPA’s comments or concerns, expediency, schedule constraints, etc. will not be acceptable 
reasons to proceed with out-of-scope work without TJPA’s prior written approval.   

 
The following shall not be considered out-of-scope work, but shall be considered incidental to the “Scope of 
Work” outlined in Appendix A, and Contractor shall receive no additional compensation for performing said 
work: 
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1) All work required to comply with local, state and federal codes, regulations and standards, 
as interpreted by local or state agencies having approval or sign-off authority for this 
Project.  

 
2) All work required to design the Project to current safe/sound industry standards or design 

practices.  This applies to work items for which codes/standards may be silent/ambiguous 
or where the design needs to exceed the minimum requirements established by local codes, 
regulations and standards, due to the nature of the Project. 
 

3) All work related to addressing review comments and/or incorporating appropriate review 
comments into the deliverable documents except as specifically noted in Appendix A the 
“Scope of Work”. 

 
4) Unless specifically stated in Appendix A as excluded from the “Scope of Work,” all 

implied work required to complete the technical portion of the scope of work, which is 
consistent with the intent of the requirements of this Agreement and which is absolutely 
essential in order to achieve the purposes of Phase One and Phase Two of Preliminary 
Engineering Design documents for the Project as described in Paragraph 5.a above. 

 
5) All work required to correct deficiencies and errors, including work related to resubmittals 

of work products that are evaluated reasonably by the TJPA to be incomplete or inadequate.  
 
 c. Design Deficiencies 
 
 The Contractor shall correct or revise any errors or deficiencies in its designs, drawings, 
specifications, cost estimates, calculations, design criteria, studies, reports and other work for which it is 
responsible under this Agreement without additional compensation, regardless of whether the errors, 
omissions or deficiencies are discovered during the current phase of work or subsequent phase of work or 
during construction. 
 
 During PE, TJPA will not consider or evaluate any additional compensation required for completion 
of PE as a result of deficient, incomplete or inadequate work during Phase One, regardless of the reasons for 
the deficient, incomplete or inadequate Phase One work. 
 
 d. Key Personnel 
 

Work under this Agreement shall be performed only by competent personnel under the supervision 
of and in the employment of Contractor. 

 
 The Contractor agrees to commit and assign Robert Sergeant to manage this Project full-time for the 
Contractor and to serve as the single official contact and spokesperson on behalf of the Contractor in all 
matters related to the Project.   This Contractor Project Manager must have his/her permanent office for this 
Project located within the San Francisco Bay Area for the entire assigned duration of the Project.  The 
Contractor further agrees that the following key team members shall be committed and assigned to work on 
the Project and shall also be staffed at the local Contractor offices within the San Francisco Bay Area for all 
such time:   

Robert Sergeant - Project Manager 
Chukwuma Umolu – Deputy Project Manager / Rail Engineering and Operations Design Manager,  
Sampath Goolla - Civil Design Manager, 
Kimo Okamitsu - Underground Structures Design Manager,  
Nick O’Riordan - Geotechnical Design Manager, and 
Stephen Klein - Tunnel Design Manager.  

 
 Contractor shall advise TJPA immediately any time one of the key members deviate from its 
committed role or time on the Project.  TJPA may in turn require Contractor to provide a remedy and/or 
corrective actions for such deviations.  



  

DTX Engineering Agreement  Page 7  
03-02-DTX ENGR-002 

 
 If substitutions for any of the key members listed in the Project Organization Chart (Appendix C) are 
required, the Contractor shall propose a replacement in writing to TJPA’s Executive Director for approval.  
Substitutions will not be approved except for extenuating circumstances (e.g., illness or departure from 
company).   

 
The Contractor shall replace any key team member departing from the Project or departing from 

his/her assigned role in the Project with an individual of comparable experience on a non-temporary basis 
within thirty (30) calendar days of the departure of the key team member.  Failure to replace a key team 
member shall be cause for the TJPA to suspend invoice payments.  Furthermore, the Contractor shall not be 
relieved of its obligation for full performance of the Scope of Services as a result of any unfilled position.  
The Contractor shall be held fully responsible for any inefficiencies, schedule delays or cost overruns 
resulting in whole or in part from any team member departing from the Project or departing from his/her 
assigned role in the Project before the end of the committed duration.  Contractor shall bear any additional 
costs incurred in substituting personnel.  Such costs include relocation expenses, expenses related to 
recruiting and hiring, training and learning on the job, etc.  

 
 Contractor acknowledges that the contractor selection and the contractor fee were based, in part, on 
Contractor’s proposed key team members as submitted in the response to the Request for Proposals and as 
negotiated for this Project.  Therefore, TJPA will not approve any requests for substitution of any key team 
members within nine (9) months after the issuance of NTP, until it has investigated thoroughly and fully the 
causes and reasons for such requests and/or until the Contractor agrees to reduce part of its fee or provide 
other compensation to reasonably compensate the TJPA for the loss of the key team member.   
 

e. Current Workload and Available Resources 
 
 The Contractor covenants that its current workload and the workload of its subcontractors will not 
affect the commencement and the progress of the work under this Contract.  The Contractor shall have all the 
necessary professional, technical and support personnel, including those of the subcontractors, available, 
ready and mobilized to perform actual work within two (2) weeks of the receipt of NTP.  In addition, the 
Contractor shall make good faith efforts to have all contracts signed with subcontractors within three (3) 
weeks of NTP.   
 

f. Information and Data 
 

The Contractor shall request in writing any information and data it will require from the TJPA for its 
work.  The Contractor shall identify the timing and priority for which this information and data will be 
required in the Project Management Plan (“PMP”).  The Contractor and TJPA shall reach agreement as to the 
availability and delivery time for this information and data prior to finalizing the Engineering Work Plan. 
 
 g. Project Management Plan and Performance Evaluations 
 
 Contractor shall update a Project Management Plan (“PMP”) as necessary for the management of the 
contractor team for all the Scope of Work shown in Appendix A of this Agreement.  The PMP shall include 
the Contractor team’s quality assurance/quality control functions and procedures; organizational/reporting 
structure; internal and external communication protocol/procedures; document control procedures; scope, 
cost, and schedule control procedures, including sample forms for submitting invoices, additional work 
proposals; implementation schedule, and milestones for deliverables; procedures and formats for various 
reports; and a detailed work plan for completing all tasks in the Scope of Work.  The PMP shall include a 
composite work plan derived from each major discipline and subcontractor describing the following:  
technical approach to complete all tasks; information needed from the TJPA and other team 
members/disciplines and target timeline for receipt of such information; major interdiscipline and City 
department coordination work efforts; timetable of Contractor submittals and TJPA and City reviews; 
potential roadblocks; and completion targets for critical activities.  Upon receipt of TJPA staff’s comments, 
Contractor shall revise the draft PMP for TJPA’s final review within ten (10) working days after receipt of 
comments.  If TJPA has no further comments on the document, the Contractor shall sign and deliver four (4) 
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copies of the final PMP to TJPA.  If the need to modify the Final PMP arises, the changes will be mutually 
agreed upon by Contractor and TJPA’s Project Manager.  Any changes to the PMP shall be consistent with 
the Project scope, cost, schedule, and organization chart as shown in the Appendices to this Agreement.  
Failure to submit timely updates of Project Management Plans shall constitute cause for suspension of 
invoice payments. 
 
 The Contractor shall meet with TJPA on an annual basis to evaluate Contractor’s performance for 
the Project with respect to the following: 

(1) Contractor’s adherence to this Agreement and its own PMP  
(2) Quality of performance of Key Personnel and other staff assigned to the Program by the 

Contractor and its subcontractors 
(3) Quality of performance and cooperative working relationship of the Contractor’s project team 

and its members, including its subcontractors, in relationship to the other members of the 
TJPA’s staff and other contractors, including program management, design, grant management, 
financial, construction management and other professionals  

(4) Quality of deliverables and adherence to Quality Assurance Procedures 
(5) Management of design budget 
(6) Monitoring, reporting and updating of construction cost estimate 
(7) Adherence to agreed schedule  
(8) Monitoring, reporting and updating of progress of assigned work 
(9) Timeliness in resolving issues, including issues arising from performance evaluations 
(10) Working relationship between the Contractor’s team and other stakeholders 
 

Should TJPA be dissatisfied with any of the above categories of Contractor performance in the same 
evaluation, TJPA will render a negative evaluation on the Contractor’s performance for that preceding 
evaluation.  In such cases, the Contractor shall be required to formulate and deliver to TJPA within five (5) 
working days a corrective action and schedule plan to be followed by the Contractor with results reported to 
TJPA on a monthly basis until the problem areas have been resolved or brought under control.  Contractor’s 
receipt of negative performance evaluations during the term of this Agreement will considered by TJPA when 
determining whether to authorize the Contractor to proceed with Future Phases of the Agreement. 

 
h. Presentations 

 
In the performance of assigned tasks, the Contractor, if requested by TJPA, shall prepare graphic and 

written presentations, and participate in presentations of said material to TJPA, various City departments, 
commissions, and interested community groups. 
 

i. Transmittal of Products 
 

At a time when requested by TJPA’s Executive Director or his/her designee, and after completion of 
each task and subtask, the Contractor shall transmit to TJPA all documents and work products (duplicates and 
originals) produced or accumulated in the course of its and its subcontractors’ work on this Program.  
Documents and work products include, but are not limited to, all reports, studies, data, specifications, design 
criteria, graphs, tape recordings, pictures, memoranda, letters, computer-generated data, calculations, 
estimates, summaries and such other information and materials as may have been accumulated or generated 
by the Contractor or its subcontractors, in connection with the services performed under this Agreement, 
whether completed or in process.  The Contractor may retain at its own expense a copy of the documents and 
work products for recordkeeping purposes. 

 
The Contractor’s Project Manager and Principal or Lead Designers shall have thoroughly reviewed 

and approved all products and deliverables and signed off as such prior to transmitting to TJPA.   
 

In addition to transmitting deliverables in hard copy, the Contractor shall provide TJPA with 
computer files on CD-R’s or DVD media or other means mutually agreed on for all of the final work 
products, including the Final Engineering Reports.   The files shall include but not be limited to all work 
products such as operating plans and design narratives and assumptions, the project schedule and construction 
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cost estimate breakdowns, and the design drawings.  All word processing files shall be translated to Word for 
Windows.  All spreadsheet files shall be translated to Excel.  All engineering drawings shall be done on 
CADD in Autodesk’s AutoCADD format.   
  

j. Reproduction of Products 
 

The Contractor shall arrange and provide for all printing (or other required reproduction) of work 
products produced in the course of its and its subconsultants’ work. 
 
 k. Safety 
 
 Contractor shall have no responsibility for construction means, methods, sequences, techniques or 
health and safety precautions and programs of the Construction Contractor(s), including construction site 
safety, all of which shall remain the sole responsibility of the Construction Contractor(s). If Contractor is 
required to monitor Construction Contractor(s) work for compliance with the contract documents, which 
includes, the plans, drawings and specifications, Contractor shall have no responsibility to monitor the 
Construction Contractor(s) work in regard to any federal, state and local laws, rules and regulations 
pertaining to health and safety, which includes federal and/or state OSHA rules and regulations. Contractor 
shall be responsible for safety of Contractor's employees and the employees of Contractor’s subcontractors 
only. Contractor is not responsible for the safety of any other person working on this Project. 
 
 l. Third Party Litigation 
 
 As part of its scope of work, Contractor agrees to testify at TJPA’s request if litigation is brought by 
a Third Party against the TJPA in connection with Contractor’s work.  Unless the action is brought by 
Contractor, or is based upon Contractor’s negligence, TJPA will compensate Contractor for the preparation 
and the testimony at Contractor’s standard hourly rates, including markups, as defined in Appendix B, the 
Provisional Cost Reimbursement and Rate Agreement.  
 
6. Program Direction 
 

The work to be performed by the Contractor under this Agreement shall be subject to the direction of 
the Executive Director of the TJPA or his/her designee.  As used in this Agreement, the term “program 
direction” shall include but not be limited to the following:   

 
a. Directions to Contractor, which shift work emphasis between tasks, require pursuit of 

certain activities, or otherwise provide information and program guidance to Contractor in order to 
accomplish the services described in Appendix A. 

 
b. Review and, where required, approval or acceptance of submittals or other products 

prepared by Contractor in the performance of its services. 
 
Contractor acknowledges and agrees that it shall direct any request for clarification or other 

communication concerning program direction first to the Executive Director, or his/her designee. 
 
7. Submittals and Responses 

 
TJPA will review and comment on Contractor’s submittals generally within four calendar weeks of 

submittal, or within the time periods specified in Appendix A.  The TJPA and Contractor will establish a 
timetable of submittals and reviews in the initial coordination meetings and include such a timetable in the 
PMP. 

 
TJPA’s review and comments of Contractor submittals shall in no way relieve the Contractor of its 

independent responsibility to perform its own quality checks and review, nor shall any comment or review by 
the TJPA relieve the Contractor of its independent responsibility to provide submittals and deliverables in full 
compliance with local, state, and federal codes, regulations, and standards.   
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The Contractor shall respond to all review comments in writing as to whether the comment(s) are 

incorporated into the design or not, and the reasons for incorporating or not incorporating the comment(s).  
Contractor shall provide written responses to high priority comments, e.g., those having effects on design 
criteria, code compliance, operational/functional requirements, construction costs, within fifteen (15) working 
days of receipt of comments; Contractor shall provide written responses to the balance of the TJPA comments 
within twenty-five (25) working days.   

 
If Contractor considers certain TJPA review comments or directives, either written or oral, to require 

work efforts not included in Scope of Work, Appendix A and PMP, the Contractor shall provide TJPA with 
either a written request for clarification of intended work or a proposal to proceed with additional work 
within five (5) working days of discovering the perceived extra work, in strict accordance with procedures 
elsewhere in this Agreement, specifically including the provisions at section 5.b.   

   
8. Compensation 
 
 a. Generally 
 
All compensation due to the Contractor for all services performed under this Agreement shall be computed in 
conformance with the provisions of Appendix B attached hereto.  Contractor’s scope of work, cost 
breakdown summary by subtask, and schedule of activities shall be authorized by TJPA NTP.  Contractor 
shall not exceed scope of work or subtask cost breakdown summary without written authorization by the 
TJPA.    
 
Contract Limit: The maximum amount payable under this Agreement during the renewed three (3) year Term 
3 (2011 - 2014) shall not exceed Four Million, Two Hundred Thousand Dollars ($4,200,000) (“Contract 
Limit”).   
   
Contract Costs: The amount of compensation for the Contract Costs shall be limited to the allowable actual 
costs incurred by the Contractor and all subcontractors, including direct labor costs, indirect costs, other 
direct costs, and subcontractor direct labor and indirect costs for all services performed under this Agreement. 
The TJPA shall pay Contract Costs on a cost reimbursable, agreed price, or lump sum basis and/or a time and 
materials basis, as provided in a particular task order. 
 
Contract Fee: The Contract Fee is a total fixed fee, payable over the term of this Agreement, based on the 
satisfactory performance of the Contractor.  Notwithstanding any contrary provision of this Agreement, 
Contractor is not obligated to perform any services once the Contract Limit has been reached unless 
authorized by a mutually agreed upon modification to this Agreement, and the TJPA is not obligated to 
compensate the Contractor for services performed after the Contract Limit is reached unless authorized by 
modification to this Agreement.  
 
The hourly rates, including direct labor, burden or markup, indirect costs, rates, and other direct costs, 
associated with this Agreement shall be subject to the provisional rate requirements set forth in paragraph 
Section 8(c) c. below and in Appendix B, “Provisional Cost Reimbursement and Rate Agreement”, attached 
hereto and incorporated by reference as though fully set forth herein.  The individual direct labor cost rates 
for Key Personnel may be subject to annual adjustment at the discretion of the Executive Director or 
designee, at a rate not to exceed the local Consumer Price Index escalation factor or 4%, whichever is less.  
 
 Compensation will be allowable only to the extent that costs incurred, or costs estimates included in 
negotiated, or otherwise established prices, are consistent with the Federal Cost Principles with Office of 
Management and Budget (OMB) Circular A-87 (Cost Principles for State, Local, and Indian Tribal 
Governments). 
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The Contractor shall inform the Executive Director or designee when total expenditures for all 

approved Annual Work Plans or Task Orders reaches eighty percent of the maximum compensation for this 
Agreement. 
  
 
 b. Actual Compensation 
 
 Actual compensation under this Agreement shall be in accordance Appendix B, Provisional Cost and 
Rate Reimbursement Agreement, except as modified in accordance with provisions of this Agreement.   
 
 Contractor acknowledges and agrees that the TJPA may compensate Contractor on a lump sum or 
cost-plus-fixed fee basis.  The TJPA may additionally order and/or authorize work on a limited time-and-
materials basis.  The Contractor shall only be entitled to time and materials compensation upon written 
direction by the TJPA.  
 
 No charges shall be incurred under this Agreement, nor shall any payments become due to 
Contractor until reports, services, or both, required under this Agreement are received from the Contractor 
and approved by the Executive Director as being in accordance with this Agreement.  TJPA, in its sole 
discretion, may withhold payment to Contractor in any instance in which Contractor has failed or refused to 
satisfy any material obligation provided for under this Agreement.  Withholding of payment shall be resolved 
in accordance with Paragraph g., Invoice Disputes. 
 
 Such compensation for the cost plus fixed fee services shall be further subject to the following 
requirements: 
 

(i) Conform with (a) the work to be performed pursuant to an accepted PMP or approved by 
the TJPA as compensable out of scope work or ordered by the TJPA pursuant to section 
5.b; (b) any compensation limits or sublimits set forth in such PMP or written approvals, 
and this Agreement; and (c) all other terms of this Agreement. 
 

(ii) Be necessary in order to accomplish the Work. 
 

(iii) Be reasonable for the services to be performed. 
 

(iv) Be actual net costs or prices to the Contractor or its subcontractors at any tier, (e.g. the cost 
or price less any refunds, rebates, or other items of value received by Contractor or its 
subcontractors at any tier, that have the effect of reducing the cost or price actually 
incurred).  As used herein, the term "costs" shall include the following: 

 
(a) Those Program costs recorded by Contractor that result, at the time of the request for 

reimbursement, from payment by cash, check, or other form of actual payment for items or 
services purchased directly for the work. 

 
(b) Those Program costs incurred, but not necessarily paid, for (1) direct labor; (2) other direct 

costs that are not subcontracted; (3) indirect costs, but only if the Contractor is not 
delinquent in its payment of such costs which it is obligated to pay in providing services on 
this Program.  

 
(c)  The amount of reimbursement that has been paid by Contractor for subcontracted services 

under similar cost standards. 
 

(d) Direct costs or prices incurred for work performed after the effective date of this 
Agreement, and presented for payment within 180 days of incurrence. 
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c. Provisional Rates 
 

Within 30 days of award of this Agreement, the Contractor will submit information necessary to 
establish Provisional Rates for the performance of services under this Agreement.  The TJPA shall not 
approve any invoice or make any payment under this Agreement until such time as the Provisional Rates are 
established.  The parties will negotiate in good faith and enter into a Provisional Cost Reimbursement and 
Rate Agreement (herein called "rate agreement”) on an annual or multi-year basis for the work to be 
performed for each of the Contractor’s fiscal year(s).  At the end of the Contractor’s fiscal year(s), should the 
parties fail to negotiate a new rate agreement, Contractor agrees to accept the provisions of the previous rate 
agreement with the indirect cost reimbursement rates used from the previous year until such time as a new 
rate agreement is accepted.  Any invoices submitted prior to the execution of the rate agreement will be 
recalculated, unless the parties agree that recalculation will not be required. 

 
 d. Disallowed Or Otherwise Not Recognized Costs 
 

Contractor understands and agrees to the following: 
 
(i) That any compensation or reimbursement received under this Agreement does not 
constitute a final decision by the TJPA as to the allowability of such compensation or 
reimbursement, and does not constitute a waiver of any violation by Contractor of the terms of this 
Agreement or of the Contractor’s obligations under the Agreement (including, but not limited to, 
requirements of the Agreement to be included in Contractor's subcontracts). 
 
(ii) That unless approved otherwise by the Executive Director or designee, the TJPA will not 
make final determination about the allowability of compensation or reimbursement of cost received 
under this Agreement until an audit of this work performed under this Agreement has been 
completed.  Any audit by the TJPA must be commenced within three years of the termination, 
completion or expiration of this Agreement or within three years of the termination, completion or 
expiration of any Agreement extension period should the TJPA elect to extend the Agreement as 
permitted under Section 3 of this Agreement.  Once commenced, any audit performed by the TJPA 
shall be completed in a reasonable amount of time.  
 
(iii) If the TJPA determines that Contractor or its subcontractor(s) is not entitled to either the 
compensation or reimbursement requested or received, the TJPA will notify Contractor stating the 
reasons therefore. 
 
(iv) Completion of the Work under this Agreement will not alter Contractor's or its 
subcontractor(s) ' obligation to return any funds due the TJPA as a result of later refunds, 
corrections, or other transactions, nor alter the TJPA 's right to disallow or otherwise not recognize 
costs on the basis of a later audit or other review. 
 
(v) If Contractor claims or receives payment from TJPA for a service, reimbursement for 
which is later disallowed by the State of California or United States Government, Contractor shall 
promptly refund the disallowed amount to TJPA upon TJPA’s request.  At its option, TJPA may 
offset the amount disallowed from any payment due or to become due to Contractor under this 
Agreement or any other Agreement. 
 

 e. Reimbursable Expenses 
 
 The TJPA shall reimburse the Contractor only for those authorized expenses identified in Appendix 
B to this Agreement. 
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 f. Payment; Invoice Format 
 

Contractor shall be compensated and reimbursed by TJPA on the basis of invoices submitted every 
month for services performed during the preceding month.  Invoices shall be submitted within approximately 
thirty (30) days of the end of said calendar month.  For the end of the fiscal year, monthly invoices shall 
include up to the last day of the calendar month ending June 30th; invoices starting the next fiscal year 
beginning July 1st shall be included in the next calendar month invoice cycle.  Contractor must submit 
required DBE Progress Payment Reports with every invoice.  All amounts paid to the Contractor shall be 
subject to audit by the TJPA. 

 
The charges for each individual assigned under this Agreement shall be listed separately.  Further, 

invoices shall be in a form acceptable to TJPA and each invoice shall include: 
 

 Contract Number 
 A unique invoice number 
 Task or Subtask Number 
 Name and position of employee 
 Description of the work performed 
 Hours worked by employee (Timesheets) 
 Rate per employee 
 Cost by employee 
 Other Direct Costs 
 Subcontractor Costs supported by itemization in the same format described above 
 Fixed-Fee for current invoice period and Fixed-Fee paid to date 
 Total Costs 
 Percent of Schedule Completed and Budget Expended 
 DBE Utilization Report (as an attachment) 

 
 g. Invoice Disputes 
 
 Should TJPA contest any portion of an invoice, that portion shall be held for resolution, but the 
uncontested balance shall be processed for payment.  TJPA shall furnish an explanation for each contested 
cost item.  TJPA may, at any time, conduct an audit of any and all records kept by Contractor for the 
Services.  Any overpayment uncovered in such an audit may be charged against the Contractor's future 
invoices or alternatively will be refunded by the Contractor. 
 
 h. No Late Charges 
 
 TJPA shall make payment to Contractor at the address specified in the section entitled "Notices to 
the Parties."   TJPA shall make a good faith effort to pay undisputed amounts within 45 days of receiving a 
proper invoice from Contractor.  However, in no event shall TJPA be liable for interest or late charges for any 
late payments.   The Contractor acknowledges that the provisions of Public Contract Code § 7107 do not 
apply to this Agreement or to the Program.  
 
9. Certified Funds 
 

a. The TJPA's obligation hereunder shall not at any time exceed the amount certified by the 
TJPA’s Finance Coordinator for the purpose and period stated in such certification. 

 
b. Except as may be provided by laws governing emergency procedures, officers and employees 

of the TJPA are not authorized to request, and the TJPA is not required to reimburse the Contractor for 
commodities or services beyond the agreed upon contract scope unless the changed scope is authorized by 
amendment and approved as required by this Agreement.  
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c. Officers and employees of the TJPA are not authorized to offer or promise, nor is the TJPA 
required to honor, any offered or promised additional funding in excess of the maximum amount of funding for 
which the contract is certified without certification of the additional amount by the TJPA Finance Coordinator. 
 
 d. The TJPA Finance Coordinator is not authorized to make payments on any contract for which 
funds have not been certified as available in the budget or by supplemental appropriation.  
 
10. Changes and Modifications 
 

This Agreement may not be modified, nor may compliance with any of its terms be waived, except 
by written instrument executed and approved according to TJPA requirements.   

 
a. Changes To Scope 

 
TJPA reserves the right to order modifications/change orders to the Scope of Work (as set forth in 

Appendix A), Engineering Work Plans.  Modifications may consist of additions, deletions, or other change in 
the Contractor’s engineering design services.  Modifications/change orders shall specify the changes ordered 
and the adjustment of compensation and completion time required, if any, for the modified scope.  All 
modifications/change orders shall be incorporated in an amended Scope of Work and Engineering Work Plan.  
The TJPA and Contractor shall negotiate and execute all such modifications/change orders.   

 
The Contractor understands and agrees that Contractor will not receive additional compensation or 

reimbursement for costs incurred prior to the effective date of a duly executed modification/change order or 
for any costs associated with negotiating the modification/change order.  The Contractor's execution of the 
modification/change order shall constitute a waiver of claims for additional compensation or extension of 
time for the specified scope or work, except as set forth in the modification/change order. 

 
b. Unilateral Change Orders 
 
When time does not allow for a change order or modification to be negotiated, or when the TJPA 

and Contractor are unable to agree on the scope, cost, or time required to complete the change in the work, 
the TJPA may issue a Unilateral Change Order instructing Contractor to proceed with a change in the 
Contractor’s engineering design services based on the TJPA's estimate of cost and time to perform the change 
in the work.  Upon receipt of a unilateral change order, Contractor shall proceed with the ordered work.  
However under no circumstances shall the Contractor be required to perform work that is not consistent with 
engineering design services on a unilateral basis.   

 
Should Contractor disagree with any terms or conditions set forth in a unilateral change order, 

Contractor shall submit a change order request within 7 days of receipt of the unilateral change order.  If such 
a request is not submitted as required, Contractor waives all rights to additional compensation for such work, 
and payment constituting full compensation for work included in the unilateral change order will be made as 
set forth in the unilateral change order.  Within 90 days after completion of the unilateral change order work, 
the parties will meet informally in an effort to resolve any outstanding compensation issues.   

 
In addition to the requirements set forth in the preceding paragraph, Contractor waives all costs 

exceeding the TJPA's estimate for the unilateral change order work unless Contractor submits a written notice 
of a dispute within seven days of one of the following, whichever occurs first:  (1) Contractor submits an 
invoice for completion of the work under the unilateral change order; or (2) upon Contractor's receipt of 
written notice from the TJPA that the TJPA accepts or otherwise considers the unilateral change order work 
completed. 
 
11. Submitting False Claims; Monetary Penalties 
 

Pursuant to San Francisco Administrative Code Chapter 6, Article V, any Contractor, subcontractor, 
or consultant who submits a false claim shall be liable to the TJPA for three times the amount of damages 
which the TJPA sustains because of the false claim.  A Contractor, subcontractor or contractor who submits a 
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false claim shall also be liable to the TJPA for the costs, including attorney's fees, of a civil action brought to 
recover any of those penalties or damages, and may be liable to the TJPA for a civil penalty of up to $10,000 
for each false claim.  A Contractor, subcontractor or consultant will be deemed to have submitted a false 
claim to the TJPA if the Contractor, subcontractor or consultant:  (a)  knowingly presents or causes to be 
presented to an officer or employee of the TJPA a false claim or request for payment or approval;  (b)  
knowingly makes, uses, or causes to be made or used a false record or statement to get a false claim paid or 
approved by the TJPA;  (c)  conspires to defraud the TJPA by getting a false claim allowed or paid by the 
TJPA;  (d)  knowingly makes, uses, or causes to be made or used a false record or statement to conceal, 
avoid, or decrease an obligation to pay or transmit money or property to the TJPA;  (e)  is a beneficiary of an 
inadvertent submission of a false claim to the TJPA, subsequently discovers the falsity of the claim, and fails 
to disclose the false claim to the TJPA within a reasonable time after discovery of the false claim. 
 
12.  Suspension and Debarment 

By executing this Agreement, Contractor certifies that Contractor is not suspended, debarred or 
otherwise excluded from participation in federal assistance programs.  Contractor acknowledges that this 
certification of eligibility to receive federal funds is a material term of the Agreement.  Contractor agrees to 
comply with the requirements of 49 CFR 29, Subpart C throughout the period of this contract.  Contractor 
further agrees to include a provision requiring such compliance in its lower tier subcontracts for service that 
equal or exceed $25,000. 
 
13. Taxes 
 
 a. Payment of any taxes, including possessory interest taxes and California Sales and use 
taxes, levied upon this Agreement, the transaction, or the services delivered pursuant hereto, shall be the 
obligation of Contractor. 
 
 b. Contractor recognizes and understands that this Agreement may create a “possessory 
interest” for property tax purposes.  Generally, such a possessory interest is not created unless the Agreement 
entitles the Contractor to the possession, occupancy, or use of TJPA real property for private gain.  If such a 
possessory interest is created, then the following provisions apply: 
 

(1) Contractor, on behalf of itself and any permitted successors and assigns, 
recognizes and understands that Contractor, and any permitted successors and 
assigns, may be subject to real property tax assessments on the possessory interest; 

 
(2) Contractor, on behalf of itself and any permitted successors and assigns, 

recognizes and understands that the creation, extension, renewal, or assignment of 
this Agreement may result in a “change in ownership” for purposes of property 
taxation and therefore may result in a revaluation of any possessory interest 
created by this Agreement.  Contractor accordingly agrees on behalf of itself and 
its permitted successors and assigns to report on behalf of the TJPA to the County 
Assessor the information required by Revenue and Taxation Code section 480.5, 
as amended from time to time, and any successor provision. 

 
(3) Contractor, on behalf of itself and any permitted successors and assigns, 

recognizes and understands that other events also may cause a change of 
ownership of the possessory interest and result in the revaluation of the possessory 
interest (see, e.g. Rev. & Tax. Code section 64, as amended from time to time).  
Contractor accordingly agrees on behalf of itself and its permitted successors and 
assigns to report any change in ownership to the County Assessor, the State Board 
of Equalization or other public agency as required by law. 

 
(4) Contractor further agrees to provide such other information as may be requested 

by TJPA to enable TJPA to comply with any reporting requirements under 
applicable law with respect to possessory interests. 
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14. Payment Does Not Imply Acceptance of Work 
 
 The granting of any payment by TJPA, or the receipt thereof by Contractor, shall in no way imply 
the acceptance of work or lessen the liability of Contractor to correct or revise unsatisfactory work, even 
though the unsatisfactory character of such work may not have been apparent or detected at the time such 
payment was made.  
 
15. Responsibility for Equipment 
 

TJPA shall not be responsible for any damage to persons or property as a result of the use, misuse or 
failure of any equipment used by Contractor, or by any of its employees, even though such equipment be 
furnished, rented or loaned to Contractor by TJPA.  As discussed in this Agreement, Contractor shall 
indemnify and hold harmless TJPA for any such damage.   

 
16. Independent Contractor; Payment of Taxes and Other Expenses 
 
 a. Independent Contractor 
  
 The Contractor shall be deemed at all times to be an independent Contractor and is wholly 
responsible for the manner in which it performs the services and work requested by TJPA under this 
Agreement.  The Contractor shall not have employee status with TJPA, nor be entitled to participate in any 
plans, arrangements, or distributions by TJPA pertaining to or in connection with any retirement, health or 
other benefits that TJPA may offer its employees.  The Contractor or any agent or employee of Contractor is 
liable for the acts and omissions of itself, its employees and its agents.  The Contractor shall be responsible 
for all obligations and payments, whether imposed by federal, state or local law, including, but not limited to, 
FICA, income tax withholdings, unemployment compensation, insurance, and other similar responsibilities 
related to Contractor’s performing services and work, or any agent or employee of Contractor providing 
same.  Nothing in this Agreement shall be construed as creating an employment or agency relationship 
between TJPA and the Contractor. 
 

Any terms in this Agreement referring to direction from TJPA shall be construed as providing for 
direction as to policy and the result of the Contractor’s work only, and not as to the means by which such a 
result is obtained. 
 
 b. Payment of Taxes and Other Expenses 
 
   Should TJPA, in its discretion, or a relevant taxing authority such as the Internal Revenue Service 
or the State Employment Development Division, or both, determine that the Contractor is an employee for 
purposes of collection of any employment taxes, the amounts payable under this Agreement shall be reduced 
by amounts equal to both the employee and employer portions of the tax due (and offsetting any credits for 
amounts already paid by the Contractor which can be applied against this liability).  TJPA shall then forward 
those amounts to the relevant taxing authority. 
 

Should a relevant taxing authority determine a liability for past services performed by the Contractor 
for TJPA, upon notification of such fact by TJPA, the Contractor shall promptly remit such amount due or 
arrange with TJPA to have the amount due withheld from future payments to the Contractor under this 
Agreement (again, offsetting any amounts already paid by the Contractor which can be applied as a credit 
against such liability). 
 

A determination of employment status pursuant to the preceding two paragraphs shall be solely for 
the purposes of the particular tax in question, and for all other purposes of this Agreement, the Contractor 
shall not be considered an employee of TJPA.  Notwithstanding the foregoing, should any court, arbitrator, or 
administrative authority determine that the Contractor is an employee for any other purpose, then the 
Contractor agrees to a reduction in TJPA's financial liability so that TJPA's total expenses under this 
Agreement are not greater than they would have been had the court, arbitrator, or administrative authority 



  

DTX Engineering Agreement  Page 17  
03-02-DTX ENGR-002 

determined that the Contractor was not an employee. 
 
17. Insurance  

 
a. Without in any way limiting the Contractor's liability pursuant to the "Indemnification" 

section of this Agreement, the Contractor must maintain in force, during the full term of the Agreement, 
insurance in the following amounts and coverages:  
 

(1) If required under California law, Worker's Compensation, in statutory amounts, 
with Employers' Liability Limits not less than $1,000,000 each accident; and 
 

(2) Commercial General Liability Insurance with limits not less than $1,000,000 each 
occurrence Combined Single Limit for Bodily Injury and Property Damage, 
including Contractual Liability, Personal Injury, Products and Completed 
Operations; and 
 

(3) Business Automobile Liability Insurance with limits not less than $1,000,000 each 
occurrence Combined Single Limit for Bodily Injury and Property Damage, 
including Owned, Non-Owned and Hired auto coverage, as applicable. 
 

(4) Professional liability insurance with limits not less than $10,000,000 each claim 
and in the aggregate, with respect to negligent acts, errors or omissions in 
connection with professional services to be provided under this Agreement. 

 
 b. Commercial General Liability and Business Automobile Liability Insurance policies must 
provide the following: 
 

(1) Name as Additional Insured the TJPA, its members, directors, officers, agents, and 
employees. 

 
(2) That such policies are primary insurance to any other insurance available to the 

Additional Insureds, with respect to any claims arising out of this Agreement, and 
that insurance applies separately to each insured against whom claim is made or 
suit is brought. 

 
 c.  All policies shall provide thirty (30) days’ advance written notice to TJPA of reduction or 
nonrenewal of coverages or cancellation for any reason.  Notices shall be sent to the address specified in the 
Section entitled “Notices to the Parties”.  Alternatively, Contractor shall submit the certificates of insurance 
and additional insured policy endorsements to the TJPA on a quarterly basis during the Contract term, 
evidencing that all required insurance remains in full force and effect.  In addition, the Contractor shall 
provide thirty (30) days advance written notice to TJPA of reduction or non-renewal of coverages or 
cancellation of coverages for any reason.  In the event of reduction or non-renewal of coverages or 
cancellation of coverages for any reason, Contractor shall file with the TJPA a certificate of the required new 
or renewed policy at least ten (10) days before the effective date of such cancellation, change or expiration.   
 
 d.  Should any of the required insurance be provided under a claims-made form, the 
Contractor shall maintain such coverage continuously throughout the term of this Agreement, and without 
lapse, for a period of four (4) years beyond the expiration of this Agreement or the filing of the Notice of 
Completion by the TJPA, whichever event occurs last, to the effect that, should occurrences during the 
contract term give rise to claims made after expiration of the Agreement, such claims shall be covered by 
such claims-made policies. 
  

e.  Should any of the required insurance be provide under a form of coverage that includes a 
general annual aggregate limit or provides that claims investigation or legal defense cost are included in such 
general annual aggregate limit, such general annual aggregate limit shall be double the occurrence or claims 
limits specified above. 
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f. Should any required insurance lapse during the term of this Agreement, requests for 

payment originating after such lapse shall not be processed until the TJPA receives satisfactory evidence of 
reinstated coverage as required by this Agreement, effective as of the lapse date.  If insurance is not 
reinstated, the TJPA may, at its sole option, terminate this Agreement effective on the date of such lapse of 
insurance. 
 
 g. Before commencing any operations under this Agreement, the Contractor shall do the 
following: (a) furnish to TJPA certificates of insurance, and additional insured policy endorsements with 
insurers with ratings comparable to A-, VII or higher, that are authorized to do business in the State of 
California, and that are satisfactory to TJPA, in form evidencing all coverages set forth above, and (b) furnish 
relevant portions of copies of policies promptly upon TJPA request.  Failure to maintain insurance shall 
constitute a material breach of this Agreement.  TJPA agrees that if and when Contractor provides the TJPA 
with such policies, Contractor may exclude and withhold those portions of the policy that contain the 
Contractor’s financial information.  
 
 h. Approval of the insurance by TJPA shall not relieve or decrease the liability of Contractor 
under this Agreement. 
 
18. Indemnification  
  
 a.   General Indemnity 

 
 To the fullest extent permitted by law, the Contractor shall assume the defense of (with legal counsel 
subject to approval of the TJPA), indemnify and save harmless the TJPA, its members, directors, officers, and 
employees (collectively "Indemnitees"), from and against any and all claim, loss, cost, damage, injury 
(including, without limitation, injury to or death of an employee of the Contractor or its subcontractors), 
expense and liability of every kind, nature, and description (including, without limitation, incidental and 
consequential damages, court costs, attorneys' fees and costs of investigation), that arise out of, pertain to, or 
relate to, directly or indirectly, in whole or in part, from (1) the services under this Agreement, or any part of 
such services, and (2) any negligent, reckless, or willful act or omission of the Contractor and subcontractor 
to the Contractor, anyone directly or indirectly employed by them, or anyone that they control (collectively, 
"Liabilities"), subject to the provisions set forth herein. 
   

b.   Limitations 
(1) No insurance policy covering the Contractor's performance under this Agreement 

shall operate to limit the Contractor's liability under this provision.  Nor shall the 
amount of insurance coverage operate to limit the extent of such liability.  

(2) The Contractor assumes no liability whatsoever for the sole negligence, active 
negligence, or willful misconduct of any Indemnitee or the contractors of any 
Indemnitee 

(3) The Contractor's indemnification obligations of claims involving "Professional 
Liability" (claims involving acts, errors or omissions in the rendering of 
professional services) and "Economic Loss Only" (claims involving economic loss 
which are not connected with bodily injury or physical damage to property) shall 
be limited to the extent of the Contractor's negligence or other breach of duty. 

 
c.   Copyright Infringement 
 

 The Contractor shall also indemnify, defend and hold harmless all Indemnitees from all suits or 
claims for infringement of the patent rights, copyright, trade secret, trade name, trademark, service mark, or 
any other proprietary right of any person or persons in consequence of the use by the TJPA, or any of its 
members, director, officers, or employees of articles or services to be supplied in the performance of 
Contractor's services under this Agreement.  Infringement of patent rights, copyrights, or other proprietary 
rights in the performance of this Agreement, shall be considered a material breach of contract, if not the basis 
for indemnification under the law. 
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19. Incidental and Consequential Damages 
 
Nothing in this Agreement shall constitute a waiver or limitation of any rights which TJPA may have under 
applicable law to seek recovery for any injury or damages caused by the Contractor’s acts or omissions, 
including but not limited to any incidental or consequential damages, but any such incidental or consequential 
damages are only recoverable to the extent they result from the Contractor’s negligent acts or omissions.  
 
20. Liability of TJPA 
 

THE TJPA'S MONETARY OBLIGATIONS UNDER THIS AGREEMENT SHALL BE LIMITED 
TO THE PAYMENT OF THE COMPENSATION PROVIDED FOR IN SECTION 8 OF THIS 
AGREEMENT.  NOTWITHSTANDING ANY OTHER PROVISION OF THIS AGREEMENT, IN NO 
EVENT SHALL THE TJPA BE LIABLE, REGARDLESS OF WHETHER ANY CLAIM IS BASED ON 
CONTRACT OR TORT, FOR ANY SPECIAL, CONSEQUENTIAL, INDIRECT OR INCIDENTAL 
DAMAGES, INCLUDING, BUT NOT LIMITED TO, LOST PROFITS, ARISING OUT OF OR IN 
CONNECTION WITH THIS AGREEMENT OR THE SERVICES PERFORMED IN CONNECTION 
WITH THIS AGREEMENT AND ANY AMENDMENTS TO THIS AGREEMENT. 

 
21. Delays and Extensions of Time 

 
Contractor acknowledges and agrees that its delay in prosecuting the work may result in monetary 

damages to the TJPA.  Contractor acknowledges and agrees that the TJPA will hold Contractor responsible 
and liable for any delay costs to the extent caused by Contractor.  The TJPA’s right to recover for delay costs 
is limited by the provisions of paragraph 19 of this Agreement.     

 
In the event the Contractor is delayed in the timely prosecution of this Agreement by the TJPA's 

vendors, suppliers, officers, or employees, or by an Uncontrollable Forces (as defined in Section 22) through 
no fault or lack of diligence on the part of the Contractor, the Contractor shall present a written request to the 
TJPA Executive Director for an extension of time of the performance of the work, together with supporting 
documents, within thirty (30) calendar days of commencement of the delay of the work.  Contractor shall be 
deemed to have waived the right to request a time extension if not requested within this period, and shall not 
have a cause to make a claim of the same TJPA-caused delay at a later date.  Approval of such extension of 
time by the TJPA Executive Director shall not be unreasonably withheld and shall be added to the time for 
completion of the work. 

 
Any work delays which result in the extension of the term of the Agreement must be by written 

instrument executed and approved in the same manner as the Agreement, and may be subject to approval by 
the Federal Transit Administration ("FTA"). 

 
Any such extensions of time shall be the exclusive remedy to Contractor for TJPA–caused delays, 

except as provided in Appendix B, and with the exception of TJPA-caused delays in excess of 120 days, in 
which case Contractor may propose an equitable adjustment. 
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22. Uncontrollable Forces 
 

Neither the TJPA nor the Contractor shall be considered to be in default in the performance of any 
obligation under this Agreement (other  than an obligation to make payment for invoices rendered pursuant to 
this Agreement) when a failure of performance is the result of Uncontrollable Forces.  The term 
"Uncontrollable Forces" means any cause or causes beyond the control of TJPA or Contractor which renders 
either party unable to perform such obligation.  These causes include, but are not limited to, failure of or 
threat of failure of facilities, flood, earthquake, storm, drought, fire, pestilence, lightning and other natural 
catastrophes; epidemic, war, riot, civil disturbance or disobedience, sabotage strike, lockout, labor 
disturbances, and restraint by court order or public authority.  Nothing contained in this Section shall be 
construed as requiring the TJPA or the Contractor to settle any strike, lockout or labor of dispute in which it 
may be involved, or to accept any permit, certificate or other authorization, or to enter into other contracts or 
commit to a financing arrangement, which contain conditions or terms which the TJPA or the Contractor 
determines are unduly burdensome.  However, to the extent the Contractor is or becomes aware of 
Uncontrollable Forces that could or will impact the Program, the Contractor is required to use all reasonable 
effort to mitigate the harm and damages which would be caused to the Program by such Uncontrollable 
Forces. 

 
 

23. Bankruptcy 
 

In the event that either party shall cease conducting business in the normal course, become insolvent, 
make a general assignment for the benefit of creditors, suffer or permit the appointment of a receiver for its 
business or assets or shall avail itself of, or become subject to, any proceeding under the Federal Bankruptcy 
Act or any other statute of any state relating to insolvency or the protection of rights of creditors, then at the 
option of the other party this Agreement shall terminate and be of no further force and effect, and any 
property or rights of such other party, tangible or intangible, shall forthwith be returned to it. 

 
24. Termination for Convenience 
 

a. The TJPA shall have the option, in its sole discretion, to terminate this Agreement, at any 
time during the term hereof, for convenience and without cause.  The TJPA shall exercise this option by 
giving Contractor written notice of termination.  The notice shall specify the date on which termination shall 
become effective, but in no case shall termination become effective less than 14 days from the date of the 
notice. 

 
b. Upon receipt of the notice, the Contractor shall commence and perform, with diligence, all 

actions necessary on the part of the Contractor to effect the termination of this Agreement on the date 
specified by the TJPA and to minimize the liability of the Contractor and the TJPA to third parties as a result 
of termination.  All such actions shall be subject to the prior approval of the TJPA.  Such actions shall 
include, without limitation:  

 
(1) Halting the performance of all services and other work under this Agreement on 

the date(s) and in the manner specified by the TJPA. 
 
(2) Not placing any further orders or subcontracts for materials, services, equipment 

or other items. 
 
(3) Terminating all existing orders and subcontracts. 
 
(4) At the TJPA's direction, assigning to the TJPA any or all of the Contractor's right, 

title, and interest under the orders and subcontracts terminated.  Upon such 
assignment, the TJPA shall have the right, in its sole discretion, to settle or pay 
any or all claims arising out of the termination of such orders and subcontracts. 
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(5) Subject to the TJPA's approval, settling all outstanding liabilities and all claims 
arising out of the taxation of orders and subcontracts. 

 
(6) Completing performance of any services or work that the TJPA designates to be 

completed prior to the date of termination specified by the TJPA. 
 
(7) Taking such action as may be necessary, or as the TJPA may direct, for the 

protection and preservation of any property related to this Agreement which is in 
the possession of the Contractor and in which the TJPA has or may acquire an 
interest. 

 
c. Within 60 days after the specified termination date, the Contactor shall submit to the TJPA 

an invoice, which shall set forth each of the following as a separate line item:  
 

(1) The reasonable cost to the Contractor for all services and other work the TJPA 
directed the Contractor to perform prior to the specified termination date, 
including actual, reasonable, documented termination and demobilization costs, 
for which services or work the TJPA has not already tendered payment.  The costs 
shall be determined as provided in Section 5 above, and shall be invoiced as 
provided in Section 8 above.  The Contractor may also recover the reasonable cost 
of preparing the invoice. 

 
(2) The reasonable cost to the Contractor of handling material or equipment returned 

to the vendor, delivered to the TJPA or otherwise disposed of as directed by the 
TJPA. 

 
(3) A deduction for the cost of materials to be retained by the Contractor, amounts 

realized from the sale of materials and not otherwise recovered by or credited to 
the TJPA, and any other appropriate credits to the TJPA against the cost of the 
services or other work. 

 
d. In no event shall the TJPA be liable for costs incurred by the Contractor or any of its 

subcontractors after the termination date specified by the TJPA, except for those costs specifically 
enumerated and described in the immediately preceding subsection (c).  Such non-recoverable costs include, 
but are not limited to anticipated profits on this Agreement, post-termination employee salaries, post-
termination administrative expenses, post-termination overhead or unabsorbed overhead, attorneys' fees or 
other costs relating to the prosecution of a claim or lawsuit related to the termination for convenience, 
prejudgment interest, or any other expense which is not reasonable or authorized under such subsection (c).  
 

e. In arriving at the amount due to the Contractor under this Section, the TJPA may deduct: 
(1) all payments previously made by the TJPA  for work or other services covered by the Contractor's final 
invoice; (2) any claim which the TJPA may have against the Contractor in connection with this Agreement; 
(3) any invoiced costs or expenses excluded pursuant to the immediately preceding subsection (d); and (4) in 
instances in which, in the opinion of the TJPA, the cost of any service or other work performed under this 
Agreement is excessively high due to costs incurred to remedy or replace defective or rejected services or 
other work, the difference between the invoiced amount and the TJPA's estimate of the reasonable cost of 
performing the invoiced services or other work in compliance with the requirements of this Agreement.  
 

f. The TJPA's payment obligation under this Section shall survive termination of this 
Agreement. 

 
g. The Contractor’s obligation to carry insurance and its indemnification obligations as set 

forth in Sections 17 and 18 shall likewise survive termination of this Agreement.  
 
25. Termination For Cause; Default; Remedies 
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a. Each of the following shall constitute an event of default ("Event of Default") under this 
Agreement: 

(1) The Contractor fails or refuses to perform or observe any material term, covenant 
or condition contained in this Agreement and such default continues for a period 
of ten days after written notice thereof from TJPA to the Contractor. 

(2) The Contractor (a) is generally not paying its debts as they become due, (b) files, 
or consents by answer or otherwise to the filing against it of, a petition for relief or 
reorganization or arrangement or any other petition in bankruptcy or for 
liquidation or to take advantage of any bankruptcy, insolvency or other debtors' 
relief law of any jurisdiction, (c) makes an assignment for the benefit of its 
creditors, (d) consents to the appointment of a custodian, receiver, trustee or other 
officer with similar powers of the Contractor or of any substantial part of 
Contractor’s property or (e) takes action for the purpose of any of the foregoing. 

(3) A court or government authority enters an order (a) appointing a custodian, 
receiver, trustee or other officer with similar powers with respect to Contractor or 
with respect to any substantial part of the Contractor’s property, (b) constituting an 
order for relief or approving a petition for relief or reorganization or arrangement 
or any other petition in bankruptcy or for liquidation or to take advantage of any 
bankruptcy, insolvency or other debtors' relief law of any jurisdiction or (c) 
ordering the dissolution, winding-up or liquidation of the Contractor. 

b. On and after any Event of Default, TJPA shall have the right to exercise its legal and 
equitable remedies, including, without limitation, the right to terminate this Agreement or to seek specific 
performance of all or any part of this Agreement.  In addition, TJPA shall have the right (but no obligation) to 
cure (or cause to be cured) on behalf of the Contractor any Event of Default; the Contractor shall pay to TJPA 
on demand all costs and expenses incurred by TJPA in effecting such cure, with interest thereon from the date 
of incurrence at the maximum rate then permitted by law.  TJPA shall have the right to offset from any 
amounts due to the Contractor under this Agreement all damages, losses, costs or expenses incurred by TJPA 
as a result of such Event of Default. 

c. All remedies provided for in this Agreement may be exercised individually or in 
combination with any other remedy available hereunder or under applicable laws, rules and regulations.  The 
exercise of any remedy shall not preclude or in any way be deemed to waive any other remedy. 

d. Contractor’s obligation to carry insurance and its indemnification obligations as set forth in 
Sections 17 and 18 shall likewise survive termination of this Agreement. 

26. Rights and Duties Upon Termination or Expiration 

a. This Section and the following Sections of this Agreement shall survive termination or 
expiration of this Agreement:  Submitting False Claims; Monetary Penalties; Disallowance; Taxes, Payment 
Does Not Imply Acceptance of Work; Responsibility For Equipment; Independent Contractor; Payment of 
Taxes and Other Expenses; Insurance; Indemnification; Incidental and Consequential Damages; Liability of 
TJPA; Proprietary or Confidential Information of TJPA; Protection of Private Information; Notices to the 
Parties; Ownership of Results; Works For Hire; Audit and Inspection of Records; Non-Waiver of Rights; 
Limitation on Contributions; Modifications of Agreement; Administrative Remedies for Agreement 
Interpretation; Agreement in California, Venue; Construction; Entire Agreement; Severability; USDOT 
Requirements; Prompt Payment of Subcontractors. 

b. Subject to the immediately preceding subsection (a), upon termination of this Agreement 
prior to expiration of the term specified in Section 3, this Agreement shall terminate and be of no further 
force or effect.  The Contractor shall transfer title to the TJPA, and deliver in the manner, at the times, and to 
the extent, if any, directed by the TJPA, any work in progress, completed work, supplies, equipment, and 
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other materials produced as a part of, or acquired in connection with the performance of this Agreement, and 
any completed or partially completed work which, if this Agreement had been completed, would have been 
required to be furnished to the TJPA.  This subsection shall survive termination of this Agreement.   
 
27. Conflict of Interest 
 

Through its execution of this Agreement, the Contractor acknowledges that it is familiar with the 
provisions of the Conflict of Interest Code of the TJPA; Section 15.103 of the San Francisco City Charter; 
Article III, Chapter 2 of San Francisco’s Campaign and Governmental Conduct Code, and Section 87100 et 
seq. of the Government Code of the State of California, and certifies that it does not know of any facts which 
constitute a violation of said provisions.  Contractor must comply with all applicable conflict of interest codes 
at all times during the term of this Agreement. 
 
28. Proprietary or Confidential Information of the TJPA 
 

The Contractor understands and agrees that, in the performance of the work or services under the 
Agreement or in contemplation thereof, the Contractor may have access to private or confidential information 
which may be owned or controlled by the TJPA and that such information may contain proprietary or 
confidential details, the disclosure of which to third parties may be damaging to the TJPA.  The Contractor 
agrees that all information disclosed by the TJPA to the Contractor shall be held in confidence and used only 
in performance of this Agreement.  The Contractor shall exercise the same standard of care to protect such 
information as a reasonably prudent contractor would use to protect its own proprietary data. 
 
29. Notices to the Parties 
 

Unless otherwise indicated elsewhere in this Agreement or designated by the TJPA, all written 
communications sent by the parties may be by US mail, email, or by fax, and shall be addressed as follows: 
 

To TJPA:  Maria Ayerdi-Kaplan, Executive Director 
    Transbay Joint Powers Authority 
    201 Mission St., Suite 2100 
    San Francisco, CA  94105 
    (415) 597-4615 fax 
    MAyerdi-Kaplan@TransbayCenter.org 
 

To Contractor:  Robert Sergeant, Parsons Team Project Manager 
   Parsons Transportation Group 
   50 Fremont Street, Suite 1500 
   San Francisco, CA  94105 
   (415) 546-1602 fax 
   Robert.M.Sergeant@parsons.com 

 
Any notice of default must be sent by registered mail. 

 
30. Ownership of Results 
 
 Any interest of the Contractor or its subcontractors, in drawings, plans, specifications, blueprints, studies, 
reports, memoranda, computation sheets, computer files and media, or other documents prepared by the 
Contractor or its subcontractors in connection with services to be performed under this Agreement, shall 
become the property of and will be transmitted to TJPA.  However, the Contractor may retain and use copies 
for reference and as documentation of its experience and capabilities.  Should the TJPA or any other person, 
firm or legal entity, without the Contractor's participation, use, re-use, or modify the Contractor's drawings, 
specifications or other documents prepared under this Agreement, the TJPA agrees to notify the Contractor of 
such intended use.  The Contractor shall not be responsible for any loss, costs or expenses incurred by any 
party arising out of such use, re-use or modification of the Contractor's drawings, specifications, and other 
documents. 
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31. Works for Hire 
 

If, in connection with services performed under this Agreement, the Contractor or its subcontractors 
create artwork, copy, posters, billboards, photographs, videotapes, audiotapes, systems designs, software, 
reports, diagrams, surveys, source codes or any other original works of authorship, such works of authorship 
shall be works for hire as defined under Title 17 of the United States Code, and all copyrights in such works 
are the property of the TJPA.  If it is ever determined that any works created by the Contractor or its 
subcontractors under this Agreement are not works for hire under U.S. law, the Contractor hereby assigns all 
copyrights to such works to the TJPA, and agrees to provide any material and execute any documents 
necessary to effectuate such assignment.  With the approval of the TJPA, the Contractor may retain and use 
copies of such works for reference and as documentation of its experience and capabilities. 
 
32. Audit and Inspection of Records 
 

The Contractor agrees to maintain and make available to the TJPA, during regular business hours, 
accurate books and accounting records relating to its work under this Agreement.  The Contractor will permit 
the TJPA to audit, examine and make excerpts and transcripts from such books and records, and to make 
audits of all invoices, materials, payrolls, records or personnel and other data related to all other matters 
covered by this Agreement, whether funded in whole or in part under this Agreement.  The Contractor shall 
maintain such data and records in an accessible location and condition for a period of not less than five years 
after final payment under this Agreement or until after final audit has been resolved, whichever is later.  The 
State of California or any governmental agency having an interest in the subject of this Agreement shall have 
the same rights conferred upon the TJPA by this Section. 
 
33. Assignment, Subcontractors and Substitution 
 

a. Assignments 
 

The services to be performed by the Contractor are personal in character and neither this Agreement 
nor any duties or obligations hereunder may be assigned or delegated by the Contractor unless first approved 
by TJPA by written instrument executed and approved in the same manner as this Agreement.  No approval 
of any assignment, transfer or delegation of duties shall constitute approval of any subsequent assignment, 
transfer or delegation of duties. 
 

b. Subcontractors 
 
The Contractor is permitted to subcontract portions of the services to be performed under this Agreement as 
set forth in Appendix C to this Agreement.  The Contractor shall not subcontract any part of its services to 
subcontractors that are not listed under this Agreement without the written approval of the TJPA's Executive 
Director.  

 
c. Substitution 
 
Any intended substitution of subcontractors listed in subsection b. above shall be submitted to the 

TJPA’s Executive Director prior to the substitution of subcontractors performing any work under the terms of 
this Agreement.  In the event that a DBE subcontractor is unable to perform successfully and is to be 
replaced, the Contractor will be required to make good faith efforts to replace the original DBE subcontractor 
with another DBE subcontractor.  No substitution of subcontractors shall be made at any time without the 
prior written approval of the TJPA Board of Directors. 
 
34. Non-Waiver of Rights 

The omission by either party at any time to enforce any default or right reserved to it, or to require 
performance of any of the terms, covenants, or provisions hereof by the other party at the time designated, 
shall not be a waiver of any such default or right to which the party is entitled, nor shall it in any way affect 
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the right of the party to enforce such provisions thereafter.  There shall be no waiver except in writing, signed 
by the party to be charged. 

35. Earned Income Credit (EIC) Forms  

 San Francisco Administrative Code Chapter 12O requires that employers provide their employees 
with IRS Form W-5 (The Earned Income Credit Advance Payment Certificate) and the IRS EIC Schedule, as 
set forth below.  Employers can locate these forms at the IRS Office, on the Internet, or anywhere that 
Federal Tax Forms can be found.  

a. The Contractor shall provide EIC Forms to each Eligible Employee at each of the following 
times:  (i) within thirty (30) days following the date on which this Agreement becomes effective (unless the 
Contractor has already provided such EIC Forms at least once during the calendar year in which such 
effective date falls); (ii) promptly after any Eligible Employee is hired by the Contractor; and (iii) annually 
between January 1 and January 31 of each calendar year during the term of this Agreement. 

b. Failure to comply with any requirement contained in subparagraph (a) of this Section shall 
constitute a material breach by the Contractor of the terms of this Agreement.  If, within thirty (30) days after 
the Contractor receives written notice of such a breach, the Contractor fails to cure such breach or, if such 
breach cannot reasonably be cured within such period of thirty (30) days, the Contractor fails to commence 
efforts to cure within such period or thereafter fails to diligently pursue such cure to completion, the TJPA 
may pursue any rights or remedies available under this Agreement or under applicable law. 

c. Any subcontract entered into by the Contractor shall require the subcontractor to comply, as 
to the subcontractor's Eligible Employees, with each of the terms of this Section. 

d. Capitalized terms used in this Section and not defined in this Agreement shall have the 
meanings assigned to such terms in Chapter 12O of the San Francisco Administrative Code. 
  
36. Not Used 
 
37. Equal Employment Opportunity/Nondiscrimination; Penalties 
 

a. Contractor Shall Not Discriminate 
   
In the performance of this Agreement, the Contractor agrees not to discriminate against any TJPA or 

City employee working with such Contractor or subcontractor, applicant for employment with such 
Contractor or subcontractor, or against any person seeking accommodations, advantages, facilities, privileges, 
services, or membership in all business, social, or other establishments or organizations, on the basis of the 
fact or perception of a person’s race, color, creed, religion, national origin, ancestry, age, sex, sexual 
orientation, gender identity, domestic partner status, marital status, disability, weight, height, or Acquired 
Immune Deficiency Syndrome or Human Immunodeficiency Virus (AIDS/HIV) status, or association with 
members of such protected classes, or in retaliation for opposition to discrimination against such classes. 

 
Such action shall include, but shall not be limited to, the following: employment, upgrading, 

demotion or transfer; recruitment or recruitment advertising; lay-offs or termination; rates of pay or other 
forms of compensation; and selection for training, including apprenticeship. The Contractor further agrees to 
post in conspicuous places, available to employees and applicants for employment, notices setting forth the 
provisions of this nondiscrimination clause. The Contractor is encouraged to actively recruit minorities and 
women for its workforce and take other steps, such as on-the-job training and education, to ensure 
nondiscrimination in the Contractor's employment practices. 

 
b. Subcontracts.   
 
The Contractor shall incorporate by reference in all subcontracts the provisions of Chapters 

12B.2(a), 12B.2(c)-(k), and 12C.3 of the San Francisco Administrative Code (copies of which are available 
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from TJPA upon request) and shall require all subcontractors to comply with such provisions.  The 
Contractor’s failure to comply with the obligations in this subsection shall constitute a material breach of this 
Agreement. 
 

c. Non-Discrimination in Benefits.   
 
The Contractor does not as of the date of this Agreement and will not during the term of this 

Agreement, in any of its operations in San Francisco, on real property owned by the City, or where the work 
is being performed for the TJPA or elsewhere within the United States, discriminate in the provision of 
bereavement leave, family medical leave, health benefits, membership or membership discounts, moving 
expenses, pension and retirement benefits or travel benefits, as well as any benefits other than the benefits 
specified above, between employees with domestic partners and employees with spouses, and/or between the 
domestic partners and spouses of such employees, where the domestic partnership has been registered with a 
governmental entity pursuant to state or local law authorizing such registration, subject to the conditions set 
forth in Chapter 12B.2(b) of the San Francisco Administrative Code. 
 
 
 
 

d. Condition to Contract.   
 
As a condition to this Agreement, the Contractor shall execute the appropriate “San Francisco 

Administrative Code Chapters 12B & 12C Declaration: Nondiscrimination in Contracts and Benefits” form 
(Form HRC-12B-101, HRC-12B-102, or HRC-12B-103) with supporting documentation and file the form 
with the TJPA Contract Compliance Manager. 
 

e. Incorporation of Administrative Code Provisions by Reference.   
 
The provisions of Chapters 12B and 12C of the San Francisco Administrative Code are incorporated 

in this Section by reference and made a part of this Agreement as though fully set forth herein.  The 
Contractor shall comply fully with and be bound by all of the provisions that apply to this Agreement under 
such Chapters of the Administrative Code, including but not limited to the remedies provided in such 
Chapters.  Without limiting the foregoing, the Contractor understands that pursuant to Section 12B.2(h) and 
12C.3(g) of the San Francisco Administrative Code, a penalty of $50 for each person for each calendar day 
during which such person was discriminated against in violation of the provisions of this Agreement may be 
assessed against the Contractor and/or deducted from any payments due the Contractor. 
 
38. MacBride Principles—Northern Ireland 
 

Pursuant to San Francisco Administrative Code Section 12F.5, the TJPA urges companies doing 
business in Northern Ireland to move towards resolving employment inequities, and encourages such 
companies to abide by the MacBride Principles.  The TJPA urges San Francisco companies to do business 
with corporations that abide by the MacBride Principles.  By signing below, the person executing this 
agreement on behalf of the Contractor acknowledges and agrees that he or she has read and understood this 
Section. 
 
39. Tropical Hardwood/Virgin Redwood Ban 
 

Pursuant to Section 804(b) of the San Francisco Environment Code, the TJPA urges Contractors not 
to import, purchase, obtain, or use for any purpose, any tropical hardwood, tropical hardwood wood product, 
virgin redwood or virgin redwood wood product. 
 
40. Drug-Free Workplace Policy 
 

The Contractor acknowledges that pursuant to the Federal Drug-Free Workplace Act of 1989, the 
unlawful manufacture, distribution, dispensation, possession, or use of a controlled substance is prohibited on 
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TJPA premises.  The Contractor agrees that any violation of this prohibition by the Contractor, its employees, 
agents or assigns will be deemed a material breach of this Agreement. 
 
41. Resource Conservation 
 
 Chapter 5 of the San Francisco Environment Code (“Resource Conservation”) is incorporated herein 
by reference.  Failure by the Contractor to comply with any of the applicable requirements of Chapter 5 will 
be deemed a material breach of contract. 
 
42. Compliance with Americans with Disabilities Act 
 

The Contractor acknowledges that, pursuant to the Americans with Disabilities Act (ADA), 
programs, services and other activities provided by a public entity to the public, whether directly or through a 
contractor, must be accessible to the disabled public.  The Contractor shall provide the services specified in 
this Agreement in a manner that complies with the ADA and any and all other applicable federal, state and 
local disability rights legislation.  The Contractor agrees not to discriminate against disabled persons in the 
provision of services, benefits or activities provided under this Agreement and further agree that any violation 
of this prohibition on the part of the Contractor, its employees, agents or assigns will constitute a material 
breach of this Agreement. 

 
43. San Francisco Sunshine Ordinance  

 
In accordance with San Francisco Administrative Code Section 67.24(e), the Contractors' bids, 

responses to solicitations and all other records of communications between the TJPA and persons or firms 
seeking contracts, shall be open to inspection immediately after a contract has been awarded.  Nothing in this 
provision requires the disclosure of a private person's or organization's net worth or other proprietary 
financial data submitted for qualification for a contract or other benefit until and unless that person or 
organization is awarded the contract or benefit.  Information provided which is covered by this paragraph will 
be made available to the public upon request. 
 
44. Public Access to Meetings and Records 
 
 If the Contractor receives a cumulative total per year of at least $250,000 in TJPA funds or TJPA-
administered funds and is a non-profit organization as defined in Chapter 12L of the S.F. Administrative 
Code, the Contractor shall comply with and be bound by all the applicable provisions of that Chapter.  By 
executing this Agreement, the Contractor agrees to open its meetings and records to the public in the manner 
set forth in Sections12L.4 and 12L.5 of the Administrative Code.  The Contractor further agrees to make-
good faith efforts to promote community membership on its Board of Directors in the manner set forth in 
Section12L.6 of the Administrative Code.  The Contractor acknowledges that its material failure to comply 
with any of the provisions of this paragraph shall constitute a material breach of this Agreement.  The 
Contractor further acknowledges that such material breach of the Agreement shall be grounds for the TJPA to 
terminate and/or not renew the Agreement, partially or in its entirety. 
 
45. Limitations on Contributions 
 

Through execution of this Agreement, Contractor acknowledges that it is familiar with Section 1.126 
of the San Francisco Campaign and Governmental Conduct Code, which prohibits any person who contracts 
with the TJPA for the rendition of personal services or for the furnishing of any material, supplies or 
equipment, or for the sale or lease of any land or building, from making any campaign contribution to (1) a 
TJPA elective officer if the contract must be approved by the individual, a board on which that individual 
serves, or a board on which an appointee of that individual serves, (2) a candidate for the office held by such 
individual, or (3) a committee controlled by such individual, at any time from the commencement of 
negotiations for the contract until the later of either the termination of negotiations for such contract or six 
months after the date the contract is approved.  The Contractor acknowledges that the foregoing restriction 
applies only if the contract or a combination or series of contracts approved by the same individual or board 
in a fiscal year have a total anticipated or actual value of $50,000 or more.  The Contractor further 
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acknowledges that the prohibition on contributions applies to each prospective party to the contract; each 
member of the Contractor’s board of directors; the Contractor’s chairperson, chief executive officer, chief 
financial officer and chief operating officer; any person with an ownership interest of more than 20 percent in 
the Contractor; any subcontractor listed in the bid or contract; and any committee that is sponsored or 
controlled by the Contractor.  Additionally, the Contractor acknowledges that the Contractor must inform 
each of the persons described in the preceding sentence of the prohibitions contained in Section 1.126.  
 
46. Requiring Minimum Compensation for Covered Employees 
 
 The Contractor agrees to comply fully with and be bound by all of the provisions of the Minimum 
Compensation Ordinance (MCO), as set forth in San Francisco Administrative Code Chapter 12P (Chapter 
12P), including the remedies provided, and implementing guidelines and rules.  The provisions of Chapter 
12P are incorporated herein by reference and made a part of this Agreement as though fully set forth.  The 
text of the MCO is available on the web at http://www.sfgov.org/olse.  Capitalized terms used in this Section 
and not defined in this Agreement shall have the meanings assigned to such terms in Chapter 12P.  Consistent 
with the requirements of the MCO, Contractor agrees to all of the following:  
 
 a. For each hour worked by a Covered Employee during a Pay Period on work funded under 
the TJPA contract during the term of this Agreement, the Contractor shall provide to the Covered Employee 
no less than the Minimum Compensation, which includes a minimum hourly wage and compensated and 
uncompensated time off consistent with the requirements of the MCO.  Note that the gross hourly 
compensation for covered employees is $11.69 as of January 2011. 
  
 If a Covered Employee of a Nonprofit Corporation works in San Francisco, than that employee is 
covered by San Francisco’s Minimum Wage Ordinance, which is Chapter 12R of the San Francisco 
Administrative Code.  As of January 1, 2011, Chapter 12R’s minimum wage is $11.03 per hour.   
 
 b. The Contractor shall not discharge, reduce in compensation, or otherwise discriminate 
against any employee for complaining to the TJPA with regard to the Contractor’s compliance or anticipated 
compliance with the requirements of the MCO, for opposing any practice proscribed by the MCO, for 
participating in proceedings related to the MCO, or for seeking to assert or enforce any rights under the MCO 
by any lawful means. 
 
 c. The Contractor understands and agrees that the failure to comply with the requirements of 
the MCO shall constitute a material breach by the Contractor of the terms of this Agreement.  The TJPA shall 
determine whether such a breach has occurred. 
 
 d. If, within thirty (30) days after receiving written notice of a breach of this Agreement for 
violating the MCO, the Contractor fails to cure such breach or, if such breach cannot reasonably be cured 
within such period of thirty (30) days, the Contractor fails to commence efforts to cure within such period, or 
thereafter fails diligently to pursue such cure to completion, the TJPA shall have the right to pursue the 
following rights or remedies and any rights or remedies available under applicable law: 
 

(1) The right to charge the Contractor an amount equal to the difference between the 
Minimum Compensation and any compensation actually provided to a Covered 
Employee, together with interest on such amount from the date payment was due 
at the maximum rate then permitted by law; 

 
(2) The right to set off all or any portion of the amount described in Subsection (d)(1) 

of this Section against amounts due to the Contractor under this Agreement; 
 
(3) The right to terminate this Agreement in whole or in part; 
 
(4) In the event of a breach by the Contractor of the covenant referred to in Subsection 

(b) of this Section, the right to seek reinstatement of the employee or to obtain 
other appropriate equitable relief; and 
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(5) The right to bar the Contractor from entering into future contracts with the TJPA 

for three (3) years. 
 
 Each of the rights provided in this Subsection (d) shall be exercisable individually or in combination 
with any other rights or remedies available to the TJPA.  Any amounts realized by the TJPA pursuant to this 
subsection shall be paid to the Covered Employee who failed to receive the required Minimum 
Compensation. 
 
 e. The Contractor represents and warrants that it is not an entity that was set up, or is being 
used, for the purpose of evading the intent of the MCO. 
 
 f. The Contractor shall keep itself informed of the current requirements of the MCO, 
including increases to the hourly gross compensation due Covered Employees under the MCO, and shall 
provide prompt written notice to all Covered Employees of any increases in compensation, as well as any 
written communications received by the Contractor from the TJPA, which communications are marked to 
indicate that they are to be distributed to Covered Employees. 
 
 
 g. The Contractor shall provide reports to the TJPA in accordance with any reporting 
standards promulgated by the TJPA under the MCO, including reports on subcontractors. 
 
 h. The Contractor shall provide the TJPA with access to pertinent records after receiving a 
written request from the TJPA to do so and being provided at least five (5) business days to respond. 
 
 i. The TJPA may conduct random audits of Contractor.  Random audits shall be (1) noticed in 
advance in writing; (2) limited to ascertaining whether Covered Employees are paid at least the minimum 
compensation required by the MCO; (3) accomplished through an examination of pertinent records at a 
mutually agreed upon time and location within ten (10) days of the written notice; and (4) limited to one audit 
of Contractor every two years for the duration of this Agreement.  Nothing in this Agreement is intended to 
preclude the TJPA from investigating any report of an alleged violation of the MCO. 
 

j. Any subcontract entered into by Contractor shall require the subcontractor to comply with 
the requirements of the MCO and shall contain contractual obligations substantially the same as those set 
forth in this Section.  A subcontract means an agreement between the Contractor and a third party which 
requires the third party to perform all or a portion of the services covered by this Agreement.  The Contractor 
shall notify the TJPA when it enters into such a subcontract and shall certify to the TJPA that it has notified 
the subcontractor of the obligations under the MCO and has imposed the requirements of the MCO on the 
subcontractor through the provisions of the subcontract.  It is the Contractor’s obligation to ensure that any 
subcontractors of any tier under this Agreement comply with the requirements of the MCO.  If any 
subcontractor under this Agreement fails to comply, the TJPA may pursue any of the remedies set forth in 
this Section against the Contractor. 
 
 k. Each Covered Employee is a third-party beneficiary with respect to the requirements of 
subsections (a) and (b) of this Section, and may pursue the following remedies in the event of a breach by the 
Contractor of subsections (a) and (b), but only after the Covered Employee has provided the notice, 
participated in the administrative review hearing, and waited the 21-day period required by the MCO.  The 
Contractor understands and agrees that if the Covered Employee prevails in such action, the Covered 
Employee may be awarded (1) an amount equal to the difference between the Minimum Compensation and 
any compensation actually provided to the Covered Employee, together with interest on such amount from 
the date payment was due at the maximum rate then permitted by law; (2) in the event of a breach by the 
Contractor of subsections (a) or (b), the right to seek reinstatement or to obtain other appropriate equitable 
relief; and (3) in the event that the Covered Employee is the prevailing party in any legal action or proceeding 
against the Contractor arising from this Agreement, the right to obtain all costs and expenses, including 
reasonable attorney's fees and disbursements, incurred by the Covered Employee.  The Contractor also 
understands that the MCO provides that if the Contractor prevails in any such action, the Contractor may be 
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awarded costs and expenses, including reasonable attorney’s fees and disbursements, from the Covered 
Employee if the court determines that the Covered Employee’s action was frivolous, vexatious or otherwise 
an act of bad faith. 
 
 l. If the Contractor is exempt from the MCO when this Agreement is executed because the 
cumulative amount of agreements with the TJPA for the fiscal year is less than $25,000 ($50,000 for 
nonprofits), but the Contractor later enters into an agreement or agreements that cause Contractor to exceed 
that amount in a fiscal year, the Contractor shall thereafter be required to comply with the MCO under this 
Agreement.  This obligation arises on the effective date of the agreement that causes the cumulative amount 
of agreements between the Contractor and the TJPA to exceed $25,000 ($50,000 for nonprofits) in the fiscal 
year. 
 
47. Requiring Health Benefits for Covered Employees 
 
 Unless exempt, the Contractor agrees to comply fully with and be bound by all of the provisions of 
the Health Care Accountability Ordinance (HCAO), as set forth in San Francisco Administrative Code 
Chapter 12Q, including the remedies provided, and implementing regulations, as the same may be amended 
from time to time.  The provisions of Chapter 12Q are incorporated herein by reference and made a part of 
this agreement as though fully set forth.  The text of the HCAO is available on the web at 
http://www.sfgov.org/olse.  Capitalized terms used in this Section and not defined in this agreement shall 
have the meanings assigned to such terms in Chapter 12Q. 
 
 a. For each Covered Employee, the Contractor shall provide the appropriate health benefit set 
forth in Section 12Q.3 of the HCAO.  If the Contractor chooses to offer the health plan option, such health 
plan shall meet the minimum standards set forth by the San Francisco Health Commission. 
 
 b. Notwithstanding the above, if the Contractor is a small business as defined in Section 
12Q.3(e) of the HCAO,  it shall have no obligation to comply with part (a) above. 
 
 c.  The Contractor's failure to comply with the HCAO shall constitute a material breach of this 
agreement. The TJPA shall notify the Contractor if such a breach has occurred.  If, within 30 days after 
receiving the TJPA's written notice of a breach of this Agreement for violating the HCAO, the Contractor 
fails to cure such breach or, if such breach cannot reasonably be cured within such period of 30 days, the 
Contractor fails to commence efforts to cure within such period, or thereafter fails diligently to pursue such 
cure to completion, the TJPA shall have the right to pursue the remedies set forth in 12Q.5(f)(1-6). Each of 
these remedies shall be exercisable individually or in combination with any other rights or remedies available 
to the TJPA. 
 
 d. Any Subcontract entered into by the Contractor shall require the subcontractors to comply 
with the requirements of the HCAO and shall contain contractual obligations substantially the same as those 
set forth in this Section.  The Contractor shall notify the TJPA when it enters into such a subcontract and shall 
certify to the TJPA that it has notified the subcontractor of the obligations under the HCAO and has imposed 
the requirements of the HCAO on subcontractor through the Subcontract.  Each Contractor shall be 
responsible for its subcontractors' compliance with this Chapter.  If a subcontractor fails to comply, the TJPA 
may pursue the remedies set forth in this Section against Contractor based on the subcontractor’s failure to 
comply, provided that the TJPA has first provided the Contractor with notice and an opportunity to obtain a 
cure of the violation. 
 
 e. The Contractor shall not discharge, reduce in compensation, or otherwise discriminate 
against any employee for notifying the TJPA with regard to the Contractor's compliance or anticipated 
compliance with the requirements of the HCAO, for opposing any practice proscribed by the HCAO, for 
participating in proceedings related to the HCAO, or for seeking to assert or enforce any rights under the 
HCAO by any lawful means. 
 
 f. The Contractor represents and warrants that it is not an entity that was set up, or is being 
used, for the purpose of evading the intent of the HCAO. 
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 g. The Contractor shall maintain employee and payroll records in compliance with the 
California Labor Code and Industrial Welfare Commission orders, including the number of hours each 
employee has worked on the TJPA agreement. 
 

h.  The Contractor shall keep itself informed of the current requirements of the HCAO. 
 

i. The Contractor shall provide reports to the TJPA in accordance with any reporting 
standards promulgated by the TJPA under the HCAO, including reports on subcontractors and subtenants, as 
applicable. 
 
 j. The Contractor shall provide the TJPA with access to records pertaining to compliance with 
HCAO after receiving a written request from the TJPA to do so and being provided at least five (5) business 
days to respond. 
 
 k. The Contractor shall allow the TJPA to inspect the Contractor’s job sites and have access to 
the Contractor’s employees in order to monitor and determine compliance with HCAO. 
 

l. The TJPA may conduct random audits of Contractor to ascertain its compliance with 
HCAO.  The Contractor agrees to cooperate with the TJPA when it conducts such audits. 
 
 m. If the Contractor is exempt from the HCAO when this Agreement is executed because its 
amount is less than $25,000 ($50,000 for nonprofits), but the Contractor later enters into an agreement or 
agreements that cause the Contractor's aggregate amount of all agreements with the TJPA to reach $75,000, 
all the agreements shall be thereafter subject to the HCAO.  This obligation arises on the effective date of the 
agreement that causes the cumulative amount of agreements between the Contractor and the TJPA to be equal 
to or greater than $75,000 in the fiscal year. 

48. Prohibition on Political Activity with TJPA Funds  
 

In accordance with San Francisco Administrative Code Chapter 12G, the Contractor may not 
participate in, support, or attempt to influence any political campaign for a candidate or for a ballot measure 
(collectively, "Political Activity") in the performance of the services provided under this Agreement.  
Contractor agrees to comply with San Francisco Administrative Code Chapter 12G and any implementing 
rules and regulations promulgated by the TJPA’s Chief Financial Officer.  The terms and provisions of 
Chapter 12G are incorporated herein by this reference.  In the event that the Contractor violates the provisions 
of this Section, the TJPA may, in addition to any other rights or remedies available hereunder, (i) terminate 
this Agreement, and (ii) prohibit Contractor from bidding on or receiving any new TJPA contract for a period 
of two (2) years.  The TJPA will not consider the Contractor’s use of profit as a violation of this Section.  

49. Preservative-treated Wood Containing Arsenic 
  

The Contractor may not purchase preservative-treated wood products containing arsenic in the 
performance of this Agreement unless an exemption from the requirements of Chapter 13 of the San 
Francisco Environment Code is obtained from the Department of the Environment under Section 1304 of the 
Code.  The term "preservative-treated wood containing arsenic" shall mean wood treated with a preservative 
that contains arsenic, elemental arsenic, or an arsenic copper combination, including, but not limited to, 
chromated copper arsenate preservative, ammoniacal copper zinc arsenate preservative, or ammoniacal 
copper arsenate preservative.  The Contractor may purchase preservative-treated wood products on the list of 
environmentally preferable alternatives prepared and adopted by the Department of the Environment.  This 
provision does not preclude the Contractor from purchasing preservative-treated wood containing arsenic for 
saltwater immersion.  The term "saltwater immersion" shall mean a pressure-treated wood that is used for 
construction purposes or facilities that are partially or totally immersed in saltwater. 

 
50. Administrative Remedy for Agreement Interpretation 
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Should any question arise as to the meaning and intent of this Agreement, the question shall, prior to 
any other action or resort to any other legal remedy, be referred to the TJPA who shall decide the true 
meaning and intent of the Agreement.  Any such decision by the TJPA shall be considered an administrative 
remedy and shall not operate as a waiver of the parties' rights to pursue other legal action or remedy.   

 

51.  No Third-Party Beneficiaries 

 This Agreement is intended solely for the benefit of TJPA and Contractor and is not intended for the 
use or benefit of any other party.  Nothing contained in this Agreement is intended to make any person or 
entity who is not a signatory to this Agreement a third party beneficiary of any right created by this 
Agreement or by operation of law. 
 
52. Agreement Made in California; Venue 
 

The formation, interpretation and performance of this Agreement shall be governed by the laws of 
the State of California.  Venue for all litigation relative to the formation, interpretation and performance of 
this Agreement shall be in San Francisco. 
 
53. Construction 
 

All Section captions are for reference only and shall not be considered in construing this Agreement.  
In the event of direct conflict between this Agreement and the Appendices, the Appendices shall control. 
 
54. Entire Agreement 
 

This Agreement sets forth the entire Agreement between the parties, and supersedes all other oral or 
written provisions.  This Agreement may be modified only as provided in Section 10. 
 
55. Compliance with Laws 
 

The Contractor shall keep itself fully informed of the Charter of the City and County of San 
Francisco, of codes, ordinances and regulations of the City, and of all state, federal laws and regulations in 
any manner affecting the performance of this Agreement, and must at all times comply with such codes, 
ordinances, regulations, and all applicable laws as they may be amended from time to time. 

 
56. Services Provided by Attorneys 
 

Any services to be provided by a law firm or attorney must be reviewed and approved in writing in 
advance by the TJPA.  No invoices for such services provided by law firms or attorneys, including, without 
limitation, as subcontractors of the Contractor, will be paid unless the provider received advance written 
approval from the TJPA. 
 
 
57. Severability 
 

Should the application of any provision of this Agreement to any particular facts or circumstances be 
found by a court of competent jurisdiction to be invalid or unenforceable, then (a) the validity of other 
provisions of this Agreement shall not be affected or impaired thereby, and (b) such provision shall be 
enforced to the maximum extent possible so as to effect the intent of the parties and shall be reformed without 
further action by the parties to the extent necessary to make such provision valid and enforceable. 
 
58. News Releases/Interviews 
 

All Contractor news releases, media interviews, testimony at hearings and public comment relating 
to the Transbay Transit Center Program shall be prohibited unless expressly authorized by the TJPA.   
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59. Disputes 
 

a. Process.  For any dispute involving a question of fact that does not involve a claim for 
additional compensation, the aggrieved party shall furnish the other party with a notice of dispute within 
fifteen (15) days of the determination of the dispute.  The party receiving a notice of dispute shall submit a 
written reply within fourteen (14) days of delivery of the notice.  The notice and response shall contain the 
following: (a) a statement of the party’s position and a summary of the arguments supporting that position, 
and (b) any evidence supporting the party’s position.  Disputes arising in the performance of this Agreement 
which are not resolved by negotiation between the parties shall be decided in writing by the Executive 
Director, whose decision shall be administratively final and conclusive.  
 

b. Performance of Work.  Pending final resolution of a dispute hereunder, the Contractor 
shall proceed diligently with the performance of its obligations under the Agreement in accordance with the 
written directions of the TJPA. 
 

c. Alternative Dispute Resolution.  If agreed to by both parties, disputes may be resolved by 
a mutually agreed to alternative dispute resolution process. 

 
60. Authority to Execute Agreement 
 
 Each individual executing this Agreement on behalf of one of the parties, represents that he or she is 
duly authorized to sign and deliver the Agreement on behalf of such party and that this Agreement is binding 
on such party in accordance with its terms.  This Agreement may be executed in two or more counterparts, 
each of which shall be deemed an original, but all of which taken together shall constitute one and the same 
instrument. 
 
61. USDOT Requirements 

The provisions contained in “USDOT Requirements for Agreement with the TJPA,” attached as 
Appendix D are incorporated into this Agreement, and the Contractor agrees to abide by such provisions.  
Such provisions supplement the provisions in this Agreement, and shall be interpreted in the broadest 
possible manner to avoid any conflicts. If there is an unavoidable conflict between the USDOT terms and 
conditions and any other terms and conditions of this Agreement, in the TJPA’s sole determination, the 
USDOT terms and conditions shall take precedence. 

62. Disadvantaged Business Enterprise (DBE) Requirements 
 
The Contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or 

sex in the performance of this agreement. The Contractor shall carry out applicable requirements of 49 CFR 
Part 26 in the award and administration of DOT-assisted contracts. Failure by the Contractor to carry out 
these requirements is a material breach of this Agreement, which may result in the termination of this 
Agreement or such other remedy as the TJPA deems appropriate. 

 
Pursuant to the monitoring requirements outlined in Section XIII of the TJPA’s DBE Program (49 

CFR 26.37), the Contractor will be required to update and submit the TJPA’s “Bidders/Proposers Information 
Request Form,” regardless of DBE participation.  Upon award of the contract, the Contractor shall submit the 
TJPA’s “Progress Payment Report” with every invoice, the “Subcontractor Payment Declaration” within five 
days of each Contractor payment to a subcontractor, and a “Final Expenditure Report” with the completion of 
the contract.   
 

Pursuant to TJPA policy, the Contractor is encouraged to actively recruit minorities, women and 
other disadvantaged persons for its workforce and take other steps, such as on-the-job training and education, 
to ensure nondiscrimination in the Contractor's employment practices. 

  
63. Prompt Payment to Subcontractors 
 



  

DTX Engineering Agreement  Page 34  
03-02-DTX ENGR-002 

a.   Prompt Progress Payment to Subcontractors  
 
 A prime contractor or subcontractor shall pay a subcontractor not later than ten (10) days of receipt 
of each progress payment in accordance with the provision in Section 7108.5 of the California Business and 
Professions Code concerning prompt payment to subcontractors. The ten (10) days is applicable unless, a 
longer period is agreed to in writing. Any violation of Section 7108.5 shall subject the violating contractor or 
subcontractor to the penalties, sanction and other remedies of that Section. Federal regulation (49 CFR 26.29) 
requires that any delay or postponement of payment over thirty (30) days of receipt of each payment may take 
place only for good cause and with the TJPA’s prior written approval. These requirements shall not be 
construed to limit or impair any contractual, administrative, or judicial remedies otherwise, available to the 
prime contractor or subcontractor in the event of a dispute involving late payment, or nonpayment by the 
prime contractor, deficient subcontract performance, or noncompliance by a subcontractor. This provision 
applies to both DBE and non-DBE prime contractors and subcontractors. 
 

b.   Prompt Payment of Withheld Funds to Subcontractors  
 
 If the TJPA requires retainage from the prime contractor and prompt and regular incremental 
acceptances of portions, as determined by the TJPA of the contract work and retainage is paid to the prime 
contractor based on these acceptances, then the prime contractor or subcontractor shall return all monies 
withheld in retention from all subcontractors within thirty (30) days after receiving payment for work 
satisfactorily completed and accepted including incremental acceptances of portions of the contract work by 
the TJPA. Any delay or postponement of payment may take place only for good cause and with the TJPA’s 
prior written approval. Any violation of these provisions shall subject the violating prime contractor to the 
penalties, sanctions, and other remedies specified in Section 7108.5 of the California Business Professions 
Code. This requirement shall not be construed to limit or impair any contractual, administrative, or judicial 
remedies otherwise, available to the prime contractor or subcontractor in the event of a dispute involving late 
payment, or nonpayment by the contractor, or deficient subcontractor’s performance, or noncompliance by a 
subcontractor. This clause applies to both DBE and non-DBE subcontractors. 

  
64. Intern Mentoring Program 

 
The Contractor shall cooperate with the TJPA to either expand its adopted intern mentoring program 

through a professional architect/engineering/management organization’s intern mentoring program, or the 
Contractor shall create an intern mentoring program specifically for this Program. The purpose of the intern 
mentoring program shall be to involve local youth or residents interested in exploring professional careers in 
architecture, engineering, construction management, or related professional services, into the professional 
services work of the Contractor on the Program. The intern mentoring program will be designed to engage, 
inform, and challenge youth, and to enlighten and motivate students toward professional careers in 
architecture, engineering, construction management, and related professional services. The program will 
include opportunities throughout the period of the Program for local high school youth or local residents to 
participate as a volunteer or paid intern in the conduct of substantive professional services work of the 
Contractor on the Program. The Contractor will contact and seek intern applicants from local schools and 
community-based organizations. The Contractor shall report to the TJPA those individuals participating in the 
intern mentoring program, and their activities on the Program. 
 
 
65. Graffiti Removal 
 

Graffiti is detrimental to the health, safety and welfare of the community in that it promotes a 
perception in the community that the laws protecting public and private property can be disregarded with 
impunity. This perception fosters a sense of disrespect of the law that results in an increase in crime; degrades 
the community and leads to urban blight; is detrimental to property values, business opportunities and the 
enjoyment of life; is inconsistent with the City and County of San Francisco's property maintenance goals and 
aesthetic standards; and results in additional graffiti and in other properties becoming the target of graffiti 
unless it is quickly removed from public and private property. Graffiti results in visual pollution and is a 
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public nuisance. Graffiti must be abated as quickly as possible to avoid detrimental impacts on the City and 
County and its residents, and to prevent the further spread of graffiti. 
  

The Contractor shall remove all graffiti from any real property owned or leased by the Contractor in 
the City and County of San Francisco within forty eight (48) hours of the earlier of the Contractor’s (a) 
discovery or notification of the graffiti or (b) receipt of notification of the graffiti from the City’s Department 
of Public Works or the TJPA. This Article is not intended to require the Contractor to breach any lease or 
other agreement that it may have concerning its use of the real property. The term "graffiti" means any 
inscription, word, figure, marking or design that is affixed, marked, etched, scratched, drawn or painted on 
any building, structure, fixture or other improvement, whether permanent or temporary, including by way of 
example only and without limitation, signs, banners, billboards and fencing surrounding construction sites, 
whether public or private, without the consent of the owner of the property or the owner's authorized agent, 
and which is visible from the public right-of-way. "Graffiti" shall not include (a) any sign or banner that is 
authorized by, and in compliance with, the applicable requirements of the San Francisco Public Works Code, 
the San Francisco Planning Code or the San Francisco Building Code; or (b) any mural or other painting or 
marking on the property that is protected as a work of fine art under the California Art Preservation Act 
(California Civil Code Sections 987 et seq.) or as a work of visual art under the Federal Visual Artists Rights 
Act of 1990 (17 U.S.C. Sections 101 et seq.).  

 
66. Protection of Private Information 

 
The Contractor agrees to comply fully with and be bound by all of the provisions of Chapter 12M of 

the San Francisco Administrative Code (the "Nondisclosure of Private Information Ordinance"), including the 
remedies provided. The provisions of the Nondisclosure of Private Information Ordinance are incorporated 
herein by reference and made a part of this Agreement as though fully set forth. Capitalized terms used in this 
Section and not defined in this Agreement shall have the meanings assigned to such terms in the 
Nondisclosure of Private Information Ordinance. Consistent with the requirements of the Nondisclosure of 
Private Information Ordinance, the Contractor agrees to all of the following:  

 
a.   Neither the Contractor nor any of its subcontractors shall disclose Private Information obtained 

from the TJPA or the City in the performance of this Agreement to any other subcontractor, person, or other 
entity, unless one of the following is true. 

 
(i) The disclosure is authorized by this Agreement; 
 
(ii) The Contractor received advance written approval from the TJPA to disclose the information; or 
 
(iii) The disclosure is required by law or judicial order. 
 
b.   Any disclosure or use of Private Information authorized by this Agreement shall be in 

accordance with any conditions or restrictions stated in this Agreement. Any disclosure or use of Private 
Information authorized by the TJPA shall be in accordance with any conditions or restrictions stated in the 
approval. 

 
c.   Private Information shall mean any information that (1) could be used to identify an individual, 

including without limitation, name, address, social security number, medical information, financial 
information, date and location of birth, and names of relatives or (2) the law forbids any person from 
disclosing. 

 
d.   Any failure of the Contractor to comply with the Nondisclosure of Private Information 

Ordinance shall be a material breach of this Agreement. In such an event, in addition to any other remedies 
available to it under equity or law, the TJPA may terminate this Agreement, debar Contractor, or bring a false 
claim action against the Contractor. 
 
67. Food Service Waste Reduction Requirements 
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 The Contractor agrees to comply fully with and be bound by all of the provisions of the Food 
Service Waste Reduction Ordinance, as set forth in San Francisco Environment Code Chapter 16, including 
the remedies provided, and implementing guidelines and rules. The provisions of Chapter 16 are incorporated 
herein by reference and made a part of this agreement as though fully set forth. This provision is a material 
term of this agreement. By entering into this agreement, the Contractor agrees that if it breaches this 
provision, the TJPA will suffer actual damages that will be impractical or extremely difficult to determine; 
further, the Contractor agrees that the sum of one hundred dollars ($100.00) liquidated damages for the first 
breach, two hundred dollars ($200.00) liquidated damages for the second breach in the same year, and five 
hundred dollars ($500.00) liquidated damages for-subsequent breaches in the same year is a reasonable 
estimate of the damage that the TJPA will incur based on the violation, established in light of the 
circumstances existing at the time this agreement was made. Such amounts shall not be considered a penalty, 
but rather agreed monetary damages sustained by the TJPA because of the Contractor's failure to comply with 
this provision. 
 
68. Small Business Enterprise (SBE) Requirements 
 
 The Contractor shall comply with the SBE provisions contained in the TJPA Small Business 
Enterprise Program and incorporated into this Agreement as though fully set forth, including, but not limited 
to, achieving and maintaining the SBE goal of 30 percent.  Failure of the Contractor to comply with any of 
these requirements, or to submit compelling documentation acceptable to the TJPA detailing the good faith 
efforts to comply, shall be deemed a material breach of this Agreement.   
 
 Pursuant to the monitoring requirements outlined in Section IX of the TJPA’s SBE Program, the 
Contractor will be required to update and submit the TJPA’s “Bidders/Proposers Information Request Form,” 
regardless of SBE participation.  Upon award of the contract, the Contractor shall submit the TJPA’s 
“Progress Payment Report” with every invoice, the “Subcontractor Payment Declaration” within five days of 
each Contractor payment to a subcontractor, and a “Final Expenditure Report” with the completion of the 
contract.   
 
69. First Source Hiring Program 
  

a. Incorporation of Administrative Code Provisions by Reference 
 

The provisions of Chapter 83 of the San Francisco Administrative Code are incorporated in this 
Section by reference and made a part of this Agreement as though fully set forth herein. The Contractor shall 
comply fully with, and be bound by, all of the provisions that apply to this Agreement under such Chapter, 
including but not limited to the remedies provided therein. Capitalized terms used in this Section and not 
defined in this Agreement shall have the meanings assigned to such terms in Chapter 83. 
 

b. First Source Hiring Agreement 
 

(1) The Contractor will comply with First Source interviewing, recruitment and hiring 
requirements, which will provide the San Francisco Workforce Development System with the 
exclusive opportunity to initially provide Qualified Economically Disadvantaged Individuals for 
consideration for employment for Entry Level Positions. The duration of the First Source 
interviewing requirement shall be ten (10) days, unless business necessity requires a shorter period 
of time. 

 
(2) The Contractor will comply with requirements for providing timely, appropriate 

notification of available Entry Level Positions to the San Francisco Workforce Development System 
so that the System may train and refer an adequate pool of Qualified Economically Disadvantaged 
Individuals to participating Employers. 

 
(3) The Contractor agrees to use good faith efforts to comply with the First Source 

hiring requirements. A Contractor may establish its good faith efforts by filling (i) its first available 
Entry Level Position with a job applicant referred through the First Source Program; and (ii) fifty 
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percent (50%) of its subsequent available Entry Level Positions with job applicants referred through 
the San Francisco Workforce Development System. Failure to meet this target, while not imputing 
bad faith, may result in a review of the Contractor's employment records. 

 
c. Hiring Decisions 

 
The Contractor shall make the final determination of whether an Economically Disadvantaged 

Individual referred by the System is "qualified" for the position. 
 

d. Exceptions 
 

Upon application by Employer, the First Source Hiring Administration (“FSHA”) may grant an 
exception to any or all of the requirements of Chapter 83 in any situation where it concludes that compliance 
with this Chapter would cause economic hardship. 
 

e. Liquidated Damages 
 

Violation of the requirements of Chapter 83 is subject to an assessment of liquidated damages in the 
amount of $2,070 for every new hire for an Entry Level Position improperly withheld from the First Source 
hiring process. The assessment of liquidated damages and the evaluation of any defenses or mitigating factors 
shall be made by the FSHA. 
 

f. Subcontracts 
 

Any subcontract entered into by the Contractor shall require the subcontractor to comply with the 
requirements of Chapter 83 and shall contain contractual obligations substantially the same as those set forth 
in this Section.
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day first mentioned 
above. 
 
TRANSBAY JOINT POWERS AUTHORITY 
 
 
 
  
Maria Ayerdi-Kaplan 
Executive Director 
 
Transbay Joint Powers Authority 
Board of Directors 
Resolution No. _____________ 
Adopted: _________________ 
Attest:    
 
____________________________________ 
Nila Gonzales 
Secretary, TJPA Board 
 
 
Approved as to Form: 
 
 
 
  
   TJPA Legal Counsel 
 
 
 



  

DTX Engineering Agreement  Page 39  
03-02-DTX ENGR-002 

 
 
 
  
Contractor 
 
By signing this Agreement, I certify that I comply with the requirements of the Minimum Compensation 
Ordinance, which entitle Covered Employees to certain minimum hourly wages and compensated and 
uncompensated time off. 
 
I have read and understood the Section entitled “MacBride Principles—Northern Ireland” San Francisco’s 
statement urging companies doing business in Northern Ireland to move towards resolving employment 
inequities, encouraging compliance with the MacBride Principles, and urging San Francisco companies to do 
business with corporations that abide by the MacBride Principles. 
 
 
 
  
Authorized Signature  
 
 
  
Printed Name  
 
 
  
Title  
 
 
  
Company Name  
 
 
  
Address 
 
 
  
City, State, ZIP 
 
 
  
Phone Number 
 
 
  
Federal Employer ID Number 
 



 
   

Appendix A 
 

SCOPE OF WORK 
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1. Coordination with Train Operators:  Provide coordination with CHSRA and Caltrain as the Conceptual 
plans for the Peninsula Corridor are completed and rolling stock is identified.    This could also include 
coordination with Amtrak.   Work could include:  

a) meetings between project teams,  
b) analysis of vertical and horizontal alignment alternatives,  
c) coordination of emergency ventilation and exiting requirements, 
d)  train operations planning, 
e) coordination of electrification and signaling infrastructure, 
f) analysis of rolling stock impact to planned DTX infrastructure, including station platforms  

and clearances, 
g) Fourth and Townsend Station side vs. center platform configuration studies. 

2. Coordination with City of San Francisco:   Coordinate with City of San Francisco departments related 
to planning of development adjacent to DTX and utility modifications needed to accommodate DTX 
construction 

3. Coordination with Utility Providers: 
a) Work with utility providers to better define specific utility relocation needs, timing and 

processes (franchise vs. non-franchise relocations).   
b) Prepare final designs for advance utility relocations to be completed by TJPA including joint 

trenches to facilitate work by power and communications providers and relocations of water 
and sewer lines to facilitate future DTX tunnel construction. 

4. Coordination with the TTC Designers:   This includes continuation of coordination with the Transbay 
Transit Center design team including the following: 

a) Plan review 
b) Structural interface coordination 
c) Track and platform coordination 
d) Systems (overhead contact system, communications, etc) 
e) Fire/Life/Safety 

5. Workshops:  Participate in various workshops including: risk assessments, threat and vulnerability, 
security, project hazard analysis, value engineering, constructability or industry outreach. 

6. Geotechnical Update for Second Street Cut-and-Cover Subway:  Conduct supplemental geotechnical 
analysis of foundation requirements for the cut-and-cover “Throat Structure” segment in Second 
Street based on observations of the Transit Center excavation.  This could also include incorporating 
“lessons learned” from the Transit Center excavation into the advanced preliminary engineering 
designs. 

7. Provisions for Muni LRT Crossing:  Provide coordination with SF Muni’s Central Subway team as 
related to the Fourth Street crossing of DTX by light rail tracks.  This would focus on issues relating to 
stray current protection, relocation or protection of the major combined sewer in Fourth Street and 
bridging over the future DTX tunnel. 

8. Advanced PE Plan Update 
a) Complete Revisions to Accommodate High Speed Rail:   Complete revisions to the 

Townsend Street alignment and Townsend Street Underground Station to address changes 
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needed to accommodate the CHSRA concept alignment and environmental document as well 
as changes originating from Caltrain.  This could include the vertical and horizontal 
alignment, cut-and-cover subway structural design, additional design development to fully 
integrate the underground station with the existing King Street Caltrain station along with 
improvements planned to accommodate CHSRA at the surface station.   This also includes 
revisions to the following plans:  

• Utility and Sewer Relocation 
•  Mechanical – Emergency Ventilation 
• Mechanical – Water/Air 
• Electrical 
• Overhead Contact System 

b) Other Updates:  Updates of PE plans to reflect decisions made in other Tasks, updates to 
TJPA design criteria or other changes as directed by TJPA.   These could include the following 
disciplines: 

• Utilities and Sewer Relocation 
• Track Alignment 
• Cut-and-cover Structures 
• Mined Tunnel Structures 
• Mechanical – Emergency Ventilation 
• Mechanical – Water/Air 
• Electrical and Lighting 
• Corrosion Control 
• Train Signal System 
• Electrification/Overhead Contact System 

c) Construction Segment Packaging:  Separating the DTX PE plans and estimates into likely 
construction packages to facilitate either final design or design build. 

9. Cost Estimating:   Update the DTX construction cost estimate to reflect changes in the Advanced PE 
Update (Task 8). 

10. Engineering Support for Right-of-Way:   Provide engineering support including structural engineering 
studies and cost estimates in support of TJPA property acquisition activities.  

11. Dual Mode Contingency Planning:  Develop action plan and scope requirements to implement a dual 
mode or limited electrified rail alternative in the event that the California High Speed Train and 
Caltrain Electrification projects are likely to be delayed for a significant period of time after the 
completion of the Transbay Transit Center.  This could include development of the following:  

a) PE plans for modifications at the Caltrain Bayshore Station to accommodate coupling and 
decoupling dual-mode or electric locomotives,  

b) PE plans for traction power substation to serve DTX near the intersection of Seventh and 
Townsend Streets,  

c) PE plans to extend OCS south along the Caltrain alignment to allow all-electric locomotives to 
be added to the Peninsula Corridor diesel consists for use in DTX. 
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12. Design-Build Support Services:  Development of additional items of work that would be needed to 
deliver the DTX project all or in-part with design-build contracting.  This could include the following: 

a) specifications,  
b) draft design build contract,  
c) proposed RFQ/RFP processes, 
d) ranking/evaluation criteria. 
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APPENDIX B 

 
FORM OF 

PROVISIONAL COST REIMBURSEMENT AND RATE AGREEMENT 
 

(Through December 31, 2008)  
 

Pursuant to Agreement 03-02-DTX ENGR-001 between the parties, Parsons Corporation (hereinafter referred to as 
"Contractor") and the Transbay Joint Powers Authority (hereinafter referred to as "TJPA"), hereby agree to enter into a 
Provisional Cost Reimbursement and Rate Agreement (PCRRA) as follows: 
 
This Agreement and the PCRRA are subject to federal regulations pertaining to grants to state and local governments, 
CFR 49, Part 18 “Uniform Administrative Requirements for Grants and Cooperative Agreements to State and Local 
Governments”.  The Federal Acquisition Regulations Title 48, CFR 31 are governing factors regarding allowable 
elements of cost and CONTRACTOR and all of its subcontractors agree that these regulations shall be used to determine 
the allowability of individual items of cost.  Furthermore, the Cost Principles contained in Office of Management and 
Budget (OMB) Circular A-87 (Cost Principles for State, Local, and Indian Tribal Governments), pertain to this 
Agreement and the PCRRA. 
 
Within 30 days of the award of this Agreement, the CONTRACTOR shall submit completed Cost Disclosure Statement, 
for CONTRACTOR and all subcontractors who will perform work in excess of $500,000 during the term of the 
Agreement.  The Cost Disclosure Statement will be as shown in Attachment A hereto.  
  
I. BASIS FOR REIMBURSEMENT OF CONTRACTOR DIRECT LABOR COSTS: 

 
 A.    The Parties intend that CONTRACTOR perform services primarily on a cost reimbursable basis. 

 
B. The individual direct labor cost rates, exclusive of any burden or markups, shall be within the salary ranges 

as set forth in Attachment B hereto, "Hourly Salary Ranges". 
 

C. The individual direct labor cost rates for Key Personnel may shall be subject to annual adjustment, at the 
sole discretion and written approval of the Executive Director or designee, at a rate not to exceed the local 
Consumer Price Index escalation factor, or 4 %, whichever is less. 

 
D. Notwithstanding the above, at no time will any individual direct labor rate exceed one hundred twenty five 

dollars ($125.00) per hour. 
 
E. The following direct labor costs may exceed the maximum hourly direct labor rate established above and are 

allowable only to the extent that they are authorized by prior written approval of TJPA's Executive Director 
or designee. 

 
1. Principal or Partner costs 
2. Senior Project Manager costs 
3. Expert and senior technical specialist costs 

 
F. The following direct labor costs are not allowable without the prior written approval of TJPA's Executive 

Director or designee. 
 

1. Premium costs incurred as a result of working overtime or holidays. 
 
G. Notwithstanding the above, and subject to approval by TJPA's Executive Director or designee, the 

Contractor may perform services on a lump sum or agreed price and/or time and materials basis.   
Contractor time and materials payments shall conform to Section VII below. 
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II. BASIS FOR REIMBURSEMENT OF SUBCONTRACTED DIRECT COSTS: 
 

A. The parties intend that CONTRACTOR obtain subcontracted services primarily on a cost reimbursable 
basis.  The TJPA may additionally order and/or authorize work on a time and materials and/or lump sum or 
agreed price basis.  For subcontractors performing services on a cost reimbursable basis: 

 
1. CONTRACTOR will be reimbursed for subcontracted or subcontractor direct labor costs at any tier in 

accordance with the requirements of Sections I. B through I. F above. 
 
2. Reimbursement for subcontracted other direct costs at any tier, (i.e. subcontractor furnished materials 

and supplies) shall be in conformance with the requirements of Section III below. 
 
3. Reimbursement for subcontracted indirect costs at any tier shall be in conformance with the 

requirements of Sections IV, V, VIII and IX below. 
 
4. Subcontractor Fixed Fee at any tier, shall be in conformance with the requirements of Section VI below. 

 
B. Subject to approval by TJPA's Executive Director or designee, subcontractor(s) may perform, or be 

obligated to perform, services on a 'time and material' basis when the following conditions have been met: 
 

1. CONTRACTOR has identified at least three subcontractors for any specific services to be performed on 
this basis or if this is not possible, then CONTRACTOR has furnished a written justification acceptable 
to TJPA, as to why the recommended subcontractor represents the most advantageous offer to the 
TJPA, considering qualifications, cost or price factors as may be appropriate. 

 
2. Total compensation for subcontractor labor, including indirect costs, will not, in aggregate, exceed 

$100,000 per Contractor fiscal year. 
 

C. As used herein the term 'time and material' is defined as a subcontract that provides for acquiring supplies or 
services on the basis of (i) direct labor hours at specified fixed hourly rates that include wages, overhead, 
general and administrative expenses, and profit and (ii) materials or supplies at direct cost only with no 
overhead, profit or fee allowed. 

 
Subcontractor(s) time and material rates are allowable only to the extent that any individual rate complies 
with the following requirements: 

 
1. Total reimbursement per individual, per day does not exceed eight hours or eight times the approved 

rate and forty hours in one week; 
 
2. For services performed on a time and material basis, the following costs shall be allowable only to the 

extent that they are a part of the overhead portion of the subcontractor's labor rate: 
 

a. All subcontractor costs including, but not limited to subcontractor labor, associated with 
automobile travel within a 50 mile radius of the TJPA's Administrative Offices at 201 Mission 
Street, San Francisco, California; 

 
b. All subcontractor costs associated with providing insurance as set forth in this Agreement other 

than TJPA furnished coverages. 
 

D. In the event the TJPA Executive Director or designee gives approval for specific subcontractor services 
pursuant to the above Sections II.B and II.C, CONTRACTOR shall thereafter obtain such subcontractor 
services accordingly. 
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III.  BASIS FOR REIMBURSEMENT OF OTHER DIRECT COSTS: 
 

A. CONTRACTOR will be reimbursed for other direct costs (other than CONTRACTOR and subcontractor 
direct labor and indirect labor costs), hereinafter referred to as "ODCs".  Unless otherwise authorized by 
TJPA's Executive Director or designee, such reimbursement will be restricted to those ODC costs whose 
individual costs are in excess of $25.   

 
B. Reimbursement for CONTRACTOR ODCs is based upon the CONTRACTOR’S consistent treatment of 

these types of costs over CONTRACTOR’S company as a whole. 
 
C. The following ODCs are not allowable without the prior written approval of TJPA's Executive Director or 

designee. 
 

1. Relocation, travel and/or subsistence related to travel into or out of the area, or where TJPA offices are 
located. 

 
2. Tuition for training, seminars, technical associations meetings, or other similar events. 
 
3. Cost of any equipment, tools, or vehicles hired, leased or purchased for the performance of services. 

Provided such costs are allowed with the prior written approval of TJPA's Executive Director or 
designee, the depreciated value of such items purchased by CONTRACTOR shall be credited to TJPA 
at the completion of the work hereunder. 

 
IV. BASIS FOR INDIRECT COST REIMBURSEMENT: 
 

A. The reimbursement rates for CONTRACTOR's and subcontractors’ indirect costs are based primarily on 
CONTRACTORS and subcontractors’ submission in accordance with Attachment A, together with 
supporting information, submitted by CONTRACTOR to the TJPA, and reviewed by TJPA. 

 
B. The indirect cost rates are also based on the treatment of certain costs as a part of the fringe benefit, 

overhead or general and administrative expense cost groupings, or any combination thereof, (as set forth in 
Section V.A. below) by CONTRACTOR and its subcontractors at any tier, as follows: 

 
1. All costs incurred in preparing, submitting and supporting any cost proposal (whether or not accepted 

by TJPA); 
 
2. All costs incurred in preparing, submitting and supporting any Change Order to the Agreement 

(whether or not accepted by TJPA); 
 
3. All costs of financial administration (including but not limited to establishing final rates, invoicing, 

reporting, budgeting, and auditing); 
 
4. All costs associated with direct labor fringe, including but not limited to employee compensated 

personal absence, payroll taxes and payroll additives. 
 
5. All costs associated with the costs of employee incentive compensation (including cash bonuses, 

suggestion awards, safety awards and other forms of incentive compensation) shall be allowable only as 
indirect costs. Furthermore, such costs shall be allowable only to the extent that they are paid or 
accrued: 
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a. under an agreement (in effect for twelve months prior to award of this Agreement) entered into in 
good faith between CONTRACTOR and the employees, or, 

 
b. pursuant to an established organization wide plan or policy followed by the CONTRACTOR (for 

twelve months prior to award of this Agreement) so consistently as to imply, in effect, an 
agreement for such incentive compensation. 

 
In no event shall direct distribution of any profits be allowable as a form of incentive compensation. 

 
6. All costs associated with providing insurance coverages as set forth in this Agreement other than those 

provided by the TJPA. 
 
 
V.  PROVISIONAL INDIRECT COST RATES 
 

A. The provisional cost rate for CONTRACTOR overhead, applied to CONTRACTOR direct labor as set forth 
in CONTRACTORS submission dated [___________], 2011 is [____]%.  A complete listing of 
CONTRACTOR and subcontractor provisional indirect cost rates is included in Attachment B. 

 
B There shall be no provisional rate applied to ODCs for either the CONTRACTOR or any of its 

subcontractors at any tier. 
 
C. There shall be no provisional rate for Facilities Capital Cost of Money for either the CONTRACTOR or any 

of its subcontractors at any tier. 
 

 
VI. FIXED FEE 
 

A. The CONTRACTOR’s and subcontractors’ Fixed Fee shall be computed as follows: 
 

1. For CONTRACTOR and subcontractor direct labor costs and indirect costs as applied to 
CONTRACTOR and subcontractor direct labor costs, up to a maximum amount of one hundred fifty 
percent (150%) of direct labor costs: 

   
a. A fixed fee of ten percent (10 %). 

 
2. There shall be no fee allowed for CONTRACTOR or subcontractor indirect costs in excess of one 

hundred fifty percent (150%) of direct labor costs.  
 

3. Subcontractor direct labor and indirect labor costs, up to a maximum amount of one hundred fifty 
percent (150%) of direct labor costs, are hereinafter referred to as “SDC’s”.  Contractor shall apply a 
fixed fee of 2% to SDC’s.  There shall be no fee allowed for subcontractor indirect labor costs in excess 
of one hundred fifty percent (150%) of direct labor costs.  

 
4. There shall be no fee allowed for CONTRACTOR ODC’s 

 
5. There shall be no fee allowed for subcontractors ODC’s or SDC’s at any tier 

 
B. There shall be no revision, either upward or downward, to the established fee for CONTRACTOR or 

subcontractors at any tier due to the establishment of a final rate for indirect cost reimbursement for any 
given fiscal year. 
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VII. BASIS FOR REIMBURSEMENT OF CONTRACTOR SERVICES PERFORMED UNDER TIME AND 
MATERIALS  

 
A. As used herein the term 'time and material' is defined as work performed on the basis of (i) direct labor 

hours at specified fixed hourly rates that include direct labor costs, indirect labor costs, and fee and (ii) if 
required and authorized, materials or supplies at direct cost only with no overhead, profit or fee allowed. 

 
CONTRACTOR’s time and material rates are allowable only to the extent that any individual rate complies 
with the following requirements: 

 
1. Total reimbursement per individual, per day does not exceed eight hours or eight times the approved 

rate and forty hours in one week, unless authorized by the Executive Director or his/her designee.  If 
overtime is authorized, indirect labor costs shall not be included in fixed hourly rates as reimbursement 
for overtime hours; 

 
2. For services performed on a time and material basis, the following costs shall be allowable only to the 

extent that they are a part of the overhead portion of the CONTRACTOR’s labor rate: 
 

a. All CONTRACTOR costs including, but not limited to CONTRACTOR labor, associated with 
automobile travel within a 50 mile radius of the TJPA's Administrative Offices at 201 Mission 
Street, San Francisco, California; 

 
b. All CONTRACTOR costs associated with providing insurance as set forth in this Agreement other 

than TJPA furnished coverages. 
 

B. Reimbursement for CONTRACTOR’s other direct costs shall be in conformance with the requirements of 
Section III above. 
 

C. Reimbursement for CONTRACTOR’s indirect costs shall be in conformance with the requirements of 
Sections IV, V, VIII and IX. 
 

D. CONTRACTOR’s Fixed Fee shall be in conformance with the requirements of Section VI above, except 
that there shall be no incentive fee for time and materials services. 

 
 
VIII.  CONTRACTOR CERTIFICATIONS 
 

By signing this agreement CONTRACTOR hereby certifies to the following 
 

A. That the requirements and standards of 48 CFR 31.205-22 have been complied with regarding Legislative 
lobbying costs. 

 
B. That the computations, requirements and standards of 48 CFR 31.205-18 have been complied with regarding 

maximum compensation for CONTRACTORS Bid and Proposal costs and if requested by TJPA, these 
materials will be transmitted to TJPA. 

 
 
IX.  APPLICABILITY 
 

A. This PCRRA shall apply to provisional cost reimbursement and direct and indirect rates, and shall cover the 
period from Notice to Proceed until December 31, 2008.  In the future, and for each Contractor fiscal year, 
the parties anticipate entering into a similar form of agreement with respect to costs and rates. 
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B. Nothing herein shall be construed to prejudice, waive, or in any other way affect any rights of the TJPA 
under the provisions of this Agreement, nor respecting limitation of the TJPA's obligations thereunder. 

 
C. The provisional rates set forth in this PCRRA are applicable to all affected work authorized by the TJPA for 

this Agreement, pending final determination of such rates for CONTRACTOR and subcontractors by a 
cognizant United States Government Audit Agency, subject to approval by TJPA's Executive Director or 
designee. 

 
1. In the event CONTRACTOR does not have final rates determined by a cognizant United States 

Government Audit Agency, then such rates will be established by an independent, third party audit 
entity which shall be acceptable to the Executive Director or designee. 

 
2. Any reimbursements under this Agreement submitted prior to said final determination of such rates will 

be recalculated if these provisional rates differ from the audited rates, unless TJPA and 
CONTRACTOR mutually agree that recalculation will not be required, in which case the provisional 
rates will be considered as the audited rates. 

 
3. CONTRACTOR agrees to accept payment of these audited rates as its total compensation for all 

overhead, general and administrative costs for performing all services. 
 
4. The final approved audited rates for CONTRACTOR and its subcontractors shall be limited each fiscal 

year to a rate no more than that set forth in Section IV. A above.  Such limitation shall not apply to any 
increases due solely to additional costs imposed by local, state or federal regulations, subject to the 
approval of TJPA's Executive Director or designee. 

 
 

D. CONTRACTOR shall submit Invoices and backup information in accordance with paragraph 8 (F), 
“Payment; Invoice Format” of this Agreement. 
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X.  OTHER 
 

A. The terms and conditions of this Agreement between the parties are incorporated by this reference. 
 
B. All modifications to this agreement shall be in writing. 
 

 
The parties have executed this Agreement as of ______________________, 2011. 
 
 
TRANSBAY JOINT POWERS AUTHORITY 
 
 
 
 
___________________________________ 
Maria Ayerdi-Kaplan 
Executive Director 
 

CONTRACTOR 
 
 
 
 
___________________________________ 
Name and Title 

 
Approved as to Form: 
 
 
 
  
   TJPA Legal Counsel 
 

 
 
CONCUR 
 
 
 
___________________________________ 
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ATTACHMENT A 
 

COST DISCLOSURE STATEMENT (CDS) 
 
The CDS is required to be submitted within 30 days of award of the Agreement. 
 
A. COMPANY BACKGROUND 
 
 1. Company Name: 
  Street Address: 
  City, State, Zip: 
 
 2. Official Company Contact for Cost and Audit Matters: 
  Name: 
  Title: 
  Telephone No.:    Facsimile No.: 
 

3. List the address of your firm's home office and all other offices, and indicate by an * the location(s) that 
will perform on the TJPA agreement; also, identify the responsible manager for each office. 

 
Home Office:    Manager: 
Other Offices:    Manager: 

Manager: 
 

4. On a separate sheet, list all principals/partners of the Firm, or alternatively, identify those individuals that 
reside at the local/regional offices of the Firm. 

 
5. Firm's Fiscal Year Ending Date: 

 
6. List on a separate sheet all prior and current agreements that your company has with TJPA, either as a 

part of a joint venture or under a prime or subcontract. If work was performed as a subcontractor, list 
the prime contractor and the TJPA prime contract number. Also note whether the contract was performed 
on a cost reimbursable, or agreed price basis as well as any details as to what fees were paid (i.e. fixed 
fee, incentive fees, etc.). For each contract list the value of the contract as well as the fee terms. 

 
B. COST PRINCIPLES 

 
1. In addition to specific agreement requirements, the TJPA will use the following for determining the 

allowability of certain costs for reimbursement. 
 

1. Federal Acquisition Regulations (herein called "FAR"), 48 CFR Part 31 
 

2. Cost Accounting Standards (herein called "CAS"), 48 CFR Part 30 
 
3. Uniform Administrative Requirements for Grants and Cooperative Agreements to State and Local 

Governments,  CFR 49, Part 18  
 

4. Cost Principles contained in Office of Management and Budget (OMB) Circular A-87 (Cost Principles 
for State, Local, and Indian Tribal Governments) 
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Does your firm have a working knowledge of these materials? 

 
Do your employees have copies of these materials? 

 
2. In order to evaluate your firm's compliance with the above principles, please answer the following 

questions, complete the schedules and attach all requested information. 
 

a. Does your firm have federal government contracts? 
 

b. Was your proposed indirect cost rate audited during the past year by a federal agency 
(sometimes referred to as "cognizant agency"), any other governmental entity, or a CPA firm?  If 
yes, provide a copy of the audit report(s) and the resulting rate agreements, if any.  Also, 
complete the following: (Identify all reports) 

 
Audit Organization 
Period of Audit 
Report Date 
Scope of Audit 
 
Audit Organization 
Period of Audit 
Report Date 
Scope of Audit 

 

C. DESCRIPTION OF COST ACCUMULATION AND BILLING PROCEDURES 

 
1. On what basis does your firm maintain its accounting records? Accrual __________  Cash___________ 

 
If on a cash basis, are steps taken to properly allocate expenditures that benefit more than one fiscal 
year? ____ Is any allocation procedure contained in a written procedure? _____ If written, please attach 
a copy. 

 
2. Briefly describe your firm's system for accumulating and billing project costs by answering all of the 

following questions. 
 

(provide separate attachments as necessary or required) 
 
a. DIRECT LABOR 

 
The CONTRACTOR and each Subcontractor will be compensated for the services of its personnel 
on the basis of reasonable, actual paid Direct Labor Costs (herein called "DLC") exclusive of any 
fringe benefits or overheads. 
 
DLC must exclude principal or owner time dedicated to the general operation of the business. 
DLC must also exclude time associated which TJPA has identified as being allowable only to the 
extent that they are (i) specific classifications of DLC identified in the Agreement, Annual Work 
Plan or Task Order as may be the case or, (ii) are not associated with specific activities that TJPA 
has identified as being reimbursable on a basis other than as a direct cost.  

 
The hourly rates of temporary or contract personnel which are classified as non-employees 
cannot be calculated as part of DLC, but must be treated as an Other Direct Cost (herein called 
"ODC"). 
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Similarly, the hourly rates of Subcontractors cannot be calculated as part of DLC, but must be 
treated as a Subcontracted Direct Cost (herein called "SDC"). Therefore, with respect to direct 
labor charges by your firm: 

 
1) Your firm must fully document all time spent by Principals and employees and charged to 

TJPA projects.  TJPA requires that all labor charges be identifiable to the nearest half-hour 
and specify what activity or task is being performed.  

 
a) Does your firm have a time sheet signed by the employee and verified in writing by the 

immediate supervisor?  
 
b) Does the time sheet record all time both direct and indirect?  
 
c) Are controls in existence to ensure that DLC are relevant to the project scope? _____  

Are any such controls formalized in written procedures?  
 

2) How many hours in your firm's normal workday? ____ hours 
 
3) TJPA normally does not participate in overtime premium for direct labor personnel. Has your 

firm made provisions to exclude overtime premium and unpaid overtime from TJPA billings?   
 
4) Does your firm have a compensation policy for the classifications of labor proposed for these 

services? ____ If so, please attach a copy. 
 

a) Does your firm have guidelines for Salary Administration, i.e. the range of annual 
reviews, or salary adjustments? _____ If so, please attach a copy and indicate the 
average adjustment for the last three years. 

 
b) Does your firm have any individual incentive compensation plans including, but not 

limited to bonuses, commissions or profit sharing plans? ______ If so, please attach a 
copy of each. 

 
5) TJPA does not allow payment for uncompensated labor costs. Does your firm have 

procedures to ensure that uncompensated labor is not billed to TJPA projects?  
 
6) If your firm is a partnership/sole proprietorship, does your accounting system use a drawing 

account to record all compensation to the owner(s)?  
 
7) Does your firm hire professionals on a temporary basis to work on specific projects, rather 

than on a continuous employment relationship?  
 

a) How many are currently working for your firm? ________ 
 
b) Who are they and what projects are they working on? 
 
c) What was the total cost to your company of professionals hired on a temporary basis 

during the last completed fiscal year? 20_______, $________ 
 

 Were these amounts in your direct labor base for that year? _________ 
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b. OTHER DIRECT COSTS 
 

Other Direct Costs (herein called "ODCs") are direct costs other than direct labor and direct 
materials that are identified specifically with a contract based on a beneficial or causal 
relationship. 

 
The Federal Acquisition Regulations (48 CFR 31) provide that no contract will have a cost 
allocated to it as a direct cost if other costs incurred for the same purpose, in like circumstances, 
are treated as an indirect cost of that or any other contract. 

 
Costs identified specifically with a contract are the direct cost of that contract. All costs identified 
with other contracts are direct costs of those contracts whether reimbursed or not. 

 
1) a) Does your firm have an approval process for ODCs? _________ 
  If so, are they in writing? __________ 
 

b) Does your firm have procedures in place to ensure that ODC budgets are not 
exceeded? _______ If so, are these procedures in writing? 

 
2) For each of the following cost categories estimate the amounts charged as direct and indirect 

costs by your firm during the last completed fiscal year.  FY 20___ 
 

Direct   Indirect 
Travel  $   $ 
Reproduction 
Graphics 
Office Supplies 
Equipment 
Relocation Costs 
Computer Expenses 
Laboratory Testing 
Contract Labor 
Other Cost (specify) 

 
3) If any costs listed in 2 above are charged as both direct and indirect costs, identify them and 

explain how these and other costs directly identifiable with specific contracts are excluded 
from the indirect cost pool, to prevent duplication. 

 
4) ODCs also include Subcontractors; does your firm lease office space to other consultants, or 

otherwise provide support services? _____ If so, describe the relationship. 
 

c. INDIRECT COSTS 
 

Indirect costs may consist of one or more pools of expenses which are grouped on the basis of 
the benefits accruing to the cost objectives represented by the distribution base or bases to 
which they are allocated. Since accounting practices vary, the use of particular groupings is not 
required. However, TJPA contract requirements specify direct labor costs as the basis for 
allocating indirect costs. Furthermore, TJPA requires that direct labor exclude: 1) fringe benefits, 
which must be classified as indirect costs; 2) Subcontractor, contract employees and other 
non-employee costs which must be classified as ODCs; and 3) principal, or owner labor cost 
dedicated to the general operation of the firm.  

 
Indirect cost rates must be supported. A negotiated rate for indirect costs will be established. 
Your firm's final rate must represent your firm's actual cost experience for a completed fiscal year 
and must comply with all FAR and specific TJPA agreement requirements. 
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Rates must represent your firm's best estimate of the rates to be experienced during that 
particular year. If your rate does not use your last completed fiscal year, the estimated cost must 
be based on historical data and all known future changes. The computation should provide for 
the future changes that will occur in both your direct labor base and indirect expense pools. A 
proposed rate must comply with all FAR and TJPA agreement requirements. TJPA will consider 
rates audited and approved by a cognizant federal agency (i.e., EPA, DCAA), or other 
government entity, if the rate is further adjusted to comply with TJPA agreement requirements.  
 
Each firm must be able to support its direct labor base and other labor cost components used to 
calculate the indirect cost rate by submission of data for the last three years. For this purpose 
complete the SCHEDULE OF SUMMARY COST AND SALARY DATA below for the last two 
completed fiscal years and the new fiscal year. 
 
Complete the INDIRECT COST SCHEDULES (Schedules A, B and C, below) for your firm's last two 
completed fiscal years and the new fiscal year. The schedules may be modified as appropriate 
and will be reviewed by TJPA as part of negotiating a reimbursement agreement. 
 
List each indirect cost account, the amount, and a description of each adjustment. Specifically 
show adjustments for: 1) FAR unallowable costs, and 2) the exclusion of those categories of cost 
which will be paid directly by TJPA as an ODC, or will be provided directly by TJPA or another 
firm. Also exclude comparable pool costs incurred in the performance of other contracts. For 
example, if travel is charged directly, then only general purpose travel should be included in the 
pool. Non-reimbursable direct travel should be excluded from the pool. 
 
The following is a list of some of the more common costs unallowable per FARs. The list is not 
meant to be all inclusive, and accordingly, the consultant must refer to the FARs when preparing 
the INDIRECT COST SCHEDULE. 
 
 Advertising   Fines/Penalties 
 Bad Debts   Idle Facilities 
 Contingencies   Interest/Other Financial Costs 
 Contributions   Losses on Other Contracts   

Entertainment   Organizational Costs 
 

1) Does your firm routinely evaluate pool costs to identify and remove unallowable costs?  
_____   If so, at what interval? ________ If there is a written procedure for this removal, 
please attach a copy. 

 
2) Does this CDS exclude any cost centers used by your firm? _____ If yes, identify these cost 

centers: 
 

 
3) a. Does your firm own or have a financial interest in the facilities it leases or rents? _____  
  If yes, identify: 
 
 

b. Does your firm own or have a financial interest in equipment it leases or rents? _____ 
If so, please identify those interests: 
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4) a. Does your firm share any facilities with other affiliates, subsidiaries, personal interests, 
etc.? _____ If yes, describe each sharing arrangement. 

 
b. Does your firm share any equipment with other affiliates, subsidiaries, personal interests, 

etc.? _____  If yes, describe each sharing arrangement. 
 

5) TJPA will not allow Facilities Cost of Capital unless specifically proposed, reviewed, approved 
and audited. Does your proposed indirect cost rate include facilities cost of capital? _______   
If yes, attach appropriate computation. 

 
SCHEDULE OF SUMMARY COST AND SALARY DATA  
 
For Fiscal Years Ending: ___________, 20___ ___________, 20___ ____________, 20___ 

Actual   Actual   Proposed 
 
Total Company Sales $____________ $_____________ $_____________ 
Total Direct Labor $____________ $_____________ $_____________ 
Total Direct Labor Hours $____________ $_____________ $_____________ 
 
Total All Salaries $____________ $_____________ $_____________ 
Total All Bonuses $____________ $_____________ $_____________ 
 
Total Number of 
Principals/Owners (P/O) $____________ $_____________ $_____________ 
Total Salaries $____________ $_____________ $_____________ 
Total Bonuses $____________ $_____________ $_____________ 
 
Total Number of 
Professional Employees $____________ $_____________ $_____________ 
Total Salaries $____________ $_____________ $_____________ 
Total Bonuses $____________ $_____________ $_____________ 
 
Total Number of 
All Other Employees $____________ $_____________ $_____________ 
Total Salaries $____________ $_____________ $_____________ 
Total Bonuses $____________ $_____________ $_____________ 
 
 
* To be considered an employee, an individual should be subject to withholding tax and be issued a Wage and Tax 
Statement (W-2) at year end and receive administrative support and supervision. 
 
 
CERTIFICATION 
 
I certify that to the best of my knowledge and belief that this Statement and the documents attached thereto are a 
complete and accurate disclosure of the information requested by this form. 
 
Signature of Submitting Official (CEO or CFO) 
 
Title 
 
Date 
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Attachment A Cost Disclosure Statement 
 

 
Schedule A - General & Administrative Expenses MAI 

Fiscal Year Ending:                   , 20____ 
 

Schedule of Actual Expenses, Unallowable Costs and Adjusted Costs 
 
 
Account No. 

 
Description of Costs Removed 

Adjusted 
General Ledger Costs 

Unallowable 
Costs Notes 

    
 Salaries & Wages   
 Legal Fees   
 Audit Fees   
 Other Fees   
 Travel   
 Entertainment  (1) 
 Advertising & Promotion  (2) 
 Bad Debts  (1) 
 Technical Publication   
 Periodicals   
 Conventions & Seminars   
 Interest Expense   
 Holiday   
 Vacation   
 Sick Leave   
 Personal Absence   
 Employee FICA   
 FUI   
 SUI   
 Workmen's Compensation   
 Health Insurance   
 Life Insurance   
 Pension Plan  (3) 
 Tuition Assistance   
 Miscellaneous   
 Subtotal   
 B&P/IR&D  (4) 
 Total   
 
Notes: 
(1) Unallowable cost per Government procurement regulation FAR 31.2. 
(2) Some advertising expenses allowable e.g. help-wanted employment advertising. 
(3) Employer contributions to pension plan may be in excess of that allowable under FAR. 
(4)  See Schedule I for computation of allowable IR&D/B&P costs. 
 
(Use this format for each Fiscal Year and Cost Center) 
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Schedule B - Overhead Expenses 
Fiscal Year Ending:  _________________, 20_____ 

 
Schedule of Actual Expenses. Unallowable Costs and Adjusted Costs 

 
 
Account No. 

 
Description of Costs Removed 

Adjusted 
General Ledger Costs 

Unallowable 
Costs Notes 

 Salaries & Wages   
 Postage & Handling   
 Office Supplies   
 Small Equipment   
 Temp. Clerical Help   
 Other Outside Services   
 Relocation  (1) 
 Business Meals   
 Telephone Expense - Local   
 Telephone - Long Distance   
 Telecopies   
 Real Estate Rent   
 Equipment Rent   
 Recruitment   
 Dues/Memberships  (2) 
 Insurance   
 Property Taxes   
 Permits & Licenses   
 Depreciation/Amortization   
 Repairs & Maintenance   
 Holiday   
 Vacation   
 Sick Leave   
 Severance Pay  (3) 
 Employer FICA   
 FUI   
 SUI   
 Workman's Compensation   
 Health Insurance   
 Life Insurance   
 Pension Plan  (4) 
 Miscellaneous   
 Total   
 
 
Notes: 
(1) Moving charges are limited by FAR. 
(2) Nature and amount limited by FAR. 
(3) Severance pay is limited. 
(4) Employer contributions to pension plan may be limited. 
 
(Use this format for each Fiscal Year and Cost Center) 
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Attachment A 
 
Cost Disclosure Statement 
 

Schedule C - Schedule of Bases Used to Allocate Indirect Expenses 
Fiscal Year Ending: __________, 20_____ 

 
 
 
Pool - General and Administrative Expenses - Schedule A: 
 
Base - Direct Labor Cost input (excluding fringe benefit expenses) 
 
Pool - Fringe Benefit Expenses - Schedule B: 
 
Base - Straight time direct labor dollars of all contracts and projects including labor costs of Bid and Proposals. 
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APPENDIX B: 
 

ATTACHMENT B 
 

PROVISIONAL COST REIMBURSEMENT AND RATE DATA 

 
This data sheet is to be completed and submitted by the CONTRACTOR and each 
subcontractor performing in excess of $500,000 of services during the term of the 
Agreement: 
 
1. PROVISIONAL INDIRECT COST RATES 
 

a. The provisional cost rate for direct labor fringe benefits as set forth in 
CONTRACTOR'S or subcontractor's submission is _____%. 
 

b. The provisional cost rate for overhead expense for services performed in 
CONTRACTOR’S offices as applied to (identify bases) ______ is______ %. 
 

c. The provisional cost rate for overhead expense for services performed in 
TJPA’s facilities as applied to (identify bases) ______ is ______%. 
 

d. The provisional rate for general and administrative expense as applied to 
direct labor for services performed in CONTRACTOR’S offices is ______%. 
 

e. The provisional rate for general and administrative expense as applied to 
direct labor for services performed in TJPA’s facilities is ______%. 

 
2. FIXED FEE 
 
CONTRACTOR’S Fixed Fee will consist of the following components set forth in Section 
VI.A. of the Provisional Cost Reimbursement and Rate Agreement (Provisional Rate 
Agreement). 
 

a. The fixed fee component in accordance with the Provisional Rate 
Agreement Section VI.A.1.a, will be 10% of the estimated Direct Labor 
Costs and indirect costs, up to a maximum of one hundred fifty percent 
(150%) of direct labor costs, that will be incurred by the CONTRACTOR 
and subcontractors and approved by TJPA.  There shall be no fee for 
indirect costs in excess of one hundred fifty percent (150%) of direct labor 
costs.  There shall be no fee for ODCs or any ODC-associated indirect 
costs. 

 
b. There shall be no fee for ODCs or any ODC-associated indirect costs. 

 
c. For providing subcontracted services consistent with the requirements of 

Agreement, CONTRACTOR’S Fixed Fee component shall be as set forth in 
Section VI.A.2 the Provisional Rate Agreement. 
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3. BASIS FOR DIRECT LABOR COST REIMBURSEMENT: 
 
CONTRACTOR and subcontractors agree to the following direct labor cost rates, exclusive 
of any burden or markups, for its professional, technical, administrative and clerical 
personnel in the following employment categories: 
 
CONTRACTOR AND SUBCONTRACTOR  SALARY RANGES 
 
TITLE  GRADE   MINIMUM   MAXIMUM 
 
 



 
 

 
DTX Agreement (03-02-DTX ENGR-002) June 09, 2011 
Appendix C  

 
 

APPENDIX C 
 

PROJECT ORGANIZATION CHART AND LISTING OF SUBCONTRACTORS 
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APPENDIX D 

USDOT REQUIREMENTS FOR AGREEMENTS WITH THE TJPA 
 

The USDOT’s requirements for agreements between the TJPA and a third party are summarized below. 
Certain USDOT provisions described below may not be applicable to all agreements with the TJPA. The 
italicized text is intended to assist the Contractor in understanding which Federal requirements may be 
applicable to an agreement. The USDOT and the TJPA have sole discretion to apply any particular 
provision described below. 
 
These provisions supplement the provisions in the Agreement, and shall be interpreted in the broadest 
possible manner to avoid any conflicts. If there is an unavoidable conflict between the USDOT 
requirements and any other terms and conditions of the Agreement, in the TJPA’s sole determination, the 
USDOT requirements shall take precedence. 
 
The following provisions (1-11) apply to all Agreements (excluding micropurchases—purchases of 
$3,000.00 or less). 
 
1.  DEFINITIONS 
**  The Definitions apply to all Agreements. 
 
(a). Agreement means a contract, purchase order, memorandum of understanding or other 

agreement awarded by the TJPA to a Contractor, financed in whole or in part with Federal 
assistance awarded by FTA or FRA. 

 
(b). Approved Project Budget means the most recent statement, approved by the FTA, of the costs 

of the Project, the maximum amount of Federal assistance for which the TJPA is currently 
eligible, the specific tasks (including specified contingencies) covered, and the estimated cost of 
each task. 

 
(c). Contractor means the individual or entity awarded an Agreement financed in whole or in part 

with Federal assistance originally derived from FTA.  
 
(d.) Federal Cooperative Agreement means the instrument by which FRA or FTA awards Federal 

assistance to the TJPA to support a particular Project, and in which FRA or FTA takes an active 
role or retains substantial control. 

 
(e.) Federal Grant Agreement means the instrument by which FTA or FRA awards Federal 

assistance to the TJPA to support a particular Project, and in which FTA or FRA does not take an 
active role or retain substantial control, in accordance with 31 U.S.C. Section 6304.FRA is the 
acronym for the Federal Railroad Administration, one of the operating administrations of the U.S. 
DOT. 

 
(f.) FRA Directive includes any FRA regulation, policy, procedure, directive, circular, notice, order or 

guidance providing information about FRA's programs, application processing procedures, and 
Project management guidelines. 

 
(g). FTA is the acronym for the Federal Transit Administration, one of the operating administrations of 

the U.S. DOT.  
 
(h). FTA Directive includes any FTA regulation, policy, procedure, directive, circular, notice, order or 

guidance providing information about FTA's programs, application processing procedures, and 
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Project management guidelines, including the Master Agreement between FTA and the TJPA. 
 
(i). Government means the United States of America and any executive department thereof. 
 
(j). Project means the Transbay Transit Center Program, which will extend Caltrain to Transbay 

Terminal and replace Transbay Terminal with the new Transbay Transit Center Building.  Total 
project consists of three major components: a new, multi-modal Transbay Transit Center (TTC) 
on the site of the present Transbay Terminal; the extension of Caltrain commuter rail from its 
current SF terminus at 4th and Townsend St. to a new underground terminus under a proposed 
new TTC; and the establishment of a Redevelopment Area with related development projects, 
including transit-oriented development on publicly owned land in the vicinity of the new multi-
modal TTC. 

 
(k). Recipient means the TJPA. 
 
(l). Secretary means the U.S. DOT Secretary, including his or her duly authorized designee. 
 
(m). Subcontract means a subcontract at any tier entered into by Contractor or its subcontractor 

relating to the Agreement, financed in whole or in part with Federal assistance originally derived 
from FTA or FRA. Unless otherwise specified, the Contractor must include each of these Federal 
provisions in any Subcontract related to this Agreement. 

 
(n). U.S. DOT is the acronym for the U.S. Department of Transportation, including its operating 

administrations. 
 
(o). U.S.DOT Directives means any U.S. DOT regulation, policy, procedure, directive, circular, 

notice, order or guidance providing information about U.S.DOT’s programs, application 
processing procedures, and Project management guidelines. 

 
2.  NO GOVERNMENT OBLIGATION TO THIRD PARTIES 
**  This requirement applies to all Agreements. 
 
The TJPA and Contractor acknowledge and agree that, notwithstanding any concurrence by the Federal 
Government in or approval of the solicitation or award of the Agreement, absent the express written 
consent by the Federal Government, the Federal Government is not a party to this Agreement and shall 
not be subject to any obligations or liabilities to the TJPA, Contractor, or any other party (whether or not a 
party to that Agreement) pertaining to any matter resulting from the Agreement. 
 
3.  PROGRAM FRAUD AND FALSE OR FRAUDULENT STATEMENTS AND RELATED ACTS 
** This provision applies to all Agreements. 
 
(a).  The Contractor acknowledges that the provisions of the Program Fraud Civil Remedies Act of 

1986, as amended, 31 U.S.C. Section 3801 et seq., and U.S. DOT regulations, "Program Fraud 
Civil Remedies," 49 CFR Part 31, apply to its actions under the Agreement. Upon execution of 
the Agreement, the Contractor certifies or affirms the truthfulness and accuracy of any statement 
it has made, it makes, it may make, or causes to be made, pertaining to the Agreement or the 
FTA- or FRA-assisted Project for which this Agreement work is being performed. In addition to 
other penalties that may be applicable, the Contractor further acknowledges that if it makes, or 
causes to be made, a false, fictitious, or fraudulent claim, statement, submission, or certification, 
the Federal Government reserves the right to impose the penalties of the Program Fraud Civil 
Remedies Act of 1986 on the Contractor to the extent the Federal Government deems 
appropriate. 
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(b).  The Contractor also acknowledges that if it makes, or causes to be made, a false, fictitious, or 
fraudulent claim, statement, submission, or certification to the Federal Government under an 
Agreement connected with a project that is financed in whole or in part with Federal assistance 
originally awarded by FTA or FRA under the authority of 49 U.S.C. Section 5307, the Government 
reserves the right to impose the penalties of 18 U.S.C. Section 1001 and 49 U.S.C. Section 
5307(n)(1) on the Contractor, to the extent the Federal Government deems appropriate. 

 
4.  ACCESS TO DOCUMENTS 
** This requirement applies to all Agreements. FRA requires the inclusion of these requirements in 
Subcontracts over $100,000. 
 
**  Please be aware that the requirements in the Agreement regarding audit and inspection of 
records may require the Contractor to maintain files relating to this Agreement for a longer period of time 
than described in the requirement below. Please also be aware that, as described in the Agreement, the 
TJPA follows the provisions of the City and County of San Francisco Sunshine Ordinance regarding 
responses to public requests for certain bid documents. The Contractor must comply with the 
requirements described below and in the Agreement.   
 
(a). Where the TJPA is considered a “local government” and is a Recipient or a subgrantee of a 

Recipient, in accordance with 49 CFR Section 18.36(i), the Contractor agrees to provide the 
TJPA, the FTA or FRA Administrator, the Comptroller General of the United States and/or any of 
their authorized representatives access to any books, documents, accounts papers and records 
of the Contractor which are directly pertinent to this Agreement (“Documents”) for the purposes of 
making audits, examinations, excerpts and transcriptions. Contractor also agrees, pursuant to 49 
CFR Section 633.17, to provide the FTA or FRA Administrator or its authorized representatives, 
including any project management oversight Contractor, access to Contractor's Documents and 
construction sites pertaining to a major capital project, defined at 49 U.S.C. Section 5302(a)1, 
which is receiving Federal financial assistance through the programs described at 49 U.S.C. 
sections 5307, 5309 or 5311. 

 
(b). Where the TJPA is a Recipient or a subgrantee of a Recipient, in accordance with 49 U.S.C. 

Section 5325(a), and enters into a contract for a capital project or improvement (defined at 49 
U.S.C. Section 5302[a]1) through other than competitive bidding, the Contractor agrees to 
provide the TJPA, the Secretary and the Comptroller General, or any authorized officer or 
employee of any of them, access to any Documents for the purposes of conducting an audit and 
inspection. 

 
(c). The Contractor agrees to permit any of the foregoing parties to reproduce, by any means 

whatsoever, or to copy excerpts and transcriptions, as reasonably needed, of any Documents. 
 
(d). The Contractor agrees to maintain all Documents required under this Agreement for a period of 

not less than three years after the date of termination or expiration of this Agreement, except in 
the event of litigation or settlement of claims arising from the performance of this Agreement, in 
which case Contractor agrees to maintain same until the TJPA, the FTA or FRA Administrator, 
the Comptroller General, or any of their duly authorized representatives, have disposed of all 
such litigation, appeals, claims or exceptions related thereto. (See 49 CFR Section 18.39[i][11]). 

 
5.  FEDERAL CHANGES 
** This requirement applies to all Agreements. 
 
Contractor shall at all times comply with all applicable federal laws and regulations, and all FTA 
Directives, FRA Directives and U.S. DOT Directives applicable to the Project, as they may be amended or 
promulgated from time to time during the term of this Agreement. It is Contractor’s responsibility to be 
aware of any amendments or changes to such federal requirements and directives. Contractor's failure to 
so comply shall constitute a material breach of this Agreement. 
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6.  CIVIL RIGHTS REQUIREMENT 
** This requirement applies to all Agreements. 
 
**  Please be aware that the requirements in the Agreement regarding nondiscrimination are broader 
than the USDOT Requirements described below.  The Contractor must comply with the requirements 
described below and in the Agreement. 
 
(a).  Nondiscrimination - In accordance with Title VI of the Civil Rights Act, as amended, 42 U.S.C. 

Section 2000d, Section 303 of the Age Discrimination Act of 1975, as amended, 42 U.S.C. 
Section 6102, Section 202 of the Americans with Disabilities Act of 1990, 42 U.S.C. Section 
12132, and Federal transit law at 49 U.S.C. Section 5332, the Contractor agrees that it will not 
discriminate against any employee or applicant for employment because of race, color, creed, 
national origin, sex, age, or disability.  In addition, the Contractor agrees to comply with applicable 
Federal implementing regulations and other implementing requirements FTA or FRA may issue.  

 
(b).  Equal Employment Opportunity - The following equal employment opportunity requirements 

apply to the Agreement: 
 

(1).  Race, Color, Creed, National Origin, Sex - In accordance with Title VII of the Civil 
Rights Act, as amended, 42 U.S.C. Section 2000e, and Federal transit laws at 49 U.S.C. 
Section 5332, the Contractor agrees to comply with all applicable equal employment 
opportunity requirements of U.S. Department of Labor (U.S. DOL) regulations, "Office of 
Federal Contract Compliance Programs, Equal Employment Opportunity, Department of 
Labor," 41 CFR Parts 60, (which implement Executive Order No. 11246, "Equal 
Employment Opportunity," as amended by Executive Order No. 11375, "Amending 
Executive Order 11246 Relating to Equal Employment Opportunity," 42 U.S.C. Section 
2000e note), and with any applicable Federal statutes, executive orders, regulations, and 
Federal policies that may in the future affect construction activities undertaken in the 
course of the Project. The Contractor agrees to take affirmative action to ensure that 
applicants are employed, and that employees are treated during employment, without 
regard to their race, color, creed, national origin, sex, or age. Such action shall include, 
but not be limited to, the following: employment, upgrading, demotion or transfer, 
recruitment or recruitment advertising, layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. In addition, the 
Contractor agrees to comply with any implementing requirements FTA or FRA may issue. 

 
(2).  Age - In accordance with Section 4 of the Age Discrimination in Employment Act of 1967, 

as amended, 29 U.S.C. Section 623, and Federal transit law at 49 U.S.C. Section 5332, 
the Contractor agrees to refrain from discrimination against present and prospective 
employees for reason of age. In addition, the Contractor agrees to comply with any 
implementing requirements FTA or FRA may issue. 

 
(3).  Disabilities - In accordance with Section 102 of the Americans with Disabilities Act, as 

amended, 42 U.S.C. Section 12112, the Contractor agrees that it will comply with the 
requirements of U.S. Equal Employment Opportunity Commission, "Regulations to 
Implement the Equal Employment Provisions of the Americans with Disabilities Act," 29 
CFR Part 1630, pertaining to employment of persons with disabilities. In addition, the 
Contractor agrees to comply with any implementing requirements FTA or FRA may issue. 

 
7.  DISADVANTAGED BUSINESS ENTERPRISE (DBE) 
** The specific provisions checked below apply to this Agreement. 
 
(a).  This Agreement is subject to the requirements of 49 CFR Part 26, Participation by Disadvantaged 

Business Enterprises in Department of Transportation Financial Assistance Programs. The 
national goal for participation of Disadvantaged Business Enterprises (DBEs) is 10 percent. The 
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TJPA’s Anticipated DBE Participation Level for each Federal Fiscal Year is published on the 
TJPA website by August 1 of each year. 

 
 A separate Agreement goal of 30 percent DBE participation has been established for this 
Agreement. 

 
 A separate Agreement goal has not been established for this Agreement. 

 
(b).  The Contractor shall not discriminate on the basis of race, color, national origin, or sex in the 

performance of this Agreement. The Contractor shall carry out applicable requirements of 49 CFR 
Part 26 in the award and administration of this DOT-assisted Agreement. Failure by the 
Contractor to carry out these requirements is a material breach of this Agreement, which may 
result in the termination of this Agreement or such other remedy as the TJPA deems appropriate. 
Each Subcontract the Contractor signs with a subcontractor must include the assurance in this 
paragraph (see 49 CFR Section 26.13[b]).  

 
(c).  (Checked box is applicable to this Agreement.) 
 

 (If a separate Agreement goal has been established, use the following) 
 
The Contractor was required to document sufficient DBE participation to meet the separate Agreement 
goal established for this Agreement or, alternatively, document adequate good faith efforts to do so, as 
provided for in 49 CFR Section 26.53. 
 

 (If no separate Agreement goal has been established, use the following)  
 

The Contractor is required to report its DBE participation obtained through race-neutral means 
throughout the period of performance.  

 
(d).  The Contractor is required to pay its subcontractors performing work related to this Agreement for 

satisfactory performance of that work no later than ten (10) days after the Contractor’s receipt of 
payment for that work from the TJPA. In addition, the Contractor is required to return any 
retainage payments to those subcontractors within thirty (30) days after incremental acceptance 
of the subcontractor’s work by the TJPA and Contractor’s receipt of the partial retainage payment 
related to the subcontractor’s work. 

 
(e).  The Contractor must promptly notify the TJPA whenever a DBE subcontractor performing work 

related to this Agreement is terminated or fails to complete its work, and must make good faith 
efforts to engage another DBE subcontractor to perform at least the same amount of work. The 
Contractor may not terminate any DBE subcontractor and perform that work through its own 
forces or those of an affiliate without prior written consent of the TJPA. 

 
8.  INCORPORATION OF U.S. DEPARTMENT OF TRANSPORTATION TERMS 
**  This requirement applies to all Agreements. 
 
The preceding provisions include, in part, certain standard terms and conditions required by U.S. DOT, 
FTA and FRA of the TJPA’s agreements, whether or not expressly set forth in the preceding Agreement 
provisions. All contractual provisions required by U.S. DOT, FTA, and FRA are hereby incorporated by 
reference. Anything to the contrary herein notwithstanding, all USDOT, FTA, and FRA-mandated terms 
shall be deemed to control in the event of a conflict with other provisions contained in this Agreement. 
The Contractor shall not perform any act, fail to perform any act, or refuse to comply with any TJPA 
requests which would cause the TJPA to be in violation of the USDOT, FTA, or FRA terms and 
conditions. 
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9.  FLY AMERICA REQUIREMENTS 
** This provision applies to all Agreements that involve the transportation of persons or property, by 
air, between a place in the U.S. and a place outside the U.S., or between places outside the U.S. 
 
(a). The Contractor agrees to comply with 49 U.S.C. Section 40118 (the “Fly America Act”) in 

accordance with the General Services Administration’s regulations at 41 CFR Part 301-10, which 
provide that recipients and subrecipients of Federal funds and their contractors are required to 
use U.S. flag air carriers for U.S Government-financed international air travel and transportation 
of their personal effects or property, to the extent such service is available, unless travel by 
foreign air carrier is a matter of necessity, as defined by the Fly America Act.   

 
(b). The Contractor shall submit the “Fly America Certification” if the regulation is applicable to the 

particular Agreement.  
 
(c). The Contractor shall submit, if a foreign air carrier was used, an appropriate certification or 

memorandum adequately explaining why service by a U.S. flag air carrier was not available or 
why it was necessary to use a foreign air carrier. 

 
(d). Notwithstanding the foregoing, transportation on a foreign air carrier is permissible when provided 

by a foreign air carrier under a code share agreement when the ticket identifies the U.S. air 
carrier’s designator code and flight number. Transportation by a foreign air carrier is also 
permissible if there is a bilateral or multilateral air transportation agreement to which the U.S. 
Government and a foreign government are parties and which the U.S. DOT has determined 
meets the requirements of the Fly America Act. 

 
10.  CARGO PREFERENCE REQUIREMENTS 
** This provision applies to all Agreements involving equipment, materials, or commodities which 
may be transported by ocean vessels. 

The Contractor agrees to:  
(a).  use privately owned United States flag commercial vessels to ship at least 50 percent of the 

gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, 
whenever shipping any equipment, material, or commodities pursuant to the Agreement to the 
extent such vessels are available at fair and reasonable rates for United States flag commercial 
vessels;  

(b).  furnish within twenty (20) working days following the date of loading for shipments originating 
within the United States or within thirty (30) working days following the date of leading for 
shipments originating outside the United States, a legible copy of a rated, "on-board" commercial 
ocean bill-of-landing in English for each shipment of cargo described in the preceding paragraph 
to the Division of National Cargo, Office of Market Development, Maritime Administration, 
Washington, DC 20590 and to the TJPA (through the Contractor in the case of a subcontractor's 
bill-of-landing). 

11.  ENERGY CONSERVATION REQUIREMENTS 
** This provision applies to all Agreements. 
 
The Contractor agrees to comply with mandatory standards and policies relating to energy efficiency 
which are contained in the state energy conservation plan issued in compliance with the Energy Policy 
and Conservation Act, 42 U.S.C. Section 6201 et seq. 
 
 
The following provision (12) applies to Agreements exceeding $10,000. 
 
12.  RECYCLED PRODUCTS 
** This provision applies to all Agreements to procure $10,000 or more of any one item designated 
by the EPA under 40 CFR Part 247, Subpart B in a single fiscal year, and to all Agreements to procure 
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any items designated in 40 CFR Part 247, Subpart B where the TJPA or the Contractor has used Federal 
funds to procure $10,000 or more of any one item in the previous fiscal year. 
 
**  Please be aware that the requirements in the Agreement regarding resource conservation may 
be more restrictive than the USDOT Requirements described below. The Contractor must comply with the 
requirements described below and in the Agreement. 
 
The Contractor agrees to comply with the requirements of Section 6002 of the Resource Conservation 
and Recovery Act (RCRA), as amended (42 U.S.C. Section 6962 et seq.), including but not limited to the 
regulatory provisions of 40 CFR Part 247, and Executive Order 12873, as they apply to the procurement 
of the items designated in 40 CFR Part 247, Subpart B. 

 
 

The following provision (13) applies to Agreements exceeding $25,000. 
 
13.  GOVERNMENT-WIDE DEBARMENT AND SUSPENSION (NON-PROCUREMENT) 
** This requirement applies to all Agreements and Subcontracts greater than or equal to $25,000, 
and to any Agreement for auditing services at any dollar value.  
 
(a). This Agreement is a “covered transaction” for purposes of 2 CFR Part 180, and the 

Contractor is required to comply with 2 CFR Part 180. In particular, the Contractor is 
required to verify that the Contractor, its “principals,” as defined in 2 CFR Part 180, and 
its “affiliates,” as defined in 2 CFR Part 180, are not “excluded” or “disqualified,” as 
defined in 2 CFR Part 180.   

 
(b). The Contractor shall submit the “Certification Regarding Debarment, Suspension, and 

Other Responsibility Matters.”  
 
 
The following provisions (14-15) apply to Agreements exceeding $50,000. 
 
14.  CLEAN AIR 
** This provision applies to all Agreements greater than $50,000 and to subcontracts greater than 
$50,000. 
 

(a) The Contractor agrees to comply with all applicable standards, orders or regulations issued 
pursuant to the Clean Air Act, as amended, 42 U.S.C. Section 7401 et seq. The Contractor 
agrees to report each violation to the TJPA and understands and agrees that the TJPA will, in 
turn, report each violation as required to assure notification to FTA and FRA and the 
appropriate EPA Regional Office. 

 
(b) The Contractor also agrees to include these requirements in each subcontract exceeding 

$50,000. 
 
15.  CLEAN WATER REQUIREMENTS 
** This provision applies to all Agreements greater than $50,000.  
 
(a). The Contractor agrees to comply with all applicable standards, orders or regulations issued 

pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.C. Section 1251 et seq. 
The Contractor agrees to report each violation to the TJPA and understands and agrees that the 
TJPA will, in turn, report each violation as required to assure notification to FTA and FRA and the 
appropriate EPA Regional Office. 

 
(b). The Contractor also agrees to include these requirements in each Subcontract exceeding 

$50,000 financed in whole or in part with Federal assistance provided by FTA and FRA. 
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The following provisions (16-19) apply to Agreements exceeding $100,000. 
 
16.  BUY AMERICA REQUIREMENTS 
** This provision applies only to the following types of Agreements: construction agreements of any 
value; agreements for the acquisition of goods or rolling stock of any value if funded by FRA, and valued 
at more than $100,000 if funded by FTA.  
 
(a). The Contractor agrees to comply with 49 U.S.C. Section 5323(j), 49 CFR Part 661, and 49 U.S.C. 

24405, which provide that Federal funds may not be obligated unless steel, iron, and 
manufactured products used in FTA- and FRA-funded projects, such as the Transbay Transit 
Center Program that is the subject of this Agreement, are produced in the United States, unless a 
waiver has been granted by FTA, FRA, or the product is subject to a general waiver. General 
waivers, when FTA funds are used, are listed in 49 CFR Section 661.7. Separate requirements 
for rolling stock are set out at 49 U.S.C. Section 5323(j)(2)(C) and 49 CFR Section 661.11 when 
FTA funds are used, and 49 CFR 24405(a) when FRA funds are used.   

 
(b). The Contractor shall submit the “Buy America Certification” at the time of bid/offer if the regulation 
is applicable to the particular agreement. The Prime Contractor is responsible for ensuring that lower tier 
subcontractors are in compliance.   
 
17.  BREACHES AND DISPUTE RESOLUTION 
** This requirement applies to all Agreements in excess of $100,000.  
 
(a).  Disputes - Disputes arising in the performance of this Agreement which are not resolved by 

agreement of the parties shall be decided in writing by the authorized representative of TJPA's 
Executive Director. This decision shall be final and conclusive unless within ten (10) days from 
the date of receipt of its copy, the Contractor mails or otherwise furnishes a written appeal to the 
Executive Director. In connection with any such appeal, the Contractor shall be afforded an 
opportunity to be heard and to offer evidence in support of its position. The decision of the 
Executive Director shall be binding upon the Contractor and the Contractor shall abide by the 
decision. 

 
(b).  Performance During Dispute - Unless otherwise directed by the TJPA, Contractor shall 

continue performance under this Agreement while matters in dispute are being resolved. 
 
(c).  Claims for Damages - Should either party to the Agreement suffer injury or damage to person or 

property because of any act or omission of the party or of any of the party’s employees, agents or 
others for whose acts the party is legally liable, a claim for damages therefore shall be made in 
writing to such other party within a reasonable time after the first observance of such injury of 
damage. 

 
(d).  Remedies - Unless this Agreement provides otherwise, all claims, counterclaims, disputes and 

other matters in question between the TJPA and the Contractor arising out of or relating to this 
Agreement or its breach will be decided by arbitration if the parties mutually agree, or in a court of 
competent jurisdiction within the state in which the TJPA is located. 

 
(e).  Rights and Remedies - The duties and obligations imposed by the Agreement Documents and 

the rights and remedies available thereunder shall be in addition to and not a limitation of any 
duties, obligations, rights and remedies otherwise imposed or available by law. No action or 
failure to act by the TJPA or Contractor shall constitute a waiver of any right or duty afforded any 
of them under the Agreement, nor shall any such action or failure to act constitute an approval of 
or acquiescence in any breach thereunder, except as may be specifically agreed in writing. 
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18.  LOBBYING 
** This provision applies to the following types of Agreements, if the Agreement is equal to or 
greater than $100,000: construction, architectural and engineering; acquisition of rolling stock; 
professional services; operational services; and Turnkey. 
 
**  Please be aware that the requirements in the Agreement regarding limitations on contributions 
may be more restrictive than the USDOT Requirements described below. The Contractor must comply 
with the requirements described below and in the Agreement. 
 
(a). The contractor shall submit the "New Restrictions on Lobbying Certification" if the regulation is 

applicable to the particular agreement.    
 
(b). (1). No Federal appropriated funds have been or will be paid by or on behalf of the Contractor 

to any person to influence or attempt to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress regarding the award of a Federal grant, loan (including a line of 
credit), cooperative agreement, loan guarantee, or loan insurance, or the extension, 
continuation, renewal, amendment, or modification of any Federal grant, loan (including a 
line of credit), cooperative agreement, loan guarantee, or loan insurance; 

(2).  If any funds other than Federal appropriated funds have been or will be paid to any 
person to influence or attempt to influence an officer or employee of any Federal agency, 
a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with any application for a Federal grant, loan 
(including a line of credit), cooperative agreement, loan guarantee, or loan insurance, the 
Applicant assures that it will complete and submit Standard Form- LLL, ‘Disclosure Form 
to Report Lobbying,’ in accordance with its instructions.  Such forms are forwarded from 
tier to tier up to the TJPA. 

 
19.  AGREEMENT WORK HOURS AND SAFETY STANDARDS ACT 
** This requirement applies to Agreements and Subcontracts for construction over $100,000, and to 
non-construction Agreements valued at more than $100,000 that employ “laborers or mechanics on a 
public work,” as defined by 42 U.S.C. Section 3701.  
 
(a).  Overtime requirements - No Contractor or subcontractor contracting for any part of the 

Agreement work which may require or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any workweek in which he or she is employed 
on such work to work in excess of forty hours in such workweek unless such laborer or mechanic 
receives compensation at a rate not less than one and one-half times the basic rate of pay for all 
hours worked in excess of forty hours in such workweek.  

 
(b).  Violation; liability for unpaid wages; liquidated damages - In the event of any violation of the 

clause set forth in paragraph (a) of this section the Contractor and any subcontractor responsible 
therefor shall be liable for the unpaid wages. In addition, such Contractor and subcontractor shall 
be liable to the United States for liquidated damages. Such liquidated damages shall be 
computed with respect to each individual laborer or mechanic, including watchmen and guards, 
employed in violation of the clause set forth in paragraph (a) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to work in excess of the 
standard workweek of forty hours without payment of the overtime wages required by the clause 
set forth in paragraph (1) of this section. 

 
(c).  Withholding for unpaid wages and liquidated damages - The TJPA shall upon its own action 

or upon written request of an authorized representative of the Department of Labor withhold or 
cause to be withheld, from any moneys payable on account of work performed by the Contractor 
or subcontractor under any such Agreement or any other Federal contract with the same 
Contractor, or any other federally assisted contract subject to the Contract Work Hours and 
Safety Standards Act, which is held by the same Contractor, such sums as may be determined to 
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be necessary to satisfy any liabilities of such Contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (b) of this section. 

 
 
 



  
 



 

FLY AMERICA CERTIFICATION 
 

49 U.S.C. Section 40118 
41 CFR Part 301-10 

 
 
Certificate of Compliance 
 
The bidder or offeror hereby certifies that it will meet the requirements of 49 U.S.C. 40118 (the "Fly 
America" Act) in accordance with the General Services Administration's regulations at 41 C.F.R. Part 301-
10. 
 
 
Date  _______________________________________________________________________________  
 
Signature ____________________________________________________________________________  
 
Company Name ______________________________________________________________________  
 
Title  ________________________________________________________________________________  
 
 
 
 
Certificate of Non-Compliance 
 
**If a foreign air carrier was used, the certification shall adequately explain why services by a U.S. flag air 
carrier was not available or why it was necessary to use a foreign air carrier. 
 
The bidder or offeror hereby certifies that it cannot comply with the requirements of 49 U.S.C. 40118 (the 
"Fly America" Act) in accordance with the General Services Administration's regulations at 41 C.F.R. Part 
301-10. 
 
 
Date  _______________________________________________________________________________  
 
Signature ____________________________________________________________________________  
 
Company Name ______________________________________________________________________  
 
Title  ________________________________________________________________________________  
 
Explanation: _________________________________________________________________________  

 
 ___________________________________________________________________________________  

 
 ___________________________________________________________________________________  
 
 ___________________________________________________________________________________  



 

BUY AMERICA CERTIFICATION 
 
 
FTA Certification requirement relating to procurement of steel, iron, or manufactured products.  
 
Certificate of Compliance  
 

The Contractor hereby certifies that it will comply with the requirements of 49 U.S.C. § 5323(j)(1), 
the applicable regulations in 49 C.F.R. Part 661. 
 
Date  _________________________________________________________________________  
 
Contractor Name _______________________________________________________________  
 
Authorized Representative Name _____________________________________ 
 
Signature  _____________________________________________________________________  
 
Title  _________________________________________________________________________  

 
OR 
 
Certificate of Non-Compliance  
 

The Contractor hereby certifies that it cannot comply with the requirements of 49 U.S.C. § 
5323(j)(1), but it may qualify for an exception to the requirement pursuant to 49 U.S.C. § 
5323(j)(2), as amended, and the applicable regulations in 49 C.F.R. 661.7. 
 
Date  _________________________________________________________________________  
 
Contractor Name _______________________________________________________________  
 
Authorized Representative Name _____________________________________ 
 
Signature  _____________________________________________________________________  
 
Title  _________________________________________________________________________  
  



 

FRA Certification requirement relating to procurement of steel, iron, or manufactured products.  
 
Certificate of Compliance  
 

The Contractor hereby certifies that it will comply with the FRA Buy America requirements of 49 
U.S.C. Section 24405(a)(1). 
 
Date  _________________________________________________________________________  
 
Contractor Name _______________________________________________________________  
 
Authorized Representative Name _____________________________________ 
 
Signature  _____________________________________________________________________  
 
Title  _________________________________________________________________________  

 
OR 
 
Certificate of Non-Compliance  
 

The Contractor hereby certifies that it cannot comply with the requirements of 49 U.S.C. Section 
24405(a)(1), but it may qualify for an exception to the requirement pursuant to 49 U.S.C. Section 
24405(a)(2). 
 
Date  _________________________________________________________________________  
 
Contractor Name _______________________________________________________________  
 
Authorized Representative Name _____________________________________ 
 
Signature  _____________________________________________________________________  
 
Title  _________________________________________________________________________ 



 

NEW RESTRICTIONS ON LOBBYING CERTIFICATION 
 
The Contractor certifies, to the best of his or her knowledge and belief, that: 
 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or employee of an 
agency, a member of Congress, an officer or employee of Congress, or an employee of a 
member of Congress in connection with the awarding of any Federal contract, the making of any 
Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or modification of any Federal contract, 
grant, loan, or cooperative agreement. 

 
(2) If any funds other than Federal appropriated funds have been paid or will be paid to any 
person for making lobbying contacts to an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a member of Congress in 
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned 
shall complete and submit Standard Form LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions.  

 
(3) The Contractor shall require that the language of this certification be included in all 
Subcontracts, and that all subcontractors shall certify and disclose accordingly. 

 
This certification is a material representation of fact upon which reliance was placed when this transaction 
was made or entered into. Submission of this certification is a prerequisite for making or entering into this 
transaction imposed by 31 U.S.C. Section 1352 (as amended by the Lobbying Disclosure Act of 1995). 
Pursuant to 31 U.S.C. 1352(c)(1)-(2)(A), any person who makes a prohibited expenditure or fails to file 
the required certification shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 
 
The Contractor certifies and affirms the truthfulness and accuracy of each statement of this certification 
and disclosure, if any. In addition, the Contractor understands and agrees that the provisions of 31 U.S.C. 
Section 3801 et seq., apply to this certification and disclosure, if any. 
 
Date  _______________________________________________________________________________  
 
Contractor Name ______________________________________________________________________  
 
Authorized Representative Name ___________________________________________ 
 
Signature  ___________________________________________________________________________  
 
Title  ________________________________________________________________________________  



 

 
 
 
 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 
 RESPONSIBILITY MATTERS 

 
By signing and submitting its bid or proposal, the bidder or proposer certifies as follows: 
 
(1) The prospective participant certifies to the best of its knowledge and belief that it and its principals: 

a. Are not presently debarred, suspended, proposed for disbarment, declared ineligible, or voluntarily 
excluded from covered transactions by any Federal department or agency; 

b. Have not within a three-year period preceding this application been convicted of or had a civil judgment 
rendered against them for commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public 
transaction; violation of Federal or State antitrust statues or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, or receiving stolen property; 

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, 
State, or local) with commission of any of the offenses enumerated in paragraph (1) b. of this certification; 
and 

d. Have not within a three-year period preceding this application had one or more public transactions 
(Federal, State, or local) terminated for cause or default. 

(2) The prospective proposer also certifies that if, later it becomes aware of any information contradicting the 
statements of paragraphs (a) through (d) above, it will promptly provide that information to the TJPA. 

(3) Where the prospective proposer is unable to certify to any of the statements in this certification, such 
prospective primary participant shall attach and provide a written explanation to the TJPA.  

The certification in this clause is a material representation of fact relied upon by the TJPA. If it is later determined 
that the bidder or proposer knowingly rendered an erroneous certification, in addition to remedies available to the 
TJPA, the Federal Government may pursue available remedies, including but not limited to suspension and/or 
debarment. The bidder or proposer agrees to comply with the requirements of 49 CFR 29, Subpart C while this 
offer is valid and throughout the period of any contract that may arise from this offer. The bidder or proposer further 
agrees to include a provision requiring such compliance in its lower tier covered transactions. 
 
Bidder/Offeror Name: ___________________________________________________________________  
 
Authorized Representative Name: _____________________________________ 
 
Authorized Representative Title: ______________________________________ 
 
Authorized Representative Signature: __________________________________  
  
Date: ___________________________ 
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