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1. Call to Order
Chair Agid called the meeting to order at 5:32 pm.
Members Present: Belal Aftab, Bruce Agid, Paul Bendix, Robert Feinbaum, Derrick Holt,
and Howard Wong
Members Absent: Don Dickerson, Helen Han, Amy Jalili, Charley Lavery, Gloria Li, Sean
McGarry, Nathan Morales, and Patty-Jo Rutland
A quorum was not achieved.
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2. Staff Report
Executive Director Zabaneh reported that Jackson Fahnestock recently resigned from the
CAC due to a health reason. He further reported that the TJPA continues to wait for the
amended Record of Decision (ROD) from the Federal Transit Administration (FTA)
regarding the Supplemental Environmental Impact Statement/Environmental Impact Report
(SEIS/EIR) for the Downtown Rail Extension (DTX)/Phase 2, which was approved by the
TJPA Board in December 2018. The California Environmental Quality Act process
concluded in early February; however, the TJPA is waiting for the National Environmental
Policy Act portion to be concluded. The TJPA has been working closely with the FTA on
issuing the Amended ROD. He said the FTA has requested the TJPA reformat the ROD to
emulate the recently issued ROD for the BART to San Jose Phase 2 project. The TJPA
continues to work with the FTA on completing the amended ROD, which the TJPA expects
to receive shortly.
Executive Director Zabaneh introduced Luis Zurinaga, San Francisco County Transportation
Authority (SFCTA), who presented an update on the SFCTA’s peer review of the processes
and procedures implemented in Phase 1 and recommended improvements for Phase 2. Mr.
Feinbaum asked which projects the SFCTA was using to evaluate Phase 2. Mr. Zurinaga
stated that the SFCTA is doing their assessment based on the London Crossrail Program,
Gateway Project in New York/New Jersey, San Francisco-Oakland Bay Bridge Program,
California High-Speed Rail Program, and Atocha-Chamartin high-speed rail tunnel and
station in Madrid. Chair Agid asked who was managing the process and Mr. Zurinaga
replied that the SFCTA is managing the peer review process with assistance from McKinsey
and Company who is facilitating meetings and compiling the final report. Chair Agid
recommended that the CAC send in recommendations of successful transportation projects
they feel would be helpful to the review process. Mr. Feinbaum suggested the SFCTA look
into the Brightline High-Speed Rail project in Florida. Mr. Wong concurred with Mr.
Feinbaum and stated the Brightline project in Florida was done under budget and in a short
amount of time. Chair Agid requested that Mr. Zurinaga reach out to the Controller’s office
to provide an update to the CAC, preferably next month. Mr. Feinbaum suggested that the
CAC be considered a stakeholder group in the SFCTA peer review study of Phase 2.
Executive Director Zabaneh recommended the CAC provide their input to him through the
CAC Secretary.
Executive Director Zabaneh further reported that the American Public Transportation
Association (APTA) peer review study began on Monday, March 11, 2019. Several project
team members were interviewed, and the peer reviewers were familiarized with some of the
potential challenges for Phase 2. He also said that the APTA reviewers will be focused on
organizational capabilities and structure and will provide input based on their extensive
experience working on mega rail projects that includes tunneling. He said that a draft report
will be provided in April and a final report in May.
Executive Director Zabaneh also announced that Caltrain will present an update on their
Business Plan at the next CAC meeting.
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Executive Director Zabaneh thanked Chair Agid for his commitment and service on the CAC
and stated he has been a valuable advocate for the TJPA, and he hopes that he will continue
to be an advocate for the Transbay Program. Chair Agid thanked everyone and stated that it
was an honor and privilege to serve six years as a member of the TJPA CAC.
Public Comment:
Jim Patrick stressed that caution be used when evaluating the final report from McKinsey and
Company.
3. Approval of Meeting Minutes: February 12, 2019
A quorum was not achieved; therefore, the Minutes were carried over to the April CAC
meeting.
4. Retail Leasing Update
Martha Velez, TJPA Facility Manager, presented the update. Chair Agid asked when tenant
lease payments commence, and Ms. Velez replied that tenants will begin paying when
improvements to their spaces are complete and the expectation is that they will move in soon
thereafter. Chair Agid asked if the interest in retail leasing was included in the current
projection and Ms. Velez responded affirmatively. Mr. Feinbaum asked if the preliminary
budget and revised revenue stream will be shared with the CAC and Executive Director
Zabaneh stated that the information will be shared at the next CAC meeting. Mr. Wong
asked if the currently signed leases represent a blend of retail and restaurants. Ms. Velez said
that there is a mix of local flavors and shops that complement each other and create synergy
at the transit center.
5. Update on Construction and Temporary Closure of the Salesforce Transit Center
Dennis Turchon, TJPA Senior Construction Manager, Ron Alameida of San Francisco Public
Works, Director of Design & Construction for the Transit Center, and Steve Rule of Turner
Construction Company, Construction Management Oversight, presented the update. Chair
Agid suggested providing more granularity and insight into the key critical dates since the
current information in the presentation does not clearly depict the status of the repair
schedule of the steel girders. Executive Director Zabaneh stated that once the steel for the
repair of the girders arrives at the job site, the scope and key dates will be more defined. The
CAC complimented Mr. Rule on the Quality Assurance Inspection overview presentation and
felt it was an in-depth explanation, which was informative and educational. Mr. Alameida
stated that he believes a thorough inspection process was performed. He also expressed
confidence that once the brittle fracture repair issue is resolved, he will be satisfied that the
building is structurally sound and ready to occupy.
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6. Public Comment
Mitchell Bonner suggested that the TJPA open the rooftop park before the repairs are fully
complete. He feels this would not only be uplifting to the community but also restore
confidence to the public and prospective business tenants at the transit center.
Jim Patrick stated that there was a plan to bring diesel electric trains to Gilroy but the plan
was revised in favor of electric only trains. He believes that due to a political disagreement
with the State, the funding was shifted to another project and now the plan is back to diesel
only trains. He also inquired on the loan from the City and the TJPA’s plan to repay it.
7. CAC Member Comments & Future Agenda Requests
Future agenda requests include: 1) Update on the schedule and funding of the DTX and
Pennsylvania Avenue Extension; 2) train doors and platform heights for the DTX; 3) review
of bus and traffic circulation in the area surrounding the transit center; 4) follow-up
presentation by the City’s Vision Zero Task Force; 5) Update from Pearl Media on digital
signage.
8. Adjourn
Chair Agid adjourned the meeting at 7:25 pm.

The Ethics Commission of the City and County of San Francisco has asked us to remind individuals that influence
or attempt to influence local legislative or administrative action may be required by the San Francisco Lobbyist
Ordinance (Campaign and Gov’t Conduct Code, Article II, Chapter 1, § 2.100, et seq.) to register and report lobbing
activity. For more information about the Lobbyist Ordinance, please contact the Ethics Commission at 25 Van Ness
Avenue, Suite 220, San Francisco, CA 94102, telephone (415) 252-3100, fax (415) 252-3124 and web site:
www.sfethics.org
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