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9:30 – REGULAR MEETING 
 

ORDER OF BUSINESS 
 

1.  Call to Order 
 
Chair Nuru called the meeting to order at 9:30 a.m.  
  
2.  Roll Call  
 
Secretary Gonzales announced that Michael Hursh was joining as AC Transit’s newly appointed 
representative and Director Chang was attending as Director Kim’s alternate. 
 
Present:  Tilly Chang 
    Jeff Gee    

   Michael Hursh  
   Boris Lipkin 
   Ed Reiskin 

    Nadia Sesay 
   Mohammed Nuru 

 
Absent:  Jane Kim  
  Tony Tavares  
    
3.  Communications 
 
None. 
 
4.  Board of Director’s New and Old Business 
 
None. 
 
5.  Executive Director’s Report 

• Quarterly Project Labor Agreement (PLA) Report 
 
Executive Director Zabaneh provided an update on the progress of reopening the transit center 
and stated the team was working diligently with the Metropolitan Transportation Commission 
(MTC), who is conducting an independent investigation, to determine the cause of the fissures.  
He said the TJPA is eager to welcome the entire Bay Area back to the transit center and park, as 
it is a critical piece of the transportation network and an important source of open space for the 
neighborhood and the City. He reported that Fremont Street was reopened on October 14, 2018 
after the temporary shoring was installed and that the shoring on First Street was installed during 
night closures to minimize impacts to the public. With the shoring system in place, crews took 
samples of the beams on Fremont Street and First Street and sent the samples to LPI, Inc. to 
determine the cause of fissures in the girders. Executive Director Zabaneh further stated the 
testing results were expected in late November and would be presented to the MTC Peer Review 
Panel. After testing is completed and the findings are accepted by the MTC Peer Review Panel, 
TJPA will develop a schedule to repair and reopen the transit center. He reassured the TJPA 
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Board that the team was working as quickly as possible to complete a thorough investigation in 
order to rebuild trust with transit riders and the public. He thanked MTC and their Peer Review 
Panel for their continued support, oversight and expertise along with their expeditious review.  
 
Executive Director Zabaneh reported that the TJPA received final comments from the Federal 
Transit Administration (FTA) for the Supplemental Environmental Impact Statement / 
Environmental Impact Report (SEIS/EIR) and plans to send the SEIS/EIR back to the FTA, with 
their comments incorporated, for signature. He stated the final SEIS/EIR will be presented to the 
TJPA Board in December for approval.  
 
Executive Director Zabaneh also reported that the San Francisco County Transportation 
Authority (SFCTA) passed Resolution 19-18, which suspended $9.7 million Prop K allocation 
funds for the Downtown Rail Extension (DTX). He stated the suspension of funding will remain 
in place until the City Controller’s office conducts an evaluation of TJPA management and 
delivery of Phase 1 as well as review alternative oversight and governance models for the 
delivery of DTX/Phase 2 by SFCTA staff. He welcomed the review by SFCTA and stated it will 
provide valuable lessons learned and the ability to deliver Phase 2 while remaining in full 
partnership with all stakeholders. He stated he will work directly with SFCTA Executive 
Director Chang and the City Controller’s office on the conditions specified in Resolution 19-18.  
 
Additionally, Executive Director Zabaneh reported that bus operations continue at the temporary 
terminal and since the temporary closing of the transit center, TJPA has taken steps to reduce 
staffing levels at the transit center. He stated the TJPA has developed a schedule for ramp-up 
time to augment staff upon reopening and information on the impact of the closure in regard to 
the operational budget will be presented to the TJPA Board in December. The TJPA is tracking 
all costs associated with the temporary closure throughout this process.  
 
Furthermore, Executive Director Zabaneh reported another retail lease was on the agenda for the 
Board’s consideration and he reemphasized the importance of the revenue generated from each 
retail lease to support operations. He stated the current operating projections for the transit center 
in a stabilized year is approximately $32 million and that projected revenue for leasing, 
sponsorship and advertisement, naming rights, and contributions from the East Cut Community 
Benefit District for park operations is $18 million. The remaining amount would come from toll 
funds, which is $11 million, and an additional $3 million from operator subsidies. Executive 
Director Zabaneh also stated that in addition to generating revenue from retail leasing and 
advertisement activities, the TJPA is looking to increase efficiencies by decreasing the reliance 
on revenue generated by tolls and operator subsidies for the transit center. He concluded his 
report by stating the importance of the transit center and the impact it has on the entire Bay Area 
and the State and highlighted that it is an economic driver for the neighborhood, creating direct 
and indirect jobs as well as sales tax revenue for the City and State. He reaffirmed that the TJPA 
will reopen the transit center as soon as it is safely possible.  
 
Director Chang thanked Executive Director Zabaneh for attending the October 23, 2018 SFCTA 
meeting and providing an update on the transit center. She stated the SFCTA Board strongly 
supports the DTX project and intends to complete the review expeditiously to unsuspend the 
funds as soon as possible.  
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Vice Chair Gee suggested that the TJPA consider having a second peer review by the American 
Public Transportation Association (APTA) to examine the SFCTA review. 
 
Director Hursh stated he would need to report back to the AC Transit Board of Directors, 
operators and riders that the TJPA has examined the entire facility and it is safe.  
 
Executive Director Zabaneh said he agreed with Vice Chair Gee and would be pleased to have a 
second peer review by APTA to examine the SFCTA review. Chair Nuru concurred and stated 
another review would be beneficial. 
 
Director Reiskin emphasized that if a second peer review is put in place, the TJPA should 
consider the timeframe since these types of reviews can take several months to complete.  
 
Director Lipkin suggested that if the TJPA ends up having two peer review groups, one could 
examine the Phase 1 project while the other group is implementing best practices into Phase 2. 
 
Executive Director Zabaneh confirmed he would follow up with APTA and report back to the 
TJPA Board. 
 
 
Dennis Turchon, Senior Construction Manager, presented the PLA Report. 
 
 
6.  Update on Construction and Temporary Closure of the Salesforce Transit Center 
 
 
Dennis Turchon, Senior Construction Manager, and Ron Alameida of SF Public Works, Director 
of Design and Construction for the Transit Center, presented the item.   
 
Director Reiskin inquired if the same design solution for Fremont Street would be applied to 
First Street. Mr. Turchon replied that the testing of the core samples will be an important element 
in determining any required repairs for First Street. Director Reiskin also emphasized the need to 
examine the entire structure to restore credibility of the transit center. Executive Director 
Zabaneh confirmed that, based on the findings of the test results and once the cause is identified, 
TJPA will work with the Peer Review Panel to determine any required additional inspections.  
 
Vice Chair Gee supported comments by Directors Reiskin and Hursh but emphasized the need 
for two paths to run concurrently, which are the repairs to the structure as well as assurance to 
the operators and riders that the building is safe. 
 
Director Chang suggested that the evaluation of other elements of the transit center by the MTC 
Peer Review Panel should take place before the reopening of the facility. Director Reiskin stated 
that he felt the facility would not be given the green light to reopen if there are any lingering 
safety issues and felt that putting non-safety issues ahead of the reopening of the facility could 
cause unnecessary delays. Executive Director Zabaneh assured the Board that the transit center 
would not be reopened unless it is structurally sound. 
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Director Sesay requested a report on costs associated with the temporary closure of the transit 
center including the MTC Peer Review Panel because, although it is a warranty issue, it would 
be helpful to track these costs.  
 
 
7.  Citizens Advisory Committee (CAC) Update   
 
Bruce Agid, CAC Chair, reported that the CAC Members had a thorough discussion regarding 
SFCTA’s passing of Resolution 19-18 and noted three areas of concern which were increased 
costs, missed federal and state funding opportunities, and capacity issues at 4th and King. He 
further stated the CAC’s preference would have been for the design activities to continue while 
conditions in the SFCTA Resolution were met.  The CAC expressed their understanding of the 
SFCTA’s decision and suggested 1) evaluation and review by SFCTA and the City Controller’s 
office should be conducted with a sense of urgency and completed in a timely manner; 2) 
informational updates of the review be provided to the SFCTA Board and the TJPA Board on a 
regular basis, preferably every 4-6 weeks; and 3) based upon the updates, if the SFCTA Board 
and City Controller’s office feel the conditions in the Resolution have been met, make the 
appropriate changes to lift the funding suspension and restart the 30% design for Phase 2. Chair 
Agid also stated the CAC was pleased with the advancement of the SEIS/EIR and their 
appreciation for the thorough update on the progress to identify the cause of the fissures. 
Additionally, the CAC was impressed with the Peer Review Panel’s qualifications and CAC 
members appreciated the team’s precautions taken to refrain from speculating on the cause of the 
fissures, any associated fix, and when the transit center would reopen. He also reported that CAC 
members were pleased that the Estimate At Completion was holding, and contract closeout work 
continued to progress. Furthermore, CAC members were satisfied with the brief retail leasing 
update which confirmed the continued high level of interest and the variety of the types of 
services. He expressed CAC concerns with the timing of finalizing the leases, as 26 leases are to 
be signed by the end of the year and currently only 10 have been signed. The concerns are on the 
impact of forecasted revenue generation, which are intended to cover the forecasted portion of 
the Operations and Maintenance costs. Chair Agid said the CAC looks forward to discussing this 
information at their next meeting to provide feedback for the retail leasing presentation. 
 
 
8.  Public Comment 
 
Members of the public may address the Authority on matters that are within the Authority's   
jurisdiction and are not on today's calendar. 
 
Jim Patrick, Patrick & Company, stated his disappointment with Director Kim because she had 
no comments at the SFCTA Board meeting, has sat on the TJPA Board for several years, yet 
voted in favor of Resolution 19-18. He further stated he did not understand why she was not 
more supportive of the project. He also presented an article from the internet regarding an 
exchange between Elon Musk and Mark Benioff on the potential of building rapid transportation 
in downtown San Francisco and in parts of California and felt the TJPA Board should review.  
 
THE FOLLOWING MATTERS BEFORE THE TRANSBAY JOINT POWERS AUTHORITY 
ARE RECOMMENDED FOR ACTION AS STATED BY THE EXECUTIVE DIRECTOR OR 
THE CHAIR. 
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REGULAR CALENDAR 
 
9. Approving a Cooperative Agreement with the Metropolitan Transportation Commission 
(MTC) to reimburse MTC for certain fees related to the established panel of technical experts 
independently reviewing matters related to the fissures in girders in the transit center for an 
amount not to exceed $510,000. 
 
Executive Director Zabaneh presented the item. 
 
No public comment. 
 
RESOLUTION 18-041 
 
On motion to approve: 
 

ADOPTED: AYES – Chang, Hursh, Lipkin, Sesay, Gee, Reiskin and Nuru 
 

 
10.  Authorizing the Executive Director to execute a lease agreement with Ugochukwu and 
Carlynn Ihenacho (d/b/a Charleys Philly Steaks) for about 971 square feet of commercial/retail 
space on the ground level of the new transit center (space number 139) for a 15-year term. 
 
Martha Velez, TJPA Facility Manager, presented the item.  
 
Director Lipkin requested a year-by-year basis to get a better sense of where leases are in regard 
to forecast.  
 
No public comment. 
 
RESOLUTION 18-042 
 
On motion to approve: 
 

ADOPTED: AYES – Chang, Hursh, Lipkin, Reiskin, Sesay, Gee, and Nuru 
 
 

11. Resolution of Appreciation for Greg Harper. 
 
Executive Director Zabaneh presented the item.  
 
Director Harper stated that the entire TJPA Board should be on the same page about what is 
being discovered during the closure of the transit center and the evidentiary value needs to be 
maximized for future litigation purposes. He also stated that, once it is determined who is 
responsible for the fissures, an assessment can be done of other areas that may have been 
affected. He thanked the TJPA Board for the recognition and stated he enjoyed working on the 
project throughout the years. He also stated he was confident in his successor, Michael Hursh, 
General Manager of AC Transit, as he has a great understanding of operations. 
 
Public Comment:  
Jim Patrick thanked Director Harper and said he added value to the TJPA Board.  
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RESOLUTION 18-043 
 
On motion to approve: 
 

ADOPTED: AYES – Chang, Hursh, Lipkin, Reiskin, Sesay, Gee, Nuru 
 

12.  Approving the Minutes of the September 13, 2018 meeting.  
 
No public comment. 
 
On motion to approve: 
 

ADOPTED: AYES – Chang, Lipkin, Reiskin, Sesay and Nuru 
 ABSTAIN – Hursh and Gee 
 

13.  Approving the Minutes of the October 2, 2018 meeting.  
 
This item was continued. 
 
14.  Approving the Minutes of the October 11, 2018 meeting.  
 
No public comment. 
 
On motion to approve: 
 

ADOPTED: AYES – Chang, Lipkin, Reiskin, Sesay and Gee 
 ABSTAIN – Hursh and Nuru 
 
 

RECESS REGULAR MEETING AND CONVENE CLOSED SESSION   
 
There was no member of the public who indicated that they would like to comment on the items 
scheduled for discussion in closed session. 
 

CLOSED SESSION 
 

15.  Call to Order  
 
Chair Nuru called the Closed Session to order at 11:00 a.m. 
 
16.  Roll Call 
 
Present:  Tilly Chang  

   Michael Hursh  
   Boris Lipkin 
   Ed Reiskin 

    Nadia Sesay 
    Jeff Gee 

   Mohammed Nuru 
 
Absent:  Jane Kim 
   Tony Tavares 
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17.  CONFERENCE WITH LEGAL COUNSEL—EXISTING LITIGATION 
(Paragraph (1) of subdivision (d) of Gov. Code Section 54956.9) 
 
Name of case: Skanska USA Civil West California District, Inc. v. Webcor Builders/Obayashi 
Corp., A Joint Venture, et al., San Francisco County Superior Court Case No. CGC-18-566431 
 
 
18.  CONFERENCE WITH LEGAL COUNSEL—EXISTING LITIGATION 
(Paragraph (1) of subdivision (d) of Gov. Code Section 54956.9) 
 
Name of case:  Webcor/Obayashi Joint Venture v. Transbay Joint Powers Authority, San 
Francisco County Superior Court, Case No. CGC-18-570621 
 
 
ADJOURN CLOSED SESSION AND RECONVENE REGULAR MEETING – The Closed 
Session was adjourned at 11:45 a.m. 
 
 
19.  Announcement of Closed Session.  
 
Secretary Gonzales announced that there was nothing to report.  
 
 
ADJOURN – Chair Nuru adjourned the meeting at 11:50 a.m. 
 
 
A recording of the meeting is on file in the office of the Secretary to the Transbay Joint Powers 
Authority Board of Directors. 
 
 
 
Nila Gonzales 
Board Secretary 
 
 
 
 
 
 
 
 
 
 
 
 
 
The Ethics Commission of the City and County of San Francisco has asked us to remind individuals that influence or attempt to 
influence local legislative or administrative action may be required by the San Francisco Lobbyist Ordinance [Campaign and Gov't 
Conduct Code, Article II, Chapter 1, § 2.100, et seq.] to register and report lobbying activity.  For more information about the 
Lobbyist Ordinance, please contact the Ethics Commission at 25 Van Ness Avenue, Suite 220, San Francisco, CA 94102, telephone 
(415) 252-3100, fax (415) 252-3124 and web site: www.sfethics.org. 
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