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9:30 – REGULAR MEETING
ORDER OF BUSINESS
1. Call to Order
Chair Nuru called the meeting to order at 9:30 a.m.
2. Roll Call
Secretary Gonzales announced that Director Brinkman was attending as the alternate for Director
Reiskin and Director Lipkin was expected shortly.
Present: Cheryl Brinkman
Matt Haney
Michael Hursh
Boris Lipkin (arrived during Item 5)
Nadia Sesay
Jeff Gee
Mohammed Nuru
Absent: Ed Reiskin
Tony Tavares
3. Communications
None.
4. Board of Director’s New and Old Business
None.
5. Executive Director’s Report
• Retail Leasing Update
• Quarterly Financial Reports
Executive Director Zabaneh reported on the status of the temporary closure of the Salesforce
Transit Center and stated the repair of the girders at Fremont Street and reinforcement at First
Street is expected to be completed by June. He reported that several parallel tracks are underway
including the repair and reinforcement of the girders, an exhaustive review of the facility, and
collaborating with the Metropolitan Transportation Commission (MTC) Peer Review Panel
(PRP) while completing a facility-wide life and safety reinspection program with City oversight.
He also stated that while the MTC PRP’s review is not yet complete, he was pleased to report
that since the incident in September, the facility has been continually monitored and, to date, no
other fissures or issues have been found; however, the MTC PRP must complete their work
before a reopening date can be scheduled. Executive Director Zabaneh also reported on the
Downtown Rail Extension (DTX)/Phase 2 project and stated, in regard to the Supplemental
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Environmental Impact Statement/Environmental Impact Report (SEIS/EIR), the California
Environmental Quality Act (CEQA) process has concluded and TJPA continues to work with the
Federal Transit Administration (FTA) to issue the amended Record of Decision (ROD), which
will conclude the National Environmental Policy Act (NEPA) process that was delayed due to
the partial shutdown of the Federal government earlier this year; however, FTA recently
requested that TJPA reformat the ROD to emulate a recently issued ROD for another Bay Area
project. Executive Director Zabaneh also provided an update on the San Francisco County
Transportation Authority (SFCTA) suspension of Proposition K funding for the design effort of
DTX/Phase 2 pending an evaluation of the management and delivery of Phase 1 and a review of
alternative oversight and governance models for the management and delivery of Phase 2. He
indicated that the TJPA continues to work closely with SFCTA so that funding can be reinstated
and work on DTX/Phase 2 can resume as soon as possible to be able to compete for funding at
both the State and Federal levels. Executive Director Zabaneh also reported on the American
Public Transportation Association (APTA) peer review for Phase 2 that was requested at the
December Board meeting; he stated the review began on March 11, 2019 and was led by
APTA’s Technical Services and Innovation Department. He specified that the APTA peer
review is being conducted by a team of mostly public sector industry leaders having experience
with large, complex, public, infrastructure projects and it is intended to complement the effort by
the SFCTA. APTA’s draft report is expected in April 2019 with a final report in May and a
presentation to the TJPA Board.
Martha Velez, TJPA Facility Manager, presented the Retail Leasing Update.
Executive Director Zabaneh also stated that the TJPA Board was provided with the Quarterly
Financial Reports and staff was available to answer questions.
6. Update on Construction and Temporary Closure of the Salesforce Transit Center
Dennis Turchon, TJPA Senior Construction Manager, Ron Alameida of SF Public Works
Director of Design and Construction for the Transit Center, and Steve Rule of Turner
Construction, Construction Management Oversight, presented the item.
Director Haney inquired about a communication plan to rebuild community confidence.
Christine Falvey of SF Public Works, TJPA Communications Director, replied that the team is
developing a comprehensive approach which will be presented to stakeholders and the TJPA
Board.
7. Citizens Advisory Committee (CAC) Update
Bruce Agid, TJPA CAC Chair, stated that the CAC looks forward to the ROD being issued by
FTA in a timely manner. The CAC was pleased with the update received by the SFCTA and the
approach being taken on the review being conducted; however, the CAC was disappointed that
SFCTA’s completion date has slipped to mid-June from the original date of early May. The
CAC requested SFCTA provide periodic updates to the TJPA Board as well as at SFCTA
Commission meetings and advance their review with a sense of urgency. The CAC has also
requested SFCTA provide a status update on the review being conducted by the Controller’s
office and hopes it can be completed at the same time as the SFCTA review. The CAC was
pleased to hear that the APTA review has been initiated and the target date for completion is
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May. The CAC was glad to hear that there is interest in the remaining retail spaces, and they
look forward to updated plans and refinements to the Operations and Maintenance costs and
revised revenue projections. The CAC appreciated the update on the scheduled repairs of the
girders and offered suggestions to provide clarity on the schedule. The CAC was impressed with
the presentation by Steve Rule of Turner Construction on the Quality Assurance and Quality
Control measures performed during construction of the transit center. The CAC suggested
reopening as much of the transit center as soon as safely possible, primarily the park and the food
trucks, as it will begin the process of rebuilding the publics’ trust. Chair Agid concluded by
stating it was his last update as the CAC Chair and he thanked the project team, TJPA Board, and
fellow CAC members which were an outstanding and dedicated group to work with during his
six years as a CAC Member.
Chair Nuru, Vice Chair Gee, and Directors Brinkman, Haney, Hursh, Sesay, and Lipkin
expressed their gratitude to Mr. Agid for his leadership and commitment. Additionally,
Executive Director Zabaneh stated Mr. Agid has been an invaluable member of the CAC and his
contribution has been immensely appreciated.
8. Public Comment
Members of the public may address the Authority on matters that are within the Authority's
jurisdiction and are not on today's calendar.
Jim Patrick, Patrick & Company, stated he serves on a homeless committee, and wanted to
commend Sidonie Sansom, TJPA Chief Security Officer, on the excellent job by the security
team for management of the transit center which has not been affected by the homeless.
THE FOLLOWING MATTERS BEFORE THE TRANSBAY JOINT POWERS AUTHORITY
ARE RECOMMENDED FOR ACTION AS STATED BY THE EXECUTIVE DIRECTOR OR
THE CHAIR.
REGULAR CALENDAR
9. Presentation by the Metropolitan Transportation Commission Peer Review Panel and LPI on
the Temporary Closure of the Salesforce Transit Center.
Ron Alameida of SF Public Works, Director of Design and Construction for the Transit Center,
introduced Dr. Robert Vecchio of LPI and Dr. Michael Engelhardt, Chair of MTC PRP, to
present the item.
Director Sesay asked what caused the fissures in the steel beams and Mr. Alameida stated that,
from a scientific and mechanical standpoint, the cause of the fissures was the microcrack
propagating from the fabrication of the girder which ultimately failed.
Director Hursh stated the weld access holes seem to be the root cause of the fissures and asked if
the team knows if these weld access holes are depicted in the drawings and Mr. Alameida
confirmed that the access holes would be shown on either design or shop drawings which are
being reviewed facility-wide.
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Director Brinkman thanked the team for presenting the information in layman’s terms which was
easily understood and asked if the team has a communication plan to relay this information to the
public and Executive Director Zabaneh responded affirmatively.
Director Lipkin asked how the decision was made regarding the difference in order of the way
the access holes were put in on First Street versus Fremont Street. Mr. Alameida said the
sequence on First Street was to address a noncompliance on how the weld was initially done and
that corrective work, which changed the sequence, was actually what saved First Street.
Vice Chair Gee thanked the team for the presentation and asked Dr. Vecchio, if given the same
circumstances, could the failure be replicated and Dr. Vecchio responded affirmatively. Vice
Chair Gee also inquired on the noncompliance document that was issued to correct the weld
access hole made at First Street and Mr. Alameida responded that the noncompliance issued for
First Street was unrelated and the two situations were independent in that sense.
Chair Nuru thanked the team for the presentation and asked if the team was fully confident that
the fabrication of the girders was the root cause of the fissures and if additional testing should be
done. Mr. Alameida affirmed the root cause of the fissures was a fabrication issue and additional
testing is not needed.
10. Approving the recommended applicants to the TJPA Citizens Advisory Committee.
Christine Falvey of SF Public Works, TJPA Communications Director, presented the item.
No public comment.
RESOLUTION 19-006
On motion to approve:
ADOPTED: AYES – Brinkman, Hursh, Lipkin, Sesay, Gee, and Nuru
ABSENT – Haney
11. Approving the Minutes of the February 14, 2019 meeting.
No public comment.
On motion to approve:
ADOPTED: AYES – Brinkman, Hursh, Lipkin, Sesay, Gee, and Nuru
ABSENT – Haney
12. Election of Chair and Vice Chair pursuant to the TJPA Joint Powers Agreement.
Director Sesay nominated Director Nuru as Chair of the TJPA. Director Gee seconded the
nomination.
No public comment.
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On motion to elect Director Nuru as Chair:
AYES – Brinkman, Hursh, Lipkin, Sesay, Gee, and Nuru
ABSENT – Haney
The motion to elect Director Nuru as Chair passed.
Director Sesay nominated Director Gee as Vice Chair of the TJPA. Director Hursh seconded the
nomination.
No public comment.
On motion to elect Director Gee as Vice Chair:
AYES – Brinkman, Hursh, Lipkin, Sesay, Gee, and Nuru
ABSENT – Haney
The motion to elect Director Gee as Vice Chair passed.

ADJOURN – Chair Nuru adjourned the meeting at 11:15 a.m.

A recording of the meeting is on file in the office of the Secretary to the Transbay Joint Powers
Authority Board of Directors.

Nila Gonzales
Board Secretary

The Ethics Commission of the City and County of San Francisco has asked us to remind individuals that influence or
attempt to influence local legislative or administrative action may be required by the San Francisco Lobbyist
Ordinance [Campaign and Gov't Conduct Code, Article II, Chapter 1, § 2.100, et seq.] to register and report lobbying
activity. For more information about the Lobbyist Ordinance, please contact the Ethics Commission at 25 Van Ness
Avenue, Suite 220, San Francisco, CA 94102, telephone (415) 252-3100, fax (415) 252-3124 and web site:
www.sfethics.org.
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