

Transbay Program Downtown Rail Extension

Project Update

Board Meeting

September 8, 2022



DTX Accelerated Workplan

TJPA Board Look Ahead – 9/8/22

	2022				2023	
	September	October	November	December	January	February
Rebranding Plan	Action					
Governance Study	Action					
20yr Financial Plan (Capital/O&M)			Info			Action
Project Delivery Implementation Plan				Info		
CEQA Documentation					Action	
NEPA Documentation					Info	
FTA Request to Enter Engineering					Info	Action

(dates subject to change)