

Downtown Rail Extension (DTX) / The Portal Project Delivery Workplan Schedule Update

TJPA Citizens Advisory Committee
July 11, 2023



The Portal Accelerated Workplan

TJPA Board Look Ahead – July 13, 2023

ITEM	2023				
	August	September	October	November	December
Caltrain Interim Agreement	Action				
Capital and Operating Funding Plan	Action				
Submit FTA Grant Funding Request	Action				
Relocation Plan Public Hearing				Action	
Governance Blueprint				Action	

(dates subject to change)

Questions?

